GEORGIA POWER COMPANY
Docket No. 29849
Staff Data Request No STF-110

STF-110-18 (September 2022 Supplement)

Question:

Please provide the percent construction complete for the Unit 3 Containment, Shield Building and Auxiliary Building for each month from January 2016 to the present. Consider this to be a recurring data request to be provided each month.

Response:

Please see the table below for the percent completes for Unit 3 ("U3") Containment, Shield Building, and Auxiliary Building for Bechtel direct construction scope of work from October 23, 2017 through the end of July 2022. Figures below are provided by the Bechtel Scorecard through September 30, 2022.

Month	U3 Containment	U3 Shield Building	U3 Auxiliary Building
Sept-22	99.9%	100%	100%

Contact: Jeremiah Haswell