Project Filename: Georgia Hydro Modernization (Oliver)(Nacoochee)(Burton)(Sinclair)	**Georgia Hydro Modernization (Oliver)(Nacoochee)(Burton)(Sinclair)**	Page 1 of 2 Data Date: 26-Dec-22

Activity ID	Activity Name	Rem Dur	Start	Finish
Georgia Hydro Modernization (Oliver)(Nacoochee)(Burton)(Sinclair)				
Projects				
Oliver				
LOE's				
LOE-ENG20	Engineering			
LOE-PROC20	Procurement			
LOE-CNST40	Civil Infrastructure Construction			
LOE-CNST54	Construction U1			
LOE-STUP54	Start-Up/Commissioning U1			
LOE-CNST64	Construction U2			
LOE-STUP64	Start-Up/Commissioning U2			
LOE-CNST74	Construction U3			
LOE-STUP74	Start-Up/Commissioning U3			
LOE-CNST84	Construction U4			
LOE-STUP84	Start-Up/Commissioning U4			
Nacoochee				
LOE's				
LOE-ENG30	Engineering			
LOE-PROC30	Procurement			
LOE-CNST50	Civil Infrastructure Construction			
LOE-CNST	Construction			
LOE-STUP	Start-Up/Commissioning			
Burton				

PUBLIC DISCLOSURE

Georgia Hydro Modernization (Oliver)(Nacoochee)(Burton)(Sinclair)

Activity ID	Activity Name	Rem Dur	Start	Finish
LOE's				
LOE-ENG40	Engineering			
LOE-PROC40	Procurement			
LOE-CNST104	Construction U1			
LOE-STUP114	Start-Up/Commissioning U1			
LOE-CNST144	Construction U2			
LOE-STUP124	Start-Up/Commissioning U2			
Sinclair				
LOE's				
LOE-ENG50	Engineering			
LOE-PROC50	Procurement			
LOE-CNST124	Construction U1			
LOE-STUP104	Start-Up/Commissioning U1			
LOE-CNST154	Construction U2			
LOE-STUP134	Start-Up/Commissioning U2			

