DERMS Roadmap

Georgia Power

Provided for 2025 IRP Technical Conferences with PSC Staff 2/06/2025

2022 – 2023	2024	2025	Requested 2026+



MILESTONE

- RFI Issued August 2022
- RFP Issued July 2023

MILESTONE

- RFP Awarded to GE Vernova Q2 2024
- Detailed Design & Planning
- Initiated Implementation

MILESTONE

- Visibility and forecasting of distribution connected and customer program DERs
- Integration with real-time operations platforms
- Establishment of DER remote configuration capabilities

MILESTONE

- Enhanced control of participating customer owned DERs
- Enhanced integration with third party aggregators
- Real-time automated grid optimization capabilities