



Bin 10230,
241 Ralph McGill Boulevard, NE
Atlanta, GA 30308-3374

PUBLIC DISCLOSURE

August 17, 2026

Ms. Sallie Tanner
Executive Secretary
Georgia Public Service Commission
244 Washington Street, SW
Atlanta, GA 30334-5701

**RE: Semi-Annual Report on Georgia Power's Grid Investment Program as
Required by Final Order in the 2022 Base Rate Case, Docket No. 44280
For Period January 2026 through June 2026**

Dear Ms. Tanner:

Enclosed for filing in the above-referenced proceeding is Georgia Power Company's ("Georgia Power" or "Company") semi-annual report on its Grid Investment Plan ("Report"), reflecting data for period January 2026 through June 2026. This Report includes the actual and budgeted capital spending by projects for the period as well as the total amount approved in the 2022 Base Rate Case as amended by the Stipulation to Extend the Alternate Rate Plan ("ARP") by the Georgia Public Service Commission ("Commission") and the actual capital spending to-date during the current three-year Extended ARP period, 2026 through 2028.

If you have any questions, please call Tyrance Story at 404-506-2921.

Sincerely,

/s/ Jeremiah Haswell

Jeremiah Haswell
Director of Regulatory Affairs
Enclosure

BEFORE THE GEORGIA PUBLIC SERVICE COMMISSION

**Georgia Power Company
Docket No. 44280**

**BASIS FOR THE ASSERTION THAT THE
INFORMATION SUBMITTED IS A TRADE SECRET**

As part of Georgia Power Company's 2022 Base Rate Case filed in Docket No. 44280, Georgia Power Company (the "Company") submits to the Georgia Public Service Commission (the "Commission") the Company's semi-annual report on the Grid Investment Plan ("Report"). In the Report, the Company has provided actual and future expenditures related to the Grid Investment Plan by year and by category (the "Information"). All such Information constitutes trade secret information of Southern Company, Georgia Power, and its affiliates and is therefore protected from public disclosure under Commission Rule 515-3-1-.11.

The Information derives economic value from not being generally known to, and not being readily ascertainable by proper means by other persons who can obtain economic value from its disclosure or use. Specifically, the Information could give competitors and vendors an unfair advantage by showing individual components of the Company's costs, plans, strategies, and project configurations related to the Grid Investment Plan. With this Information, competitors and vendors could tailor proposals to set a price floor for products and services to the detriment of the Company and customers. Lastly, the Company's competitors are generally not required to file this information, and to require the Company to do so would put it at an economic disadvantage.

The Information is subject to substantial procedures to maintain its secrecy. Only select Georgia Power and Southern Company Services personnel are granted access to the Information. Those personnel receive access only on a "need to know" basis. Parties outside the Company who have been granted access to the Information, if any, have been required to sign confidentiality agreements with respect to the Information.

PUBLIC DISCLOSURE

Georgia Power Company's Grid Investment Plan Semi-Annual Report

Reporting Period: January 1, 2026 – June 30, 2026

This seventh Grid Investment Plan (“GIP”) Semi-Annual update is provided in accordance with the Georgia Public Service Commission’s (“Commission”) Final Order in the 2022 Base Rate Case proceeding in Docket No. 44280, which requires Georgia Power Company (“Georgia Power” or the “Company”) to file semi-annual reports. This GIP Semi-Annual Report covers the reporting period of January 1, 2026 through June 30, 2026 (the “Reporting Period”). Following the Commission’s Final Order of the 2025 ARP Extension Stipulation, Georgia Power is reporting on the approved capital expenditures not to exceed 50% of the budget levels approved by the Commission in the 2022 base rate case of \$1.38 billion from the three-year period beginning January 1, 2023 and ending December 31, 2025. The new reporting period for the stipulated order is the three-year period beginning January 1, 2026 – December 31, 2028.

Grid Investment Plan

The GIP is a multi-year initiative focused on improving reliability for customers and replacing aging assets across the system. For Distribution, the Company is making targeted investments through projects such as undergrounding, adding new sectionalizing devices, and creating and strengthening circuit ties. For Transmission, the Company is replacing substation and transmission line equipment through various investment packages outlined within the GIP.

Completion of Targeted Projects

During the Reporting Period, the Company successfully completed and placed in service 12 Distribution and 4 Transmission projects. Each of these projects play an important role in achieving the objective of the GIP to improve reliability and replace aging system assets.

Capital Spending

As a result of the Commission Order, the Company continues to report on the portfolio of both Distribution and Transmission projects. to a set of projects with estimated expenditures totaling approximately \$689 million target in the 2026 – 2028 timeframe. For the Reporting Period, the GIP capital spending was \$136 million.

Total GIP (Amounts in Millions)

	Actual Spend Jan - Jun	Actual Spend Jul - Dec	Actual Spend Jan - Dec	Annual Budget
2026	\$136		\$136	\$280
2027				\$245
2028				\$163
Total	\$136		\$136	\$689

PUBLIC DISCLOSURE

Distribution (Amounts in Millions)

	Actual Spend Jan - Jun	Actual Spend Jul - Dec	Actual Spend Jan - Dec	Annual Budget
2026	REDACTED	REDACTED	REDACTED	REDACTED
2027	REDACTED	REDACTED	REDACTED	REDACTED
2028	REDACTED	REDACTED	REDACTED	REDACTED
Total	REDACTED	REDACTED	REDACTED	REDACTED

Transmission (Amounts in Millions)

	Actual Spend Jan - Jun	Actual Spend Jul - Dec	Actual Spend Jan - Dec	Annual Budget
2026	REDACTED	REDACTED	REDACTED	REDACTED
2027	REDACTED	REDACTED	REDACTED	REDACTED
2028	REDACTED	REDACTED	REDACTED	REDACTED
Total	REDACTED	REDACTED	REDACTED	REDACTED

Note: Totals may not add due to rounding.

Details of the Grid Investment Plan capital spend are provided in “PSC Grid Reporting Template June 2026 Attachment”.

PUBLIC DISCLOSURE

Georgia Power Company

Grid Investment Program - Net Additions

(Amounts in Millions)

Category	2026 budget	2027 budget	2028 budget	3 Year Budget Total (2026-2028)	3 Year 2022 Rate Case Approved	3 Year Budget Reduction (2026-2028)
Distribution	REDACTED	REDACTED	REDACTED	REDACTED	REDACTED	REDACTED
Transmission	REDACTED	REDACTED	REDACTED	REDACTED	REDACTED	REDACTED
Total	\$ 280	\$ 245	\$ 163	\$ 689	\$ 1,377	\$ (689)

Note: Totals may not add due to rounding.

The 2025 ARP Extension Stipulation approved Georgia Power Company (“Georgia Power” or the “Company”) to continue the GIP over the term of the ARP extension period from 2026 through 2028 but not to exceed 50% of the budget levels approved by the Commission in the 2022 base rate case, which was \$1.38 billion for the three-year period beginning on January 1, 2023 and ending December 31, 2025.

PUBLIC DISCLOSURE

Georgia Power Company
Grid Investment Program - Capital Expenditures
2026-2028 Active and Completed Projects
(Amounts in Thousands)

Feeder Number	Project Description	Start Year	Original Estimated Completion Year	Actual Completion Year*	Present Year Budget	Present Year Actuals	Total 2026-2028 Budget	Total 2026-2028 Actuals
32312	32312-REMLERS CORNER	2025	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
32322	32322-REMLERS CORNER	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
32332	32332-REMLERS CORNER	2022	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
32342	32342-REMLERS CORNER	2022	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
88352	88352-WHITEMARSH ISLAND	2025	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
88362	88362-WHITEMARSH ISLAND	2025	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
1307801-0475	1307801-0475-GOSHEN	2025	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
A0232-CQZ	A0232-CQZ-MABLETON	2026	2027		REDACTED	REDACTED	REDACTED	REDACTED
A0738-AHC	A0738-AHC-WEST END	2025	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
A0788-AHC	A0788-AHC-WEST END	2025	2028	2025	REDACTED	REDACTED	REDACTED	REDACTED
A0872-BUY	A0872-BUY-BONANZA	2025	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
A1512-DGU	A1512-DGU-OLD ALABAMA ROAD	2026	2027		REDACTED	REDACTED	REDACTED	REDACTED
A2442-CGP	A2442-CGP-TARA	2022	2026		REDACTED	REDACTED	REDACTED	REDACTED
A2442-CGP	A2442-CGP-TARA	2026	2026		REDACTED	REDACTED	REDACTED	REDACTED
A2902-BXX	A2902-BXX-FAYETTEVILLE	2025	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
A2922-BXX	A2922-BXX-FAYETTEVILLE	2024	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
A3052-CAX	A3052-CAX-KING STREET	2022	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
A3082-CAX	A3082-CAX-KING STREET	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
A5012-CED	A5012-CED-POMONA	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
A8312-CHE	A8312-CHE-FRANK O	2025	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
A9122-IKP	A9122-IKP-SUWANEE	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED
A9312-10502	A9312-10502-ETON	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
B0532-BSS	B0532-BSS-WHITEWATER	2025	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
B2462-9541	B2462-9541-BLACK CREEK	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
B5442-KTW	B5442-KTW-BOLIVAR	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
B5662-KTW	B5662-KTW-BOLIVAR	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
C0706-AUK	C0706-AUK-TERRORA	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
C4052-AGG	C4052-AGG-CLAYTON	2025	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
C4662-JHA	C4662-JHA-NORTH ROCKMART	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
C5112-JSQ	C5112-JSQ-CORINTH ROAD	2025	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
C7142-JZY	C7142-JZY-LUDOWIC PRIMARY	2024	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
E2662-KLG	E2662-KLG-ELLERSLIE	2026	2027		REDACTED	REDACTED	REDACTED	REDACTED
EM112-9050	EM112-9050-EAST MAYSVILLE	2026	2026		REDACTED	REDACTED	REDACTED	REDACTED
F0622-DEW	F0622-DEW-CREEK PARK	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
F0622-DEW	F0622-DEW-CREEK PARK	2024	2026		REDACTED	REDACTED	REDACTED	REDACTED
F0722-DHC	F0722-DHC-RIVER ROAD	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
F0922-HBI	F0922-HBI-ELLENWOOD	2024	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
F1132-HCG	F1132-HCG-POWERS FERRY	2025	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
F1668-AFD	F1668-AFD-PEACHTREE	2021	2024	2025	REDACTED	REDACTED	REDACTED	REDACTED
F1678-AFD	F1678-AFD-PEACHTREE	2021	2024	2025	REDACTED	REDACTED	REDACTED	REDACTED
F1688-AFD	F1688-AFD-PEACHTREE	2021	2024	2025	REDACTED	REDACTED	REDACTED	REDACTED

H0022-CKS	H0022-CKS-BREMEN	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED
H0192-BUM	H0192-BUM-BELLEVUE	2026	2027		REDACTED	REDACTED	REDACTED	REDACTED
H0392-DEP	H0392-DEP-BELVEDERE	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED
H0412-DEP	H0412-DEP-BELVEDERE	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
H0422-DEP	H0422-DEP-BELVEDERE	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
H0452-DEP	H0452-DEP-BELVEDERE	2025	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
H0622-DFU	H0622-DFU-HAIRSTON ROAD	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
H0812-DHP	H0812-DHP-TUCKER	2025	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
H0852-DHP	H0852-DHP-TUCKER	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED
H0902-CTB	H0902-CTB-OAK MOUNTAIN	2024	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
H1112-AGW	H1112-AGW-VALLEY HILL ROAD	2025	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
H2582-DFU	H2582-DFU-HAIRSTON ROAD	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED
K0842-ABN	K0842-ABN-COLLEGE PARK 43	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
K0712-DHM	K0712-DHM-SPALDING DRIVE	2025	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
K1152-DGZ	K1152-DGZ-PLEASANTDALE ROAD	2025	2029	2025	REDACTED	REDACTED	REDACTED	REDACTED
K1162-DGZ	K1162-DGZ-PLEASANTDALE ROAD	2025	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
K1412-AER	K1412-AER-NORTHSIDE DRIVE	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED
K1422-AER	K1422-AER-NORTHSIDE DRIVE	2025	2031	2025	REDACTED	REDACTED	REDACTED	REDACTED
K1772-ADR	K1772-ADR-KING SPRINGS ROAD	2026	2027		REDACTED	REDACTED	REDACTED	REDACTED
L0502-DFI	L0502-DFI-DURHAM PARK	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
L0512-DFI	L0512-DFI-DURHAM PARK	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
L0522-DFI	L0522-DFI-DURHAM PARK	2024	2026	2024	REDACTED	REDACTED	REDACTED	REDACTED
L0872-DGC	L0872-DGC-LAWRENCEVILLE HIGHWAY	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
L0982-DEQ	L0982-DEQ-BRIAR VISTA	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
L1432-IEE	L1432-IEE-LITHONIA	2025	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
L0442-00174	L0442-00174-TREMA PARKWAY	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
M0842-HAK	M0842-HAK-AUSTIN DRIVE	2025	2029		REDACTED	REDACTED	REDACTED	REDACTED
M0852-HAK	M0852-HAK-AUSTIN DRIVE	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
M0922-DGV	M0922-DGV-OLD HICKORY	2025	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
M0952-BLN	M0952-BLN-GREEN ACRES	2026	2027		REDACTED	REDACTED	REDACTED	REDACTED
M1122-DHD	M1122-DHD-ROCKBRIDGE ROAD	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
M1142-DHD	M1142-DHD-ROCKBRIDGE ROAD	2025	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
M1362-AEK	M1362-AEK-MOUNTAIN VIEW	2022	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
M1292-AEK	M1292-AEK-MOUNTAIN VIEW	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
M3332-9466	M3332-9466-MELDRIM	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
M6222-KWZ	M6222-KWZ-MORNINGSIDE	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED
M6332-KWZ	M6332-KWZ-MORNINGSIDE	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED
P5102-2772	P5102-2772-PETTIT CREEK	2025	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
P5132-2772	P5132-2772-PETTIT CREEK	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
Q0122-AAS	Q0122-AAS-BEN HILL	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
Q0822-CKR	Q0822-CKR-BOYWOOD	2024	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
Q4112-CKZ	Q4112-CKZ-BURNT HICKORY	2024	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
Q1628-HBK	Q1628-HBK-GRADY	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
Q1638-HBK	Q1638-HBK-GRADY	2026	2027		REDACTED	REDACTED	REDACTED	REDACTED
Q1698-HBK	Q1698-HBK-GRADY	2025	2029		REDACTED	REDACTED	REDACTED	REDACTED
R0842-DHF	R0842-DHF-ROYAL ATLANTA	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
R0952-CVA	R0952-CVA-TALKING ROCK	2024	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
R8212-2961	R8212-2961-TIGER	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED
S0932-DHK	S0932-DHK-SNAPPINGER ROAD	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
S1042-AAA	S1042-AAA-ADAMSVILLE	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED

S2162-DHM	S2162-DHM-SPALDING DRIVE	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED
S2172-DHM	S2172-DHM-SPALDING DRIVE	2026	2027		REDACTED	REDACTED	REDACTED	REDACTED
S2502-DHN	S2502-DHN-STONE MOUNTAIN	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
S2552-DHN	S2552-DHN-STONE MOUNTAIN	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
S2562-DHN	S2562-DHN-STONE MOUNTAIN	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
S2572-DHN	S2572-DHN-STONE MOUNTAIN	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
S5142-ASW	S5142-ASW-SALEM GATE	2025	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
S5172-ASW	S5172-ASW-SALEM GATE	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
T1222-9468	T1222-9468-TRUETTEN	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
T7332-9433	T7332-9433-MAGNOLIA	2025	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
T9332-CMJ	T9332-CMJ-ELIANESE	2022	2024	2024	REDACTED	REDACTED	REDACTED	REDACTED
V0222-CVN	V0222-CVN-TRION	2025	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
V0322-CMN	V0322-CMN-CHICKAMAUGA	2024	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
V5832-HAO	V5832-HAO-BOULEVARD-ATLANTA	2025	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
V5852-HAO	V5852-HAO-BOULEVARD-ATLANTA	2025	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
V5882-HAO	V5882-HAO-BOULEVARD-ATLANTA	2025	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
V5892-HAO	V5892-HAO-BOULEVARD-ATLANTA	2025	2028	2025	REDACTED	REDACTED	REDACTED	REDACTED
V0722-KXB	V0722-KXB-VIRGINIA AVENUE	2025	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
W0322-HBS	W0322-HBS-MORELAND WAY	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
W0362-HBS	W0362-HBS-MORELAND WAY	2026	2027		REDACTED	REDACTED	REDACTED	REDACTED
W0742-AEM	W0742-AEM-MURRAY LAKE	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
W0842-DFN	W0842-DFN-FAYETTEVILLE ROAD	2025	2027		REDACTED	REDACTED	REDACTED	REDACTED
W0892-DFN	W0892-DFN-FAYETTEVILLE ROAD	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
W1032-AGQ	W1032-AGQ-TWILIGHT	2025	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
W1042-AGQ	W1042-AGQ-TWILIGHT	2025	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
W1122-AHB	W1122-AHB-WELCOME ALL ROAD	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
W5112-9465	W5112-9465-WHITE BLUFF	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
W5442-9465	W5442-9465-WHITE BLUFF	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
W5552-9465	W5552-9465-WHITE BLUFF	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
W5562-528	W5562-528-UNION POINT PRIMARY	2026	2027		REDACTED	REDACTED	REDACTED	REDACTED
X0852-CJM	X0852-CJM-ARMUCHEE	2024	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
Y2112-10006	Y2112-10006-UNIVERSITY CENTER	2025	2028	2025	REDACTED	REDACTED	REDACTED	REDACTED
Z0332-9449	Z0332-9449-WILMINGTON ISLAND	2022	2024	2024	REDACTED	REDACTED	REDACTED	REDACTED
Reporting Period Totals					REDACTED	REDACTED	REDACTED	REDACTED

* The year construction is complete and the asset is placed in service. Trailing charges may occur past initial completion to finalize billing and field close the project.

PUBLIC DISCLOSURE

Georgia Power Company
Grid Investment Program - Capital Expenditures
2026-2028 Active and Completed Projects
(Amounts in Thousands)

Substation ID	Project Description	Start Year	Original Estimated Completion Year	Actual Completion Year*	Present Year Budget	Present Year Actuals	Total 2026-2028 Budget	Total 2026-2028 Actuals
REDACTED	REDACTED	2025	2031		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2029		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2029		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2029		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2032		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2029		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2023	2033		REDACTED	REDACTED	REDACTED	REDACTED
243	MURRAY LAKE	2021	2023	2023	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2027		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2030		REDACTED	REDACTED	REDACTED	REDACTED
409	GAINESVILLE #2	2024	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
456	FLOWERY BRANCH	2021	2024	2025	REDACTED	REDACTED	REDACTED	REDACTED
565	SOUTH MADISON	2021	2023	2024	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2026	2030		REDACTED	REDACTED	REDACTED	REDACTED
643	BATH	2022	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2030		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2024	2032		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2031		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2026	2032		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2032		REDACTED	REDACTED	REDACTED	REDACTED
823	KITE	2021	2022	2022	REDACTED	REDACTED	REDACTED	REDACTED
844	SARDIS	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
853	FORSTMANN (Louisville)	2025	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
884	BROOKHAVEN BOULEVARD	2022	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2026		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2026	2034		REDACTED	REDACTED	REDACTED	REDACTED
923	CUTHBERT	2023	2024	2024	REDACTED	REDACTED	REDACTED	REDACTED
949	EAST CUTHBERT	2023	2024	2024	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2023	2027		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2024	2029		REDACTED	REDACTED	REDACTED	REDACTED
1118	SOUTH MACON	2021	2023	2023	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2028		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2024	2026		REDACTED	REDACTED	REDACTED	REDACTED
1162	BROADWAY	2040	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
1167	JEFFERSONVILLE	2041	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
1173	SHURLING DRIVE	2023	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
1178	NORTH MACON	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
1231	DUBLIN	2021	2023	2023	REDACTED	REDACTED	REDACTED	REDACTED
1245	TENNILLE CITY	2022	2025	2026	REDACTED	REDACTED	REDACTED	REDACTED
1247	U.S. VETERANS HOSPITAL (Dublin)	2025	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2023	2026		REDACTED	REDACTED	REDACTED	REDACTED
1270	MCDONOUGH	2025	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2027		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2028		REDACTED	REDACTED	REDACTED	REDACTED
1388	EASTMAN	2023	2024	2024	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2031		REDACTED	REDACTED	REDACTED	REDACTED
1415	DEVEREUX	2022	2024	2024	REDACTED	REDACTED	REDACTED	REDACTED
1483	LINDALE	2021	2024	2023	REDACTED	REDACTED	REDACTED	REDACTED
1501	ARMUCHEE	2028	2028	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2024	2032		REDACTED	REDACTED	REDACTED	REDACTED
1511	TEXAS VALLEY	2023	2024	2024	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2031		REDACTED	REDACTED	REDACTED	REDACTED
1662	BURNT HICKORY	2024	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2023	2026		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2028		REDACTED	REDACTED	REDACTED	REDACTED
1771	EAST VALDOSTA	2033	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
1808	NORTH TIFTON	2021	2023	2023	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2032		REDACTED	REDACTED	REDACTED	REDACTED
1875	KETTLE CREEK	2029	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2024	2035		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2030		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2024	2029		REDACTED	REDACTED	REDACTED	REDACTED
2344	GREENSBORO	2039	2039	2025	REDACTED	REDACTED	REDACTED	REDACTED
2497	PARKDALE	2025	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2027		REDACTED	REDACTED	REDACTED	REDACTED
2690	EAST AUGUSTA	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2033		REDACTED	REDACTED	REDACTED	REDACTED
10036	LITTLE RIVER	2027	2027	2025	REDACTED	REDACTED	REDACTED	REDACTED
10066	GOLD MINE	2024	2025		REDACTED	REDACTED	REDACTED	REDACTED
Reporting Period Totals					REDACTED	REDACTED	REDACTED	REDACTED

* The year construction is complete and the asset is placed in service. Trailing charges may occur past initial completion to finalize billing and field close the project.

PUBLIC DISCLOSURE

Georgia Power Company
Grid Investment Program - Capital Expenditures
2026-2028 Active and Completed Projects
(Amounts in Thousands)

Line ID	Project Description	Start Year	Original Estimated Completion Year	Actual Completion Year*	Present Year Budget	Present Year Actuals	Total 2026-2028 Budget	Total 2026-2028 Actuals
REDACTED	REDACTED	2021	2026		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2024	2028		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2028		REDACTED	REDACTED	REDACTED	REDACTED
374	BREMEN - CROOKED CREEK (APC) 115 KV	2022	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2026	2028		REDACTED	REDACTED	REDACTED	REDACTED
698	BRANCH - WARRENTON PRIMARY 230 KV	2021	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2024	2026		REDACTED	REDACTED	REDACTED	REDACTED
729	HATCH - OFFERMAN 230 KV	2021	2026	2026	REDACTED	REDACTED	REDACTED	REDACTED
778	MITCHELL - NORTH TIFTON 230 KV	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
817	WAYNESBORO PRIMARY - WILSON 230 KV	2024	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2030		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2028		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2022	2030		REDACTED	REDACTED	REDACTED	REDACTED
2916	EAST DALTON - ROCK SPRING (TVA) 230 KV	2021	2023	2023	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2024	2030		REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2028		REDACTED	REDACTED	REDACTED	REDACTED
3467	OFFERMAN - THALMANN (WHITE) 230 KV	2021	2026	2025	REDACTED	REDACTED	REDACTED	REDACTED
3468	OFFERMAN - THALMANN (BLACK) 230 KV	2021	2025	2025	REDACTED	REDACTED	REDACTED	REDACTED
REDACTED	REDACTED	2025	2031		REDACTED	REDACTED	REDACTED	REDACTED
Reporting Period Totals					REDACTED	REDACTED	REDACTED	REDACTED

* The year construction is complete and the asset is placed in service. Trailing charges may occur past initial completion to finalize billing and field close the project.