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February 27, 2026 

 

Ms. Sallie Tanner 

Executive Secretary 

Georgia Public Service Commission 

244 Washington Street, SW 

Atlanta, GA 30334-5701 

 

RE:  Georgia Power Company Annual Transmission Update Report; Docket No. 56002 

  

 

Dear Ms. Tanner: 

 

In accordance with the Order Adopting Stipulation issued by the Georgia Public Service 

Commission (the “Commission”) in the above-styled docket, Georgia Power Company hereby 

files its Annual Transmission Update Report with the status of each transmission project in the 

Company’s Selected Supporting Information contained within Technical Appendix Volume 1 and 

the Unit Retirement Study contained within Technical Appendix Volume 3 of the 2025 IRP. 

 

The Report contains certain information that is being filed under the trade secret rules of the 

Commission. As such, a redacted version of this information and the basis for the trade secret 

assertion are also enclosed for public disclosure. 

 

Please contact Cheryl Johnson at 404-506-6837 if you have any questions regarding this filing. 

 

Sincerely, 

 

 

/s/ Jeremiah Haswell 

 

Jeremiah Haswell 

Director, Regulatory Affairs 

Georgia Power Company 

jhaswell@southernco.com 

Bin 10230,  

241 Ralph McGill Boulevard, NE 

Atlanta, GA  30308-3374 
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I. GA INTEGRATED TRANSMISSION SYSTEM (ITS) EXECUTIVE SUMMARY 
 

The results of the studies performed on the GA ITS demonstrate that required performance criteria are met, 

or a project or operating guide has been developed to address any identified system deficiencies.  

A summary of Georgia ITS Transmission additions starts on the next page, followed by the list of the Georgia 

ITS 10-Year Expansion Plan Projects. 

This group of projects and operating guides, found in Section IV ANALYSIS RESULTS, is reassessed annually to 

confirm continued need, timing, and scope for previously identified projects until projects have transitioned 

from planning to a committed project. These reassessments also identify any new potential projects needed 

or modification to projects currently included. Any operating guides identified to address constraints are 

reviewed by Georgia Power Company’s Transmission Operations team. The transmission improvements are 

submitted to the ITS Participants for inclusion in the ITS parity process. 

The following information is included for each project:  

1) project justification,  
2) implementation schedule (start date), and  
3) expected required in-service date.  

For transmission improvements, lead times necessary to implement plans are considered to ensure the 

expected required in-service date can be met.  

 

 

 

 

 

 

 

 

 

 

 

 

 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

 
 

2025 GA ITS Ten-Year Plan (2026-2035)                    Page 5 of 336 

PUBLIC DISCLOSURE 

Summary of Georgia ITS Transmission Additions 

Table 1 Summary of Georgia ITS Transmission Additions 

 First 5 Years Total 10 Years 

New Transmission Lines Requiring  
New Right-of-Way 

Voltage 
(kV) 

Lines Miles Lines Miles 

500 11 405.6 14 579.6 

230 35 279.15 39 413.15 

115 7 69.8 8 76.8 

Total 50 750 58 1,065 

Transmission Lines to be Rebuilt /  
Reconductored on Existing Right-of Way 

Voltage 
(kV) 

Lines Miles Lines Miles 

500 0 0 0 0 

230 34 379.85 41 440.11 

115 70 631.99 89 756.44 

Total 103 1012 129 1197 

Transmission Lines Upgraded on  
Existing Right-of Way* 

Voltage 
(kV) 

Lines Miles Lines Miles 

500 0 0 0 0 

230 0 0 1 6.3 

115 3 22.5 3 22.5 

Total 3 22.5 4 28.8 

Transformers to be Installed (low side ≥ 115kV) 

 Units  Units  

New 36  39  

Upgrade 3  5  

New Capacitor Banks to be Installed 

Voltage 
(kV) 

Units MVAR Units MVAR 

230 0 0 0 0 

115 4 195 4 195 
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 First 5 Years Total 10 Years 

Total 4 195 4 195 

New Series Reactors to be Installed 

Voltage 
(kV) 

Units  Units  

230 3  3  

115 1  1  

New Static VAR Systems to be Installed 

Voltage 
(kV) 

Units  Units  

230 1  1  

115 0  0  

*Includes voltage conversions 
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A. Georgia ITS 10-Year Expansion Plan Projects List 
Table 2 Georgia ITS 10-Year Plan Project List below briefly lists projects in the 10-Year Expansion Plan (details for each project are in later sections). 

Table 2 Georgia ITS 10-Year Plan Project List 

Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

201 2026 20509 
CC - EMBLEM RIVERSIDE 

CUSTOMER SUB 
3/1/2026 GPC       

216 2026 18691 
GTC: LIZARD LOPE - WESTOVER 

115kV NEW LINE 
3/1/2026 GTC       

208 2026 20018 
CC - FAYETTEVILLE AREA 
TRANSMISSION NEEDS 

4/1/2026 GPC       

208 2026 19597 
ADAMSVILLE - BUZZARD ROOST 

230kV REBUILD AND JUMPER 
UPGRADE 

6/1/2026 GPC       

214 2026 20767 
ARKWRIGHT BUS AND JUMPER 

REPLACEMENT 
6/1/2026 GPC       

201 2026 21654 
BIG SHANTY JUMPER AND BUS 

REPLACEMENT 230kV 
6/1/2026 GPC       

201 2026 18960 
BLANKETS CREEK – 

WOODSTOCK 115kV LINE 
REBUILD 

6/1/2026 GPC       

214 2026 20512 
BONAIRE PRIMARY - KATHLEEN 

230kV LINE REBUILD 
6/1/2026 GPC       

218 2026 21249 
BRUNSWICK – MCMANUS 115kV 

LINES RE-TERMINATION 
6/1/2026 GPC       

208 2026 20216 CC - STONEWALL TELL ROAD 6/1/2026 GPC       

211 2026 18679 
DU: EAST DALTON - 

OOSTANAULA 115kV REBUILD 
6/1/2026 Dalton       

211 2026 13188 
DU: LOOPERS FARM - SOUTH 

DALTON 230kV NETWORK 
UPGRADES 

6/1/2026 Dalton       

208 2026 20491 
EAST POINT RELAY 
MODERNIZATION 

6/1/2026 GPC       

215 2026 16007 
FENWICK STREET - SAND BAR 
FERRY 115kV RECONDUCTOR 

6/1/2026 GPC       



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should be aware that disclosure of this material and its 
contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC 

policy, should not be disclosed to Marketing Function employees. 
 

2025 GA ITS Ten-Year Plan (2026-2035) Page 8 of 336 

PUBLIC DISCLOSURE 

Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

214 2026 19618 
GORDON-N DUBLIN 115kV 

(GORDON-ENGL MCI J) REBUILD 
6/1/2026 GPC       

206 2026 20474 
GRADY 230/115kV RELAY 

MODERNIZATION 
6/1/2026 GPC       

212 2026 19706 
GRID-GAINESVILLE #2 

230/115kV AUTO 
TRANSFORMERS REPLACEMENT 

6/1/2026 GPC       

206 2026 21701 
GTC: CC - CORNISH MOUNTAIN - 
LAKE VARNER 230kV (NETWORK 

IMPROVEMENTS) 
6/1/2026 GTC       

213 2026 19598 
GTC: DRESDEN JUMPER 

REPLACEMENT 
6/1/2026 GTC       

214 2026 19999 
GTC: ROBINS SPRING 115kV BUS 

REPLACEMENT 
6/1/2026 GTC       

214 2026 20001 
GTC: ROBINS SPRING 115kV 

CAPACITOR BANK INSTALLATION 
6/1/2026 GTC       

211 2026 19636 
HAMMOND - WEISS DAM 115kV 

LINE REBUILD 
6/1/2026 GPC       

206 2026 20490 
KLONDIKE RELAY 
MODERNIZATION 

6/1/2026 GPC       

214 2026 13787 
MEAG: AULTMAN ROAD - 
BONAIRE PRIMARY 115kV 

REBUILD 
6/1/2026 MEAG       

208 2026 20300 
MORROW 115kV RELAY 

UPGRADE 
6/1/2026 GPC       

216 2026 18690 PALMYRA REACTOR REMOVAL 6/1/2026 GPC       

219 2026 20066 
SAV: BOULEVARD - DEPTFORD 

115kV RECONDUCTOR 
6/1/2026 SAV       

219 2026 19966 
SAV: CC - BIG OGEECHEE 
500/230kV (NETWORK 

IMPROVEMENTS) 
6/1/2026 SAV       

214 2026 21309 
SAW MILL ROAD - VIDALIA 

115kV SWITCH REPLACEMENT 
6/1/2026 GPC       
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Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

206 2026 20489 
SCOTTDALE RELAY 
MODERNIZATION 

6/1/2026 GPC       

208 2026 17900 
UNION CITY - YATES 230kV 

(WHITE) LINE REBUILD 
6/1/2026 GPC       

208 2026 20691 
UNION CITY - YATES 230kV 
(WHITE) SWITCH AND TRAP 

REPLACEMENT 
6/1/2026 GPC       

208 2026 21022 
OHARA 115kV BREAKER 

REPLACEMENT 
10/1/202

6 
GPC       

208 2026 20668 
OHARA LINE PROTECTIVE 
RELAYING REPLACEMENT 

12/1/202
6 

GPC       

208 2026 20273 
GTC: DRESDEN 500kV BUS 

EXPANSION 
12/1/202

6 
GTC       

214 2026 20002 
GTC: GORDON - SANDERSVILLE 

#1 115kV LINE REBUILD 
12/1/202

6 
GTC       

213 2026 19334 
GTC: LAGRANGE - NORTH 
OPELIKA 230 kV NEW LINE 

12/1/202
6 

GTC       

208 2026 21174 
WANSLEY RELAY WORK AND 

NEW FIBER 
12/1/202

6 
GPC       

212 2026 20326 
ANTHONY SHOALS STATCOM 

SYSTEM 
12/31/20

26 
GPC       

213 2026 18979 
BARTLETTS FERRY 1-4 
REPLACEMENT SUB 

12/31/20
26 

GPC       

211 2026 20151 
CC - CASS PINE 230/25kV NEW 

SUB - IMPROVEMENTS 
12/31/20

26 
GPC       

201 2026 20243 
CC - GARRETT ROAD 230kV SS 
(NETWORK IMPROVEMENTS) 

12/31/20
26 

GPC       

208 2026 19363 
MORROW - MOUNTAIN VIEW 

115 kV REBUILD 
12/31/20

26 
GPC       

213 2027 18832 
MEAG: FORTSON SUBSTATION 

MODERNIZATION 
1/13/202

7 
MEAG       

208 2027 21573 
JONESBORO - MORROW RELAY 

PROTECTION UPGRADE 
3/1/2027 GPC       
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Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

214 2027 21575 
OLIVER DAM & BULL CREEK 
115kV PROTECTION RELAY 

UPGRADE 
3/1/2027 GPC       

211 2027 19635 
GTC: HICKORY LEVEL - VILLA 

RICA 230kV LINE RECONDUCTOR 
5/1/2027 GTC       

208 2027 19601 
MORROW - YATES COMMON 

115kV REBUILD 
5/1/2027 GPC       

214 2027 21047 
BROADWAY - ECHECONNEE 
115kV LINE RECONDUCTOR 

6/1/2027 GPC       

208 2027 20771 
CC - GULLATT ROAD 

TRANSMISSION 
IMPROVEMENTS 

6/1/2027 GPC       

211 2027 20150 
CC - HILL VIEW & GRASSY 

HOLLOW SUB - IMPROVEMENTS 
6/1/2027 GPC       

208 2027 21332 
CC - PROJECT SPEEDWAY 

(NETWORK IMPROVEMENTS) 
6/1/2027 GPC       

208 2027 18736 
CC - SHUGART (NETWORK 

IMPROVEMENTS) 
6/1/2027 GPC       

201 2027 20781 
CC - SUMMER LAKE - VILLA RICA 

230kV REBUILD 
(IMPROVEMENTS) 

6/1/2027 GPC       

208 2027 20736 
CC - TA REALTY ELLENWOOD 
NETWORK IMPROVEMENTS 

6/1/2027 GPC       

201 2027 20858 
GTC: ADAMSVILLE - BUZZARD 

ROOST 230kV REBUILD 
6/1/2027 GTC       

201 2027 20776 
GTC: DOUGLASVILLE - VILLA 

RICA 230kV REBUILD (CC NET 
IMPRVT) 

6/1/2027 GTC       

212 2027 20778 
GTC: DOYLE - WINDER PRIMARY 

230kV LINE JUMPER 
REPLACEMENT 

6/1/2027 GTC       

216 2027 19358 
GTC: EAST MOULTRIE - 

HIGHWAY 37 230kV LINE 
6/1/2027 GTC       

212 2027 09662 
GTC: EAST WALTON 500/230kV 

PROJECT 
6/1/2027 GTC       
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Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

201 2027 20505 
GTC: GARRETT RD - V. RICA 
230kV LINE RECONDUCTOR 

(NETWORK IMPROV) 
6/1/2027 GTC       

208 2027 21284 
GTC: JACKSON 115kV BUS AND 

JUMPER UPGRADES 
6/1/2027 GTC       

212 2027 20015 
GTC: MORNING HORNET 2ND 
230/115 kV BANK & STANTON 

SP 115kV 
6/1/2027 GTC       

214 2027 19622 
GTC: RIDDLEVILLE 115kV BUS 

REPLACEMENT 
6/1/2027 GTC       

206 2027 19606 
GTC: SKC 115kV BUS AND 
JUMPER REPLACEMENT 

6/1/2027 GTC       

201 2027 20506 
GTC: SWITCH WAY - THORNTON 

ROAD 230kV LINE REBUILD 
6/1/2027 GTC       

218 2027 18668 
JESUP - OFFERMAN 115kV 

REBUILD 
6/1/2027 GPC       

202 2027 10481 
LAWRENCEVILLE - WINDER 

PRIMARY 230kV LINE REBUILD 
6/1/2027 GPC       

208 2027 21528 
LINE CREEK 115kV BREAKER 

REPLACEMENTS 
6/1/2027 GPC       

208 2027 21283 
LLOYD SHOALS: REMOVE 

LIMITING ELEMENTS ON 115kV 
6/1/2027 GPC       

202 2027 21688 
MEAG: LAWRENCEVILLE #3 BUS 

AND JUMPER REPLACEMENT 
6/1/2027 MEAG       

215 2027 20270 
MEAG: RAY PLACE RD - 

WASHINGTON 115kV LINE 
REBUILD 

6/1/2027 MEAG       

215 2027 20271 
MEAG: RAY PLACE RD - 

WASHINGTON (WASHNGTN - 
WASHNGTN 3) 115kV 

6/1/2027 MEAG       

215 2027 20264 
MEAG: RAY PLACE RD - 

WARRENTON PRIMARY 115kV 
RECONDUCTOR 

6/1/2027 MEAG       

214 2027 21093 
CC: NORTH SPA 230kV (NETWORK 

IMPROVEMENTS) 
6/1/2027 GPC       
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Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

214 2027 19248 
SANDERSVILLE #1 - WADLEY PRI. 
115kV REBUILD/RECONDUCTOR 

6/1/2027 GPC       

219 2027 20785 
SAV: GOSHEN (SAV) - KRAFT 115kV 

LINE REBUILD 
6/1/2027 SAV       

214 2027 20768 
SOUTH MACON 115kV BUSES 1 

& 2 REPLACEMENT 
6/1/2027 GPC       

214 2027 18573 
GRID: ARKWRIGHT - LLOYD 

SHOALS 115kV LINE REBUILD 
7/30/2027 GPC       

208 2027 20717 
CC - TOMOCHICHI 500/230kV 

SOLUTION (NETWORK 
IMPROVEMENTS) 

9/15/202
7 

GPC       

214 2027 20591 
GTC: GLENWOOD SPRINGS - LICK 

CREEK 115kV REBUILD 
12/1/2027 GTC       

212 2027 17977 
ATHENA - EAST WATKINSVILLE 

115 kV REBUILD 
12/31/20

27 
GPC       

206 2027 21526 
GRADY 115kV BREAKER 

REPLACEMENTS 
12/31/2027 GPC       

218 2027 18624 
JESUP - WEST BRUNSWICK 115 

kV REBUILD 
12/31/20

27 
GPC       

214 2028 21421 
GORDON OVERSTRESSED 115kV 

BREAKER REPLACEMENT 
5/15/2028 GPC       

213 2028 21287 
BARTLETTS FERRY - BACKWATER 

TAP 115kV REBUILD 
6/1/2028 GPC       

208 2028 21580 
BIG SOUTH GRIFFIN - TOMOCHICHI 

230kV NEW LINE 
6/1/2028 GPC       

211 2028 21292 
CARTERSVILLE - EMERSON 

230kV LINE REBUILD 
6/1/2028 GPC       

214 2028 21419 
CC - DEER CREEK 500/230kV 

SOLUTION (NETWORK 
IMPROVEMENTS) 

6/1/2028 GPC       

201 2028 20797 
CC - EAST VILLA RICA AREA 

SWITCHING STATION 
(IMPROVEMENTS) 

6/1/2028 GPC       

211 2028 20774 
CC - VILLA RICA UPGRADES (CC 

NETWORK IMPROVEMENTS) 
6/1/2028 GPC       
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Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

213 2028 21324 
CORN CRIB - LAGRANGE 115kV 

REBUILD 
6/1/2028 GPC       

211 2028 20024 
DYER ROAD - EAST ROANOKE 

115kV REBUILD 
6/1/2028 GPC       

214 2028 21048 
FITZGERALD - PITTS 115kV LINE 

REBUILD 
6/1/2028 GPC       

216 2028 20503 
GTC: BARNEYVILLE - EAST 

MOULTRIE 115kV NEW LINE 
6/1/2028 GTC       

212 2028 19992 
GTC: BOSTWICK - EAST SOCIAL 
CIRCLE 230kV RECONDUCTOR 

6/1/2028 GTC       

211 2028 21695 
GTC: CC - BOBCAT PROJECT 

(NETWORK IMPROVEMENTS) 
6/1/2028 GTC       

208 2028 21282 
GTC: MCDONOUGH - SOUTH 

GRIFFIN 115kV REBUILD 
6/1/2028 GTC       

208 2028 21567 
GTC: NEW HAMPTON 230/115kV 

SUB 
6/1/2028 GTC       

214 2028 21345 
GTC: SMARR 500kV 

TRANSMISSION SERVICE 
6/1/2028 GTC       

211 2028 21274 
HAMMOND 230 & 115kV 

REACTORS 
6/1/2028 GPC       

208 2028 21566 
HAMPTON AREA 115 TO 230kV 

LINE CONVERSIONS 
6/1/2028 GPC       

208 2028 21582 
HAMPTON - HILLS BRIDGE 230kV 

NEW LINE 
6/1/2028 GPC       

208 2028 21674 
HILLS BRIDGE - SOUTH COWETA 

230kV NEW LINE 
6/1/2028 GPC     

 
 

208 2028 21605 
LINE CREEK TERMINAL 

EQUIPMENT REPLACEMENT 
6/1/2028 GPC       

206 2028 21141 
LLOYD SHOALS - PORTERDALE 

PRIMARY 115kV REBUILD 
6/1/2028 GPC       

208 2028 21581 
MCDONOUGH - TOMOCHICHI 

230kV NEW LINE 
6/1/2028 GPC       

208 2028 21568 
MEAG: BIG SOUTH GRIFFIN 

230/115kV SUBSTATION 
6/1/2028 MEAG       
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Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

216 2028 19629 
MEAG: BRUMBLEY CREEK - SOUTH 

BAINBRIDGE 115kV REBUILD 
6/1/2028 MEAG       

216 2028 19630 
MEAG: THOMASVILLE 

230/115kV AUTO 
TRANSFORMER REPLACEMENT 

6/1/2028 MEAG       

208 2028 21279 
MORROW: REMOVE LIMITING 

ELEMENTS ON AUTO 
TRANSFORMER A 

6/1/2028 GPC       

213 2028 20482 
PITTMAN ROAD - WEST POINT 

DAM (USA) 115kV REBUILD 
6/1/2028 GPC       

208 2028 20656 
PLANT YATES SUBSTATION 

REBUILD 
6/1/2028 GPC       

206 2028 21319 
RAINBOW DRIVE AREA 

CAPACITOR 
6/1/2028 GPC       

219 2028 20783 
SAV: COLEMAN - DEAN FOREST 

115kV LINE REBUILD 
6/1/2028 SAV       

219 2028 20065 
SAV: GOSHEN (SAV) - 

MCINTOSH 115kV LINE REBUILD 
6/1/2028 SAV       

201 2028 21069 
SMART VALVES AT EAST VILLA 

RICA SWITCHING STATION 
6/1/2028 GPC       

208 2028 20274 
UNION CITY - YATES 230kV 

(BLACK) LINE REBUILD 
6/1/2028 GPC       

211 2028 21179 BOWEN NETWORK UPGRADES 9/1/2028 GPC       

219 2028 21275 
SAV: MCINTOSH 230 kV 

BREAKER CONTROL RELAY 
UPGRADES 

11/1/202
8 

SAV       

219 2028 20989 
SAV: RICE HOPE NEW AUTO 
TRANSFORMER 230/115kV 

11/1/2028 SAV       

219 2028 21257 
SAV: WEST MCINTOSH REPLACE 

230kV LS BREAKERS 
11/1/202

8 
SAV       

213 2028 13166 
FIRST AVENUE - NORTH 

COLUMBUS 115kV LINE REBUILD 
12/1/2028 GPC       

208 2028 19788 
OHARA 115kV: TARGETED 

EQUIPMENT REPLACEMENT 
12/31/20

28 
GPC       
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PUBLIC DISCLOSURE 

Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

208 2029 21533 
GTC: UNION CITY PRIMARY 230kV 

BREAKER REPLACEMENTS 
4/1/2029 GTC       

213 2029 19958 
AMERICUS - THRILL HILL 115kV 

REBUILD 
6/1/2029 GPC       

208 2029 21062 ASHLEY PARK-WANSLEY 500kV 6/1/2029 GPC       

216 2029 21063 
BIG TAZEWELL - PLANT FARLEY 

(APC) 500kV LINE 
6/1/2029 GPC 

 
    

 

206 2029 21293 
BOULEVARD - VIRGINIA AVENUE 

230kV LINE REBUILD 
6/1/2029 GPC       

201 2029 21036 
BUZZARD ROOST - FACTORY 

SHOALS 230kV NEW LINE 
6/1/2029 GPC       

206 2029 21142 
CONYERS - KLONDIKE 230kV 

SECOND LINE 
6/1/2029 GPC       

208 2029 21628 
EAST POINT - MORROW 115kV 
LIMITING ELEMENTS REMOVAL 

6/1/2029 GPC       

213 2029 21128 
GOAT ROCK REACTORS 

INSTALLATION 
6/1/2029 GPC       

206 2029 21139 
GRADY - MORROW (WHITE) 

115kV REBUILD 
6/1/2029 GPC       

218 2029 21428 
GRID - OFFERMAN-THALMANN 

(BLACK) 230kV 
6/1/2029 GPC       

218 2029 21429 
GRID - OFFERMAN-THALMANN 

(WHITE) 230kV 
6/1/2029 GPC       

213 2029 08458 
GTC: BARNESVILLE - BIG SOUTH 

GRIFFIN 230kV PROJECT 
6/1/2029 GTC       

213 2029 21112 
GTC: BARNESVILLE PRIMARY - 

THOMASTON 230kV 
6/1/2029 GTC       

202 2029 10814 
GTC: BAY CREEK 230/115kV 

SECOND AUTO TRANSFORMER 
6/1/2029 GTC       

216 2029 21076 
GTC: BIG TAZEWELL - TALBOT 

COUNTY 500kV LINE 
6/1/2029 GTC       

201 2029 21610 
GTC: BUZZARD ROOST - 

THORNTON ROAD 230kV REBUILD 
6/1/2029 GTC       
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PUBLIC DISCLOSURE 

Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

212 2029 20773 
GTC: CLARKSBORO - WINDER 

PRIMARY 230kV REBUILD 
6/1/2029 GTC       

201 2029 20849 
GTC: CLIFTONDALE - LINE CREEK 

230kV LINE 
6/1/2029 GTC       

211 2029 21034 
GTC: DAWSON CROSSING - 

NELSON (BLACK) 115kV REBUILD 
6/1/2029 GTC       

213 2029 19950 
GTC: DRESDEN - TALBOT 500kV 

LINE 
6/1/2029 GTC       

213 2029 21523 
GTC: DRESDEN 230kV BREAKER 

REPLACEMENTS 
6/1/2029 GTC       

208 2029 21594 
GTC: OHARA - SOUTH GRIFFIN 

230kV LINE RECONDUCTOR 
6/1/2029 GTC       

213 2029 21700 
GTC: TALBOT COUNTY 

500/230kV CONVERSION 
6/1/2029 GTC       

201 2029 21123 
GTC: TENASKA - WANSLEY 500kV 

NEW LINE 
6/1/2029 GTC       

211 2029 21051 
HICKORY LEVEL - POST RD 115kV 

REBUILD 
6/1/2029 GPC       

216 2029 20284 
KETTLE CREEK PRIMARY - PINE 

GROVE PRIMARY 115kV REBUILD 
6/1/2029 GPC       

212 2029 19621 
MCEVER ROAD - SHOAL CREEK 

115kV REBUILD 
6/1/2029 GPC       

214 2029 17706 
MEAG: AULTMAN ROAD - FORT 

VALLEY #1 115kV REBUILD 
6/1/2029 MEAG       

216 2029 11051 
MEAG: SLAPPEY DRIVE - 

WESTOVER 115kV LINE REBUILD 
6/1/2029 MEAG       

208 2029 21529 
MORROW 115kV BREAKER 

REPLACEMENTS 
6/1/2029 GPC       

202 2029 20757 
NORCROSS - NORTH DRUID 

HILLS 115kV REBUILD 
6/1/2029 GPC       

211 2029 15879 
POSSUM BRANCH - YATES 

COMMON 115kV REBUILD (YATES 
TO CLEM) 

6/1/2029 GPC       
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Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

219 2029 20407 
SAV: BOULEVARD - MAGNOLIA - 

TRUMAN PARKWAY 115kV 
REBUILDS 

6/1/2029 SAV       

219 2029 20784 
SAV: COLEMAN - MELDRIM 115kV 

LINE REBUILD 
6/1/2029 SAV       

219 2029 21023 
SAV: DEAN FOREST - LITTLE 
OGEECHEE 230kV REBUILD 

6/1/2029 SAV       

219 2029 20787 
SAV: LITTLE OGEECHEE 230/115kV 

AUTO TRANSFORMER 
REPLACEMENT 

6/1/2029 SAV       

213 2029 16887 
THOMASTON 230kV NETWORK 

AREA IMPROVEMENT 
6/1/2029 GPC       

206 2029 21296 
VIRGINIA AVENUE - WABASH 
AVENUE 230kV LINE REBUILD 

6/1/2029 GPC       

208 2029 21160 
ASHLEY PARK 500kV BREAKERS 

INSTALLATION 
6/1/2029 GPC       

214 2029 21699 
GTC: EASTMAN PRIMARY 

230/115kV AUTO TRANSFORMER 
REPLACEMENT 

12/1/2029 GTC       

214 2029 21073 
GTC: RUM CREEK - TOMOCHICHI 

(BLACK) 500kV LINE 
12/1/202

9 
GTC       

216 2030 21679 
ALBANY PRIMARY - PALMYRA 

115kV NEW LINE 
6/1/2030 GPC       

201 2030 21655 
BIG SHANTY 500/230kV SINGLE 

PHASE AUTO (SPARE) 
6/1/2030 GPC       

211 2030 21497 
BOWEN - JUDY MOUNTAIN 230kV 

REBUILD 
6/1/2030 GPC       

211 2030 16903 
BOWEN-BRANDON FARM RD 

230kV REBUILD 
6/1/2030 GPC       

214 2030 21625 
BROADWAY - ECHECONNEE 115kV 

REBUILD 
6/1/2030 GPC       

214 2030 21096 
BROADWAY-SOUTH MACON 

115kV REBUILD 
6/1/2030 GPC       

201 2030 21098 
BUZZARD ROOST- TRIBUTARY 

230kV REBUILD 
6/1/2030 GPC       
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Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

211 2030 21496 
CAVENDER DRIVE - WANSLEY 

500kV LINE 
6/1/2030 GPC       

212 2030 21130 
CC - NORTH GEORGIA DATA 
NETWORK UPGRADES (GPC) 

6/1/2030 GPC       

212 2030 10478 
CORNELIA - TALLULAH LODGE 

115kV REBUILD 
6/1/2030 GPC       

212 2030 18669 
DU: DAWSON CROSSING - NELSON 

(WHITE) 115 kV REBUILD 
6/1/2030 Dalton       

201 2030 21097 
EAST POINT - TRIBUTARY 230kV 

REBUILD 
6/1/2030 GPC       

208 2030 21525 
EAST POINT 230kV BREAKER 

REPLACEMENTS 
6/1/2030 GPC       

208 2030 21304 
EAST POINT SWITCH 

REPLACEMENT 
6/1/2030 GPC       

214 2030 19627 
ECHECONNEE-WELLSTON 115kV 

LINE REBUILD 
6/1/2030 GPC       

214 2030 20298 
GLENWOOD SPRINGS - LAKE 

OCONEE 115kV LINE REBUILD 
6/1/2030 GPC       

215 2030 19996 
GOLDENS CREEK - WARRENTON 

PRIMARY 230kV REBUILD 
6/1/2030 GPC       

214 2030 21140 
GTC: BONAIRE PRIMARY - 

EASTMAN PRIMARY 115kV LINE 
REBUILD 

6/1/2030 GTC       

201 2030 21620 
GTC: BUZZARD ROOST - 

ROCKHOUSERD 230kV REBUILD 
6/1/2030 GTC       

201 2030 21013 
GTC: CAVENDER DRIVE 

500/230kV AUTO 
TRANSFORMER 

6/1/2030 GTC       

201 2030 21271 
GTC: DOUGLASVILLE - EAST VILLA 

RICA SS 230kV REBUILD 
6/1/2030 GTC       

208 2030 21261 
GTC: DYER ROAD - SOUTH 

COWETA 115kV REBUILD PHASE 
1 

6/1/2030 GTC       

212 2030 20375 
GTC: EAST WATKINSVILLE 230 kV 

REACTOR REPLACEMENT 
6/1/2030 GTC       
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Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

212 2030 21113 
GTC: CASH CREEK - HARTWELL 

ENERGY 230kV LINE 
6/1/2030 GTC       

211 2030 21527 
GTC: HEARD COUNTY 500kV 

BREAKER REPLACEMENTS 
6/1/2030 GTC       

214 2030 20428 
GTC: GORDON-SANDERSVILLE #1 
115kV LINE REBUILD (DEEPSTEP-

SAND #6) 
6/1/2030 GTC       

212 2030 21131 
GTC: POND FORK - MIDWAY 

115kV LINE 
6/1/2030 GTC       

214 2030 21077 
GTC: ROCKVILLE - MINK CREEK -

WARTHEN 500kV LINES 
6/1/2030 GTC       

201 2030 21014 
GTC: THORNTON RD- CAVENDER 

DRIVE 230kV NEW LINE 
6/1/2030 GTC       

208 2030 21322 
GTC: UNION CITY LINE TRAP 

UPGRADE 
6/1/2030 GTC       

208 2030 21298 
GTC: YATES - LINE CREEK 230kV 

(GREEN) REBUILD 
6/1/2030 GTC       

208 2030 21321 
GTC: YATES - LINE CREEK 230kV 

(RED) REBUILD 
6/1/2030 GTC       

212 2030 21111 
HARTWELL DAM - HARTWELL 

ENERGY 230kV SERIES REACTORS 
6/1/2030 GPC       

214 2030 12680 
KATHLEEN - PERRY 115kV LINE 

REBUILD 
6/1/2030 GPC       

213 2030 21326 
KIA MOTORS - PITTMAN RD 

115kV LINE REBUILD 
6/1/2030 GPC       

202 2030 10143 
LAWRENCEVILLE - WINDER 115kV 

LINE REBUILD 
6/1/2030 GPC       

208 2030 21379 
LINE CREEK 230kV IPO BREAKER 

UPGRADES 
6/1/2030 GPC       

215 2030 21118 
MEAG: ATHENA - WARRENTON 

230kV CONVERSION 
6/1/2030 MEAG       

213 2030 21289 
MEAG: FORTSON - TALBOT CO #2 

230kV REBUILD 
6/1/2030 MEAG       

215 2030 21116 
MEAG: GOSHEN AREA 
STRATEGIC SOLUTION 

6/1/2030 MEAG       
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Zone Year 
TEAMS 

Number 
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Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

201 2030 21530 
SWITCH WAY 230kV BREAKER 

REPLACEMENTS 
6/1/2030 GPC       

212 2030 19995 
TALLULAH LODGE - TOCCOA 

115kV REBUILD 
6/1/2030 GPC       

215 2030 21656 
THOMSON PRIMARY 500/230kV 

SECOND TRANSFORMER 
6/1/2030 GPC       

208 2030 21515 
WANSLEY OVERSTRESSED 500kV 

BREAKER REPLACEMENTS 
6/1/2030 GPC       

214 2030 21624 
WARTHEN 500kV SUBSTATION 

RECONFIGURATION 
6/1/2030 GPC       

201 2030 20761 
ATKINSON - TILFORD YARDS 

115kV REBUILD 
12/1/203

0 
GPC       

216 2030 18848 
BAINBRIDGE TRANSMISSION: EAST 

RIVER ROAD, EAST BAINBRIDGE 
12/31/2030 GPC       

214 2030 19626 
GLENWOOD SPRINGS 115kV 

CAP BANK 
12/31/20

30 
GPC       

213 2031 21328 
BARNESVILLE AREA 115kV 

NETWORK SOLUTION 
6/1/2031 GPC       

201 2031 21270 BIG SHANTY 500kV BREAKER 6/1/2031 GPC       

211 2031 10811 
BOWEN #10 500/230kV AUTO 
TRANSFORMER REPLACEMENT 

6/1/2031 GPC       

215 2031 21641 
DUM JON - SOUTH AUGUSTA 

230kV LINE 
6/1/2031 GPC       

212 2031 12120 
GAINESVILLE #2 - MCEVER ROAD 

115kV REBUILD 
6/1/2031 GPC       

214 2031 21618 
GTC: ACHORD ROAD - NORTH 

DUBLIN 115kV LINE 
6/1/2031 GTC       

202 2031 19632 
GTC: AVERY - HOPEWELL 115kV 

RECONDUCTOR 
6/1/2031 GTC       

214 2031 19610 
GTC: BONAIRE PRIMARY - 
ECHECONNEE 115kV LINE 

6/1/2031 GTC       

208 2031 21626 
GTC: DRESDEN JUMPER 

REPLACEMENT 
6/1/2031 GTC       
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Estimated 
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Estimated 
Cost - DU 
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Totals 

206 2031 21616 
GTC: OLA - PORTERDALE 115kV 

REBUILD 
6/1/2031 GTC       

215 2031 20756 
HATCH - WADLEY 500 kV LINE 

STRATEGIC PROJECT 
6/1/2031 GPC       

214 2031 21099 
MEAG: PIO NONO 230/115kV 

AREA SOLUTION 
6/1/2031 MEAG   

 
   

214 2031 21675 
NORTH TIFTON - PITTS 230kV LINE 

REBUILD 
6/1/2031 GPC       

213 2031 13040 
PITTMAN RD - WEST POINT 

(APC) 115kV REBUILD 
6/1/2031 GPC       

219 2031 21297 
SAV: GOSHEN (SAV) - KRAFT 115kV 

LINE REBUILD 
6/1/2031 SAV       

208 2031 21516 
SPC: WANSLEY 500kV BREAKER 

REPLACEMENTS 
12/1/203

1 
GPC       

201 2031 21517 
TENASKA 500kV BREAKER 

REPLACEMENTS 
12/1/2031 GPC       

202 2031 20248 
BAY CREEK - CONYERS 230kV 

REBUILD 
12/31/20

31 
GPC       

208 2032 21598 
ADAMSVILLE - EASTPOINT 230kV 

UPGRADE AND LIM ELEMENTS 
REPLACEMENT 

6/1/2032 GPC       

201 2032 20764 
ATKINSON - NORTHSIDE DRIVE 

115kV REBUILD 
6/1/2032 GPC       

208 2032 21262 
GTC: DYER ROAD - SOUTH 

COWETA 115kV REBUILD PHASE 2 
6/1/2032 GTC       

211 2032 14681 
JUDY MOUNTAIN - ROME 115kV 

LINE REBUILD 
6/1/2032 GPC       

202 2033 20758 
BAY CREEK - CONYERS 230kV 

LIMITING ELEMENT 
REPLACEMENT 

6/1/2033 GPC       

212 2033 09661 
CASH CREEK - MCGRAU FORD  

500kV NEW LINE 
6/1/2033 GPC       

208 2033 21335 
EAST POINT - MOUNTAIN VIEW 

115kV REBUILD 
6/1/2033 GPC       
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212 2033 21075 
GTC: CASH CREEK - EAST WALTON 

500kV NEW LINE 
6/1/2033 GTC       

212 2033 12217 
GTC: CENTER PRIMARY - 

CLARKSBORO 230kV REBUILD 
6/1/2033 GTC       

212 2033 12147 
GTC: EAST SOCIAL CIRCLE - 

SNELLVILLE 230kV EQUIPMENT 
UPGRADE 

6/1/2033 GTC       

212 2033 20791 
GTC: SHOAL CREEK - SOUTH 

HALL 230kV REBUILD 
6/1/2033 GTC       

212 2033 21053 
MCEVER ROAD - SHOAL CREEK 

115kV REBUILD 
6/1/2033 GPC       

219 2033 20796 
SAV: MELDRIM 230/115kV 

AUTO TRANSFORMER D 
REPLACEMENT 

6/1/2033 SAV       

202 2033 20759 
WINDER PRIMARY 230kV BREAKER 

INSTALLATION 
6/1/2033 GPC       

216 2033 10487 
PINE GROVE PRIMARY - WEST 

VALDOSTA 115 kV 
RECONDUCTOR 

12/31/20
33 

GPC       

202 2034 21301 
BULL SLUICE - POWERS FERRY 

230kV LINE REBUILD 
6/1/2034 GPC       

202 2034 21291 
GTC: CUMMING - DAWSON 

CROSSING 115kV LINE REBUILD 
6/1/2034 GTC       

211 2034 21268 
HOLLY SPRINGS PRIMARY - 

NELSON 115kV REBUILD 
6/1/2034 GPC       

219 2035 21300 
SAV: MELDRIM NEW 230/115kV 

AUTOTRANSFORMER 
4/15/203

5 
SAV       

208 2035 20690 
EAST POINT - UNION CITY (WHITE) 

230kV REBUILD 
5/1/2035 GPC       

206 2035 21295 
DECATUR - SCOTTDALE 115kV LINE 

JUMPER REPL 
6/1/2035 GPC       

208 2035 21303 
EAST POINT - MORROW 115kV 

REBUILD 
6/1/2035 GPC       
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Zone Year 
TEAMS 

Number 
Project Name Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
- GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost - ITS 
Assigned 

Totals 

201 2035 21269 
GTC: AVERY - HOLLY SPRINGS 

115kV REBUILD 
6/1/2035 GTC       

Total  255          

 

B. Cancelled Projects List – Removed from the Current 10-Year Expansion Plan 
Table 3 Cancelled Projects – Removed from the Current Ten-Year Plan below briefly lists removed projects from previous year’s 10-Year Expansion Plan.  

Table 3 Cancelled Projects – Removed from the Current Ten-Year Plan 

Zone TEAMS Project Name 
Last Year’s 
Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
– GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost – ITS 
Assigned 

Totals 

206 21137 
GTC: CONYERS - CORNISH 
MOUNTAIN  115kV LINE 

UPGRADE 
6/1/2026 GTC       

216 20223 
CC - PROJECT PAYTON 

BAINBRIDGE 
6/30/2026 GPC       

213 20874 
GTC: BARNESVILLE 

PRIMARY-BARNESVILLE #1 
115kV RECONDUCTOR 

12/1/2026 GTC       

206 19287 
GRADY-WEST END 115kV 

REBUILD 
12/31/2026 GPC       

212 20234 
DOYLE - LG&E MONROE 

230kV - JACKS CREEK LOOP 
IN 

6/1/2027 GPC       

214 20020 
GTC: SOUTH HAZLEHURST - 

NEW LACY 230kV LINE 
6/1/2027 GTC       

214 21623 

GTC: SOUTH HAZLEHURST 
230/115 AUTO 

TRANSFORMERS 
REPLACEMENT 

6/1/2027 GTC       
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Zone TEAMS Project Name 
Last Year’s 
Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
– GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost – ITS 
Assigned 

Totals 

214 19997 
AULTMAN ROAD-PERRY 

115kV LINE REBUILD 
6/1/2028 GPC       

214 20873 
GTC: BONAIRE PRIMARY 

500/230kV XFMR 
REPLCMNT & RELAY MOD 

6/1/2028 GTC       

206 20777 
JACK MCDONOUGH - 
NORTHWEST (BLACK) 
230kV RECONDUCTOR 

6/1/2028 GPC       

214 20586 

GTC: NORTH DUBLIN 
230/115kV 

TRANSFORMERS AND BUS-
TIE BREAKER 

12/1/2028 GTC       

216 10222 
BLAKELY PRIMARY - 

HUCKLEBERRY 115kV 
REBUILD 

6/1/2029 GPC       

206 21138 
GLENWOOD SPRINGS - 
PORTERDALE PRIMARY 

230kV LINE SWITCH REPL 
6/1/2029 GPC       

202 20760 
GTC: HOPEWELL 230/115 

kV BANK A 
6/1/2029 GTC       

216 20285 
LOWER RIVER - WEBB 

(APC) 115kV 
RECONDUCTOR 

6/1/2029 GPC       

218 20346 
MCMANUS - WEST 
BRUNSWICK 115kV 

REBUILD 
6/1/2029 GPC       

213 21114 
MEAG: SOUTH GRIFFIN 

230/115kV BANK #5 
(PLACEHOLDER) 

6/1/2029 MEAG       

219 21006 
SAV: BOULEVARD - 

MAGNOLIA  115 kV LINE 
REBUILD 

6/1/2029 SAV       

216 13628 
SOUTH BAINBRIDGE - SINAI 

(FPL) 115kV LINE 
RECONDUCTOR 

6/1/2029 GPC       



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should be aware that disclosure of this material and its 
contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC 

policy, should not be disclosed to Marketing Function employees. 
 

2025 GA ITS Ten-Year Plan (2026-2035) Page 25 of 336 

PUBLIC DISCLOSURE 

Zone TEAMS Project Name 
Last Year’s 
Need Date 

Project 
Sponsor 

Estimated Cost 
- GPC 

Estimated Cost 
– GTC 

Estimated 
Cost - MEAG 

Estimated 
Cost - DU 

Estimated 
Cost – ITS 
Assigned 

Totals 

211 21129 
ANNISTON - HAMMOND 

230kV LINE 
6/1/2030 GPC       

208 20480 
EAST POINT - UNION CITY 

230kV BLACK LINE 
RECONDUCTOR 

6/1/2030 GPC       

214 21094 
GTC: TIGER CREEK-

ROCKVILLE-NORTH SPA 
230kV PROJECT 

6/1/2030 GPC       

212 20789 
JEFFERSON ROAD - 

WINDER PRIMARY 115kV 
REBUILD 

6/1/2030 GPC       

201 20857 
NEW CAVENDER DRIVE - 
TRIBUTARY 230kV LINE 

6/1/2030 GPC       

213 20160 
THOMASTON 230 NEW 

BUILD SUB 
11/1/2030 GPC       

215 20793 
EVANS PRIMARY - 

THURMOND DAM (USA) 5 
115kV REBUILD 

6/1/2033 GPC       

215 20794 
EVANS PRIMARY - 

THURMOND DAM (USA) 6 
115kV REBUILD 

6/1/2033 GPC       

215 14222 
THOMSON PRIMARY 
230/115kV SECOND 

TRANSFORMER 
6/1/2033 GPC       

212 18700 
DAWSON CROSSING - 

GAINESVILLE #1 115 kV 
6/1/2034 GPC       

215 17993 
EVANS PRIMARY - 

THOMSON PRIMARY 
115kV REBUILD 

12/31/2034 GPC       
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C. Completed Projects List – Removed from the Current 10-Year Expansion Plan 
Table 4 Completed Projects – Removed from the Current Ten-Year Plan, briefly lists projects removed from the previous year’s 10-Year Expansion Plan due to In 

Service or Construction Completion. 

Table 4 Completed Projects – Removed from the Current Ten-Year Plan 

Zone TEAMS Project Name 
Last Year’s Need 

Date 

206 19676 ADAMSVILLE - JACK MCDONOUGH 230kV LINE REBUILD 6/1/2025 

218 20684 CAMDEN INDUSTRIAL PARK (GPC) 6/1/2025 

211 20152 CC - CASS PINE- HILL VIEW 230 kV LINE- CC IMPROVEMENTS 12/31/2025 

211 20175 CC - PROJECT CHRONOS- SK/HYUNDAI 12/31/2025 

214 18800 ECHECONNEE-WELLSTON 115kV REBUILD 6/1/2025 

213 20516 GOAT ROCK 230kV SWITCH, JUMPER, & LINE TRAP REPLACEMENT 6/1/2026 

211 19187 GRID - BREMEN - CROOKED CREEK (APC) 115 kV PROJECT 6/1/2025 

215 20010 GTC: ANTHONY SHOALS - WASHINGTON 115 kV LINE REBUILD 12/31/2025 

212 18670 GTC: BANKS CROSSING - POND FORK 115 kV 5/1/2025 

214 18153 GTC: BONAIRE PRI-ECHECONNEE 115 kV PARTIAL REBUILD 6/1/2025 

218 20342 GTC: CAMDEN INDUSTRIAL PARK 230/115kV NEW SUBSTATION 6/1/2025 

214 20590 GTC: EATONTON PRIMARY - LICK CREEK 115kV LINE SWITCH REPL 6/1/2025 

213 18774 GTC: HEARD COUNTY - TENASKA 500kV (SECOND LINE) 12/1/2025 

206 18889 JEFFERSON STREET#3 - NORTHWEST (WHITE) 115 kV RECONDUCTOR 12/1/2025 

218 11821 JESUP - LUDOWICI PRIMARY 115kV REBUILD 6/1/2025 

206 13753 MEAG: ALCOVY ROAD - SKC 115 kV RECONDUCTOR 6/1/2025 

216 18492 MITCHELL - NORTH TIFTON 230kV RECONDUCTOR 5/1/2025 

202 20464 NORCROSS 230kV BUS 1-3 SERIES BUS TIE BREAKER INSTALLATION 6/1/2025 

216 19631 PINE GROVE PRIMARY 115 kV DUAL STAGE CAPACITOR BANK  6/1/2025 

219 19523 SAV: CC - HYUNDAI MOTORS SAVANNAH AKA. PROJECT EA 1/1/2025 

219 20067 SAV: DEPTFORD - MAGNOLIA 115kV RECONDUCTOR 6/1/2025 

219 17075 SAV: LITTLE OGEECHEE 230-115kV: RELAY MODERNIZATION 12/31/2025 
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219 20277 SAV: MCINTOSH - PURRYSBURG 230kV REACTORS 6/1/2026 

214 20466 SMART VALVE INSTALLATION 6/1/2025 

218 21046 THALMANN AND COLERAIN 230kV LINE RELAY PANEL UPGRADES 6/1/2025 

211 20431 VILLA RICA LOW SIDE BREAKER 6/1/2025 
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Figure 1 SCS Transmission Planning - East Responsibilities
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II. TRANSMISSION PLANNING PROCESS DESCRIPTION 
 

A. Annual Planning Process and Base Cases 
Southern Company Services (SCS) conducts an iterative Transmission Planning process for the 10-year 
planning horizon. This process ensures Georgia Integrated Transmission System (ITS) Participants receive all 
necessary information to address identified system limitations. It enables them to develop projects that 
comply with NERC planning standards and align with each participant’s budget and scheduling requirements. 
The ITS Joint Committee for Planning and Operations determines which ITS Participant will assume 
construction and ownership responsibilities, considering factors such as facility ownership and the ITS parity 
forecast. 
 
This report summarizes planning studies conducted by SCS specifically for the Georgia ITS in its role as 
Planning Coordinator (PC) and Transmission Planner (TP). These studies follow the Guidelines for Planning 
Transmission System Facility Improvements and are consistent with the NERC TPL-001-5 Standard 
(“Standard”). 
 
The following sections provide an overview of maintaining system models, the detailed studies performed, 
which includes steady state, stability, and short circuit studies, and the resulting Projects and Operating 
Guides for the mitigation of identified system deficiencies. 
 

Maintaining System Models 

The base cases include the following [Requirement 1]: Detailed studies are performed using transmission 

system models (“base cases”) that are updated annually to reflect the current 10-year forecast for load and 

generation within the Southern Balancing Authority Area (SBAA). These base cases use data consistent with 

the NERC MOD-032 standard and are supplemented by other sources as needed, including items from the 

Corrective Action Plan (CAP) and projected system conditions. Each base case also incorporates the latest 

available external representation of the Eastern Interconnection, typically obtained from the Multi-Regional 

Modeling Working Group (MMWG) or the SERC Reliability Corporation (SERC) Long-Term Study Group. 

 

In accordance with [Requirement 1], the base cases include: 

1. Existing facilities. 

2. Known outages of generation or transmission facilities lasting at least six months. All such outages in 

the near-term Transmission Planning horizon are modeled with the impacted equipment out of 

service, as described in Attachment 1 of the MOD-032 Standard. 

3. New planned facilities and changes to existing facilities, rated per NERC Reliability Standard FAC-008-3. 

4. Real and reactive load forecasts provided by each Load Serving Entity within the SBAA. 

5. Known commitments for Firm Transmission Service and Interchange. 

6. Resources required to serve load. 
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The SBAA model is constantly evolving. The base cases are created as needed and at least twice annually as 

shown in the schedule of Figure 2. This approach ensures that newly identified projects are incorporated into 

future-year analyses. 

Figure 2 Annual Base Case Release and Study Schedule 
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Load Forecast 

Refer to the Load Forecast table below for summer peak load projections by year.  
 

Table 5 2025 Series ITS Load Forecast 

 

 

2025 SERIES LOAD FORECAST

Summer Coincident Peak
Last Update: 5/12/2025

(A) (B) (C) (D) (E) (F)

GPC GPC DALTON DALTON MEAG MEAG GTC GTC  Total  ITS Total ITS

Coincident Large Load Coincident Large Load Coincident Large Load Coincident Large Load Coincident Coincident

Load Forecast Load Forecast Load Forecast Load Forecast Load Forecast Load Forecast Load Forecast Load Forecast Load Forecast Load Forecast (organic) Year to Year

YEAR @ Sub High-side % growth MW Growth

2025

2026

2027

2028

2029

2030

2031

2032

2033

2034

2035

*Transmission loss has already been accounted for in the forecast targets above

A = GPC Coincident  Peak  Load ( supplied by SCS,I)

B = DALTON Coincident  Peak  Load ( supplied by GPC)

C = MEAG Coincident  Peak  Load ( supplied by MEAG)

D = OPC Coincident  Peak   Load (supplied by GTC)

E = A + B + C + D (Total ITS forecast target @Substation High Side)

F = E (since transmission loss has already been accounted for; in general, F = E - Transmission loss, when E is the MW @ Generator)
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Figure 3 Total 2025 Series ITS Summer Coincident Load Forecast 

 

Generation 

Another key modeling assumption made in case development is the generation resources. Future generation 

assumptions for native load resources for Southern Company, GTC, MEAG, and Dalton are shown in the table 

in Section VI Generation Assumptions. This table lists both owned units and Power Purchase Agreements for 

all parties at the beginning of the year. The dispatch program first commits sufficient resources to meet load 

and reserve requirements for each company in each base case or unit-out scenario. It then adjusts generator 

output levels in the most economical manner. 

Normal Open Points 

The ITS evaluates normal open point configurations on the Summer Cases. Some loads with radial service have 

alternative transmission paths that can be used if the primary path is out of service. These alternative paths 

cannot remain closed while the primary path is also closed because the resulting configuration would 

compromise system protection and could create network load flow constraints. 

If a change to a normal open point is requested, Operations and Planning will review the proposed 

configuration to confirm that the system can accommodate the change before reconfiguration occurs.  
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III. PERFORMANCE CRITERIA 
 

A. Steady State Analysis  
Steady state analyses were conducted to address TPL-001-5 Table 1 Category P0–P7 Planning Events and 

Extreme Events for both near-term and long-term planning horizons. These evaluations included peak and off-

peak loading models. The System Peak loading model represents summer conditions. System Shoulder loading 

models represent 85% of summer peak demand, with hydro generation motoring off-line, and include 

scenarios where solar facilities are either on or off-line. This load assumption was anticipated to result in the 

highest system stress outside of a full summer peak scenario, as many energy-limited resources were 

projected to be off-line. Additionally, System Off-Peak cases representing 70% of the summer peak demand 

were evaluated. All System Peak, Shoulder, and Off-Peak cases are evaluated using Rate B (95°F ambient 

temperature) in accordance with [Requirement 2 Parts 2.1.1, 2.1.2, and 2.2.1]. 

A Hot Weather case representing 107% of system peak was also evaluated under ITS procedures using Rate A 

(104°F ambient temperature) for all equipment ratings. 

Based on these analyses, all projects required to address identified deficiencies have been added to Section 

IV-E, Steady State Project Details. 

Table 6 Steady State Transmission Planning Criteria below provides an overview of the methodology used to 

meet TPL-001-5 Table 1 contingency requirements: 
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Table 6 Steady State Transmission Planning Criteria (TPL-001-5 Table 1) 

Category Initial Condition Event 
Fault 
Type 

Study Performed – The CAP addresses facilities that did not meet the appropriate criteria 

P0 
No 
contingency 

Normal System None N/A 
Thermal and voltage analysis was performed on the SBAA System model assuming no additional outages other than 
those already modeled as described in the “Base Case Development” section (N-0). 

P1 
Single 
Contingency 

Normal System Loss of one of the 
following: 

3Ø 
  

1. Generator PSS/E generator transformer branches were removed for each generator as part of N-1 contingency analysis. In some 
instances, more than one generator is removed in this analysis due to the outage associated with a common collector 
bus. 

2. Transmission Circuit Each PSS/E branch of the SBAA System model is removed from service one at a time. This has been compared to 
opening breaker to breaker and found to produce the same or more severe results for the SBAA System. 

3. Transformer  Each PSS/E transformer branch of the SBAA System model is removed from service one at a time. 

4. Shunt Device Each PSS/E shunt device of the SBAA System is removed from service one at a time. 

5. Single Pole of a DC line SLG Not applicable as HVDC lines are not currently installed in the SBAA System and no HVDC lines outside of the SBAA have 
been identified by adjacent PCs and TPs as affecting the SBAA System in the planning horizon. 

P2 
Single 
Contingency 

Normal System  1. Opening of a line 
section w/o a fault 

N/A 
Each PSS/E branch circuit of the SBAA System model is removed from service one at a time. 

2. Bus Section Fault SLG Manually defined contingencies on the SBAA System model that simulate a bus section fault are removed from service 
one at a time. 

3. Internal Breaker Fault  

(non-Bus-tie Breaker) 

SLG Manually defined contingencies on the SBAA System model that simulate an internal breaker fault (non-bus-tie 
breaker) are removed from service one at a time. 

4. Internal Breaker Fault  

(Bus-tie Breaker) 

SLG  Manually defined contingencies on the SBAA System model that simulate an internal breaker fault (bus-tie breaker) are 
removed from service one at a time. 
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Category Initial Condition Event 
Fault 
Type 

Study Performed – The CAP addresses facilities that did not meet the appropriate criteria 

P3 
Multiple 
Contingency 

Loss of generator unit 
followed by System 
adjustments 

Loss of one of the 
following: 

3Ø   

1. Generator A list of the two largest generators on the SBAA System model per kV level found at any one location is developed. 
From this list, a set of singular unit out cases is developed and then using these cases, each one of the remaining 
generators on the list is removed from service one at a time resulting in an N-G-G. 

2. Transmission Circuit A set of singular unit out cases is developed from the SBAA System model. Using these cases, each branch segment is 
removed from service one at a time. 

3. Transformer  A set of singular unit out cases are developed from the SBAA System model. Using these cases, each branch segment 
that includes a transformer is removed from service one at a time. 

4. Shunt Device  A set of singular unit out cases is developed from the SBAA System model. Using these cases, each shunt device is 
removed from service one at a time. 

5. Single pole of a DC line SLG Not applicable as HVDC lines are not currently installed in the SBAA System and no HVDC lines outside of the SBAA have 
been identified by adjacent PCs and TPs as affecting the SBAA System in the planning horizon. 

P4 
Multiple 
Contingency 
(Fault plus 
stuck breaker) 

Normal System Loss of multiple elements 
caused by a stuck breaker 
(non-Bus-tie Breaker) 
attempting to clear a 
Fault on one of the 
following: 

SLG   

1. Generator Manually defined contingencies that simulate the loss of multiple elements caused by a stuck breaker (non-bus-tie 
breaker) attempting to clear a Fault on a generator are removed from service one at a time. 

2. Transmission Circuit Manually defined contingencies that simulate the loss of multiple elements caused by a stuck breaker (non-bus-tie 
breaker) attempting to clear a Fault on a transmission circuit are removed from service one at a time. 

3. Transformer  Manually defined contingencies that simulate the loss of multiple elements caused by a stuck breaker (non-bus-tie 
breaker) attempting to clear a Fault on a transformer are removed from service one at a time. 

4. Shunt Device  Manually defined contingencies that simulate the loss of multiple elements caused by a stuck breaker (non-bus-tie 
breaker) attempting to clear a Fault on a shunt device are removed from service one at a time. Only shunt devices 
expected to impact the BES are modeled as branch segments. 

5. Bus Section Manually defined contingencies that simulate the loss of multiple elements caused by a stuck breaker (non-bus-tie 
breaker) attempting to clear a Fault on a bus section are removed from service one at a time. 

6. Loss of multiple 
elements caused by a 
stuck breaker (Bus-tie 
Breaker) attempting to 
clear a Fault on the 
associated bus 

SLG   

Manually defined contingencies that simulate the loss of multiple elements caused by a stuck breaker (bus-tie breaker) 
attempting to clear a Fault on the associated bus are removed from service one at a time. 
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Category Initial Condition Event 
Fault 
Type 

Study Performed – The CAP addresses facilities that did not meet the appropriate criteria 

P5 
Multiple 
Contingency 
(Fault plus 
relay failure 
to operate) 

Normal System Delayed Fault Clearing 
due to the failure of a 
non-redundant relay 
protecting the Faulted 
element to operate as 
designed, for one of the 
following: 

SLG   

1. Generator This contingency was not analyzed because a review by Southern Company Subject Matter Experts (SMEs) concluded 
that the most severe contingency would be a P5.5 since it would clear the entire bus. This contingency is expected to 
be very similar to the P5.5 contingency. 

2. Transmission Circuit This contingency was not analyzed because a review by Southern Company SMEs concluded that the most severe 
contingency would be a P5.5 since it would clear the entire bus. This contingency is expected to be very similar to the 
P5.5 contingency. 

3. Transformer  This contingency was not analyzed because a review by Southern Company SMEs concluded that the most severe 
contingency would be a P5.5 since it would clear the entire bus. This contingency is expected to be very similar to the 
P5.5 contingency. 

4. Shunt Device  This contingency was not analyzed because a review by Southern Company SMEs concluded that the most severe 
contingency would be a P5.5 since it would clear the entire bus. This contingency is expected to be very similar to the 
P5.5 contingency. 

5. Bus Section  Simulations were run to determine which elements would open to clear the fault if a protection system failure 
occurred. This information was used to simulate the contingency in the steady state case. 

P6 
Multiple 
Contingency 
(Two 
overlapping 
singles) 

Loss of one of the following 
followed by System 
adjustments. 
1. Transmission Circuit 
2. Transformer 
3. Shunt Device 
4. Single pole of a DC line  

Loss of one of the 
following: 

3Ø   

1. Transmission Circuit PSSE is used to rank and remove from service combinations of elements based on the severity of the impact of the loss 
of these combinations on the SBAA portion of the planning model. 

2. Transformer PSSE is used to rank and remove from service combinations of elements based on the severity of the impact of the loss 
of these combinations on the SBAA portion of the planning model. 

3. Shunt Device PSSE is used to rank and remove from service combinations of elements based on the severity of the impact of the loss 
of these combinations on the SBAA portion of the planning model. Only shunt devices expected to impact the BES are 
modeled as branch segments. 

4. Single pole of a DC line SLG Not applicable as HVDC lines are not currently installed in the SBAA System and no HVDC lines outside of the SBAA have 
been identified by adjacent PCs and TPs as affecting the SBAA System in the planning horizon. 
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Category Initial Condition Event 
Fault 
Type 

Study Performed – The CAP addresses facilities that did not meet the appropriate criteria 

P7 
Multiple 
Contingency 
(Common 
Structure) 

Normal System The loss of: SLG   

1. Any two adjacent 
(vertically or horizontally) 
circuits on common 
structure  

Manually defined contingencies on the SBAA System model that simulate the loss of any two adjacent (vertically or 
horizontally) circuits on a common structure are removed from service one at a time. These contingencies were 
developed by SMEs to ensure that all are captured. 

2. Loss of a bipolar DC 
line 

Not applicable as HVDC lines are not currently installed in the SBAA System and no HVDC lines outside of the SBAA have 
been identified by adjacent PCs and TPs as affecting the SBAA System in the planning horizon. 

Extreme 
Events 

Normal System Variable Variable Extreme events with significant potential impacts were reviewed and options to mitigate the impacts identified. Events 
evaluated included: 
 
1. Planning events that were mitigated using specific System adjustments. However, it was assumed the adjustments 
did not occur. Studies were then performed to simulate the next fault with normal clearing before the System 
adjustments were made. 
 
2. Local area events affecting the Transmission System, as defined by Subject Matter Experts, including: 
     a. Loss of a tower line with three or more circuits. 
     b. Loss of all Transmission lines on a common Right-of-Way. 
     c. Loss of a switching station or substation (loss of the one voltage level plus transformers). 
     d. Loss of all generating units at a generating station. 
 
3.  No wide area events affecting the SBAA System were identified. 
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Where Table 6 Steady State Transmission Planning Criteria required a generation outage as a portion of the 

contingency, a summary of key unit outs considered was developed and can be found in Section VI B, 

Generation Assumptions. This table identifies the units considered and the cases in which they were applied. 

Some outages were unnecessary in certain cases because the unit was already off-line due to expected 

dispatch. These generating units, which impose greater stress on the system, have been identified through 

years of power flow analysis based on factors such as size, location, and system impact. 

Steady State Sensitivity Analysis 

The standard requires sensitivity studies to demonstrate the impact of changes to base-case assumptions. The 

selected sensitivity was the availability of hydroelectric generation, evaluated using TPL-001-5 Table 1 criteria. 

Analyses were performed for all years in the Near-Term and Long-Term Planning Horizons under off-peak 

conditions with hydro generation available and under System Shoulder conditions (85% of system peak) with 

hydro generation unavailable. [Requirement 2 Part 2.1.4] 

Steady State Equipment Sparing Analysis 

The Transmission Equipment Sparing Strategy is reviewed annually to identify transmission equipment 

without a spare and with a replacement lead time greater than one year. Each piece of equipment was 

individually modeled as unavailable and evaluated for P0, P1, and P2 events using system peak, off-peak, and 

the sensitivity cases. [Requirement 2 Part 2.1.5]  

B. Stability Analysis 
Stability studies were conducted to consider P1 - P7 Planning Events and Extreme Events in the Near-Term 

planning horizon. Simulations were conducted for system peak load and off-peak load (approximately 50% of 

peak) for one of the five Near-Term years. System Peak cases included a dynamic load model representing 

expected induction motor behavior. The light load level of 50% of peak was chosen as a worst-case scenario 

for angular stability because base-load units operate at maximum output. 

All projects resulting from the stability analysis to address any identified deficiencies have been added to the 

list of projects in Section IV B, Stability Project Details.  

Table 7 Stability Transmission Planning Performance briefly describes the Transmission Planning stability study 

methodology to meet TPL-001-5 Table 1 performance requirements:  
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Table 7 Stability Transmission Planning Performance Requirements (TPL-001-5 Table 1) 

Category Initial Condition Event Fault 

Type 
Study Performed – The CAP addresses facilities that did not meet the appropriate performance requirements 

P1 
Single 

Contingency 

Normal System Loss of one of the following: 3Ø   

A study was conducted which applied a normally-cleared, three-phase fault on each generator (P1.1), transmission circuit 

(P1.2), transformer (P1.3), and shunt device (P1.4) in the applicable parties’ systems that fall under the BES definition. 
1.  Generator 

2.  Transmission Circuit 

3.  Transformer  

4.  Shunt Device 

5.  Single Pole of a DC line SLG Not applicable as HVDC lines are not currently installed in the SBAA System and no HVDC lines outside of the SBAA have 

been identified by adjacent PCs and TPs as affecting the SBAA System in the planning horizon. 
P2 
Single 

Contingency        

Normal System 1.  Opening of a line section w/o 

a fault 
N/A Opening a line end without a fault will never cause a stability concern that has not already been identified by a category 

P1 event. 
2.  Bus Section Fault SLG Planning events P2.2, P2.3, and P2.4 require single line to ground faults to be applied to bus sections or internal to 

breakers. These are expected to be less severe than a single line to ground fault with a stuck breaker which will be covered 

by the P4 specified in TPL-001-5.1 Table 1. When results from P4 event simulations indicated that P2.2, P2.3, or P2.4 

events may violate associated criteria, they were investigated and appropriate corrective action included as needed. 

3.  Internal Breaker Fault  
(non-Bus-tie Breaker) 

SLG 

4.  Internal Breaker Fault 
 (Bus-tie Breaker) 

SLG 

P3 
Multiple 

Contingency 

Loss of generator unit 

followed by System 

adjustments 

Loss of one of the following: 3Ø P6 planning events with a loss of Generator Step Up transformers prior to the event (P6.2) are applicable to P3 analyses as 

these P6.2 planning events result in the loss of at least one generating unit. See studies performed for P6 planning events. 

Studies were conducted to ensure that there is Non-Consequential Load Loss and interruption of Firm Transmission Service 

did not occur or led to corrective action or System adjustments as needed. 

1.  Generator 

2.  Transmission Circuit 

3.  Transformer  

4.  Shunt Device  

5.  Single pole of a DC line SLG Not applicable as HVDC lines are not currently installed in the SBAA System and no HVDC lines outside of the SBAA have 

been identified by adjacent PCs and TPs as affecting the SBAA System in the planning horizon. 
P4 
Multiple 

Contingency 
(Fault plus 

stuck breaker) 

 

 

 

 

Normal System 

 

 

 

 

 

 

 

Loss of multiple elements 

caused by a stuck breaker 
 (non-Bus-tie Breaker) 

attempting to clear a Fault on 
 one of the following: 

SLG Planning events P4.1 through P4.6 require single line to ground faults to be applied to generators, Transmission circuits, 

transformers, shunt devices, and bus sections with delayed clearing due to a stuck breaker. These will always be less 

severe than a three-phase fault which will be covered by Extreme Events specified in TPL‑001-5 Table 1 Stability events 2.a 

through 2d. When a three-phase fault scenario considered in the extreme events result in instability, a solution will 

generally be included in the CAP. If a situation should occur where the CAP is not used to address three-phase faults which 

result in instability, then the single line to ground fault was investigated and the appropriate corrective action was 

included as needed. 
1.  Generator 

2.  Transmission Circuit 

3.  Transformer  

4.  Shunt Device  

5.  Bus Section 

6.  Loss of multiple elements 

caused by a stuck breaker (Bus-

SLG 
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tie Breaker) attempting to clear 

a Fault on the associated bus 
P5 
 Multiple 

Contingency 
 (Fault plus 

relay failure to 

operate) 

Normal System Delayed Fault Clearing due to 

the failure of a 
 non-redundant component of a 

Protection System protecting 

the Faulted element 
 to operate as designed, for one 

of the following: 

SLG Planning events P5.1 through P5.5 require single-line-to-ground faults to be applied to generators, Transmission circuits, 

transformers, shunt devices, and bus sections with Delayed Fault Clearing due to a non-redundant component of a 

Protection System. These will always be less severe than three-phase faults, which will be covered by Extreme Events 

specified in TPL-001-5.1 Table 1 Stability events 2.e through 2.h. When the three-phase faults evaluated in the R4.5 

extreme events resulted in instability, a solution was included in the CAP. In situations where the CAP was not used to 

address three-phase faults which resulted in instability, the single line to ground fault was investigated and appropriate 

corrective action included as needed. 
1.  Generator 

2.  Transmission Circuit 

3.  Transformer  

4.  Shunt Device  

5.  Bus Section 

P6 
 Multiple 

Contingency 
 (Two 

overlapping 

singles) 

Loss of one of the 

following followed by 

System adjustments. 
 1. Transmission Circuit 
 2. Transformer 
 3. Shunt Device 
 4. Single pole of a DC line 

Loss of one of the following: 3Ø Studies were performed with a Transmission element (P6.1, P6.2, and P6.3) out of service at generating plants on the 

System. Then a three-phase, normally cleared fault was studied on another element at the generating plant. If the System 

did not remain stable for this contingency, then a System adjustment or a CAP project was implemented to make sure that 

the System remained stable. 

1.  Transmission Circuit 

2.  Transformer  

3.  Shunt Device 

4.  Single pole of a DC line SLG Not applicable as HVDC lines are not currently installed in the SBAA System and no HVDC lines outside of the SBAA have 

been identified by adjacent PCs and TPs as affecting the SBAA System in the planning horizon. 
P7 
 Multiple 

Contingency 
 (Common 

Structure) 

Normal System The loss of: SLG Three-phase faults will be simulated on two transmission lines at a generating plant that shares a common tower for 

distances greater than one mile, which will be more severe than single line to ground faults. When a three-phase fault event 

results in instability, single line to ground faults will be simulated. The circuits to be studied were ones within two network 

substations of generating plants, which are expected to have the most impact on stability. 

1.  Any two adjacent (vertically 

or horizontally) circuits on 

common structure  
2.  Loss of a bipolar DC line Not applicable as HVDC lines are not currently utilized in the SBAA System and no HVDC lines outside of the SBAA have 

been identified by adjacent PCs and TPs as affecting the SBAA System in the planning horizon. 
Extreme Events       Lists of contingencies which are expected to produce more severe System impacts for extreme events were created for 

evaluation in the stability studies. These events were divided into two categories: 

  
1. Planning events that were mitigated using specific System adjustments (resulting in temporary SOL’s for Operations). 

Those adjustments should be assumed not to have occurred. Studies were made of the consequences of having the next 

three-phase fault with normal clearing before the System adjustments are made. 

  
2. Three-phase faults with delayed clearing due to a stuck breaker or a failure of a non-redundant component of a 

Protection System. These contingencies were applied to generators, Transmission circuits, transformers, shunt devices, 

and bus sections at or near generating plants. These are expected to have the most severe impact to the stability of the 

System. 
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Stability Sensitivity Analysis (Near-Term Planning Horizon) 

Requirement R2.4.3 of the Standard requires additional sensitivity studies to demonstrate the effects of 

various modeling assumptions. For the system stability studies completed using the standard base case, the 

following sensitivities were evaluated: 

• For 50% System peak load cases, local generation was increased to maximum output. 

• For System peak load cases, the percentage of induction motor load that was modeled at each bus 
with a dynamic load model was increased. 

For studies evaluating area generator output sensitivity, generator output was modified beyond the base 

dispatch, dispatching all generation near the study area at full output, whether the unit had firm service for 

full output or not. This approach produced the most conservative results; therefore, no additional sensitivities 

were required. The sensitivity analysis revealed no new constraints. [Requirement R2.4.3] 

Steady State Coordination with Adjacent Systems 

In addition to contingencies on the GA ITS system, contingencies provided by neighboring systems are 

analyzed annually in accordance with TPL-001-5 Requirement 3.4.1. Neighboring systems are monitored 

during all studies to determine if ITS contingencies could impact them. If potential impacts are identified, the 

affected neighbor is notified per the requirement. 

Long-Term Stability Analysis 

Stability studies were also conducted as needed in the Long-Term planning horizon to address the impact of 

material generation additions or changes in that time frame. Forecasted generation in the Long-Term 

transmission planning horizon that does not have firm service or has not been designated by an entity does 

not require a stability study. Only new generation with a firm commitment to build requires a unit-specific 

stability study. [Requirement 2.5] 

C. Short Circuit Analysis 
The short circuit (breaker duty) assessment was performed by Southern Company Services Protection & 

Control Applications for the Near-Term planning horizon. The base case model used for this assessment 

included all existing facilities (transmission and generation) and planned facilities based on forecasted 

generation and future years’ transmission expansion plan. The real and reactive load forecasts and known 

commitments for Firm Transmission Service and Interchange were not represented in the models as they were 

not relevant to this assessment. The methodology uses the Siemens APA “Advanced Protection Assessment” 

Short Circuit Analysis program to calculate the margin between fault interrupting device capability and short 

circuit levels. Short circuit currents are evaluated under maximum generation conditions with no outages (N-0 

contingency), as this represents the highest fault level. [Requirement 2 Part 2.3] 

The assessment is conducted annually for the Near-Term planning horizon to ensure that the fault interrupting 

devices can successfully interrupt the expected short circuit currents consistent with the Standard and 

Guidelines for Short Circuit System Modeling and Short Circuit Assessment of The Southern Company Electric 

Transmission System.  
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All projects resulting from that analysis to address any identified deficiencies have been added to the list of 

projects in Section IV C, Short Circuit Project Details. [Requirement 2 Parts 2.3, 2.6 and 2.8] 

D. Interface Transfer Capability Assessments 
Transfer capability assessments identify transmission facilities that may limit ITS Participants’ ability to 

maintain long-term firm obligations across SBAA interfaces. Transfers are simulated incrementally in addition 

to firm transactions modeled in base cases. To minimize sensitivity to local generation dispatch, transfers are 

simulated by scaling load uniformly across participating areas. Transfer Distribution Factors (TDFs) and System 

Operating Limits (SOLs) are considered when identifying limiting facilities. 

Results, including assumptions, system models, and limiting facilities, are documented in a report provided to 

Transmission Planning for inclusion in this document. Interfaces are evaluated annually to ensure the 

Southern Balancing Authority meets all firm transmission commitments and reliability reserve margins. 

All projects resulting from that analysis to address any identified deficiencies have been added to the list of 

projects in Section IV D, Interface Transfer Capability Project Details. 

Northern Interface 

For the Northern interfaces with MISO, TVA, Duke Energy, Santee Cooper, and Dominion Energy – South 

Carolina, transferring power across one interface may mutually impact the ability to transfer power across 

other interfaces. Therefore, transfer capability assessments for the “northern” interfaces are evaluated in such 

a way as to ensure not only that there is sufficient transfer capability to accommodate all firm transactions 

across a particular interface, but also that there is sufficient transfer capability to accommodate all firm 

obligations simultaneously across all the “northern” interfaces. Furthermore, these assessments do not 

consider impacts due to transfer of directionally opposing flow(s) (i.e. “netting”). If transfers of opposing flow 

are allowed to remain in the assessment cases, potential problems may be masked in certain real-time 

situations when the transfers of opposing flow are not scheduled. Therefore, these opposing flow transfers 

may be removed to ensure that the most conservative screens are performed. 

Florida Interface 

The SBAA – FRCC interface consists of ties with multiple companies within FRCC: Florida Power and Light 

Company (FPL), DUKE Energy of Florida (DEF), JEA, and the City of Tallahassee (TAL); collectively “Florida.” It is 

important to note that the Florida interface is fundamentally radial from the SBAA and the transmission 

facilities in the connecting balancing authorities have a high-level of interdependence. To ensure the most 

conservative screens are performed, impacts from “netting” are considered in the same manner as the  
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IV. ANALYSIS RESULTS 
A. Operating Guides 
Operating guides are often a viable alternative to system improvements. When considering an operating 

guide, factors such as operator action time and procedure complexity must be assessed to determine its 

effectiveness in addressing the specific issue. If, for any reason, the use of an operating guide results in a 

violation of the aforementioned risk assessment factors, then the operating guide is not used. 

All operating guides identified and tested by Transmission Planning are reviewed by the Georgia Power 

Transmission Operations team. The only exception occurs when an operating guide is developed for future use 

after significant system upgrades, and Operations cannot replicate projected conditions. 

Operating guides are re-evaluated during each planning cycle to confirm their continued appropriateness or to 

determine if they should be replaced by a project. If a project is deemed more suitable, sufficient time must 

be allowed for implementation. 

To support this process, the following table lists the thermal and voltage operating guides used in developing 

the ten-year plan. 

Table 8 Thermal and Voltage Operating Guides 

Line Name (Breaker to 
Breaker) 

OG Start 
Date 

OG End 
Date 

Operating Guide Procedure 

Albany Primary - Palmyra 115 
kV 

6/1/2029 6/1/2030 
 

Arkwright - Forrest Road 
115kV (Pre-Contingency) 6/1/2028 5/30/2029 

 

Arkwright-Lloyd Shoals 115kV 
Line (Pre-Contingency) 

6/1/2026 5/30/2027 

 
 
 

Arkwright-Lloyd Shoals 115kV 
Line (Pre-Contingency) 6/1/2028 5/30/2029 

 
 
 

Arlington Primary - Dawson 
Primary 115kV 6/1/2027 6/1/2029 

 
 

 

Arlington Primary - Giles 115 
kV 6/1/2029 6/1/2030 

 
 

 

Athena - Union Point Primary 
115kV 6/1/2026 6/1/2027 

 
 

Aultman Road - Perry 115 kV 
6/1/2026 06/012027 

 
 

Avalon Junction - Pooles Creek 
- Bio 115kV 6/1/2026 6/1/2029 
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Barnesville Primary - South 
Griffin 115kV 

6/1/2026 5/31/2029 
 

Bay Creek - Monroe 115kV 
6/1/2027 6/1/2028 

 
 

Big Shanty - West Marietta 
230kV 6/1/2029 6/1/2030 

 
 

Bio - Center Primary 230kV 

6/1/2026 6/1/2030 

 
 

 
 

Blakely Primary - Lower River 
Road 115 kV 6/1/2029 6/1/2030 

 
 

Bonaire Primary - Butler 230kV 

6/1/2028 5/31/2029 

 
 

 

Bonaire Primary - Eastman 
Primary 115 kV (Pre-

Contingency) 
6/1/2026 5/30/2027 

 
 

Bonaire Primary - Echeconnee 
115 kV 

6/1/2027 8/31/2031 
 

Branch - Tiger Creek (Black) 
230 kV 6/1/2026 5/30/2027 

 

Broadway - South Macon 115 
kV (Pre-Contingency) 6/1/2027 5/30/2028  

Brumbley Creek - South 
Bainbridge 115 kV 6/1/2026 6/1/2028 

 
 

Center Primary - Commerce 
Primary 115kV (Pre-

Contingency) 
6/1/2027 6/1/2029 

 
 

Clarksboro-Winder Primary 
230kV 6/1/2027 6/1/2029  

Coosawattee - East Dalton 115 
kV 

6/1/2027 5/31/2029 
 

Corn Crib - Lagrange 115kV 
6/1/2027 6/1/2029 

 
 

 

Corn Crib - Thomaston 115kV 

6/1/2028 6/12029 

 
 

Cornelia - Tallulah Lodge 
115kV 6/1/2026 6/1/2029 
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Cotton Primary - Scooter 230 
kV 6/1/2029 6/1/2030 

 
 

Daisy - West Valdosta 230 kV 
6/1/2026 6/1/2027 

 
 

Dawson Crossing - Gainesville 
#1 

6/1/2026 6/1/2027 
 

Dawson Crossing - Nelson 
(White) 115kV 

6/1/2026 6/1/2029 

 
 

 
 

 

 

Dorsett - Forrest Road 115 kV 6/1/2029 5/30/2031  

Douglasville - Factory Shoals 
Road 115kV  (Pre-Contingency) 6/1/2026 6/1/2030 

 
 

Douglasville - Villa Rica 
Primary 230kV 6/1/2026 6/1/2028 

 
 

 

Dyer Road - East Roanoke 
(APC) 115 kV 6/1/2028 5/31/2029 

 
 

 

Dyer Road - South Coweta 
115kV 

6/1/2026 6/1/2028 
 

East Point - Morrow 115 kV 

6/1/2028 6/1/2029 

 
 

 

East Point - Union City 230kV 
(Black) 6/1/2028 6/1/2029 

 

East Point - Union City 230kV 
(White) 

6/1/2028 6/1/2030 
 

East Social Circle - East 
Watkinsville 230kV 6/1/2027 6/1/2028 

 
 

 

East Watkinsville - Russell 
Dam 230kV 

6/1/2026 6/1/2030 

 
 

 

Echeconnee - Wellston 115 kV 
(Pre-Contingency) 6/1/2027 5/30/2028 
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Evans Primary - Thomson 
Primary 115 kV (Pre-

Contingency) 6/1/2026 6/1/2029 

 
 

 
 

Fortson - Goat Rock 230kV 

6/1/2029 6/1/2030 

 
 

 

Fortson - Lagrange 230kV 

6/1/2025 6/1/2028 

 

 

Fortson - Talbot Co #2 230kV 

6/1/2029 5/31/2031 

 
 

 
 
 

 

Glenwood Springs - Porterdale 
Primary 6/1/2026 6/1/2027 

 
 

Glenwood Springs 321318 - 
Lake Oconee 115kV (Pre-

Contingency) 
10/1/2026 1/15/2030 

 
 
 

 

Goldens Creek - Warrenton 
Primary 230 kV 6/1/2026 6/1/2029 

 
 

 

Gordon - Sandersville #1 115 
kV 

6/1/2027 5/30/2029 
 

Hammond - Weiss Dam (APC) 
115 kV 6/1/2028 5/31/2029 

 
 

 

Hickory Level - Post Road 115 
kV 6/1/2028 5/31/2029 

 
 

Jack McDonough - Northwest 
(Black) 6/1/2028 6/1/2029 

 
 

Jefferson Road - Winder 
Primary 115kV (Pre-

Contingency) 
6/1/2027 6/1/2029 

 
 

 

Kathleen - Pitts 230 kV (Pre-
Contingency) 6/1/2028 5/31/2031 
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Kathleen 230/115kV Bank A 
(Pre-Contingency) 6/1/2028 5/31/2031 

 

Kettle Creek Primary - Pine 
Grove Primary 115 kV (Pre-

Contingency) 
6/1/2027 6/1/2029 

 
 

Kia Motors - Pittman Rd 115kV 6/1/2030 5/31/2031  

Klondike - Scherer 500kV 
6/1/2026 6/1/2027 

 

Kraft 230/115 kV Bank B 

6/1/2026 12/15/2028 

 

 
 

 

Kraft 230/115 kV Bank C 

4/15/2028 7/15/2028 

 

 

Lamar County Industrial - 
Rumble Rd 115kV 

6/1/2026 6/1/2030 
 

Lawrenceville – Moon Road 6/1/2026 6/1/2027  

Line Creek - South Coweta 
115kV 6/1/2026 6/1/2030 

 
 

Line Creek - Yates 230 kV 

6/1/2029 6/1/2030 

 
 

 

McDonough - South Griffin 
115 kV (Pre-Contingency) 6/1/2027 6/1/2028 

 
 

McEver Road - Shoal Creek 
115kV (Pre-Contingency) 6/1/2026 6/1/2029 

 
 

Mcintosh 230/115 kV Bank A 
10/16/2027 12/15/2028 

 
 

Mile 131 - Perry 115 kV 
6/1/2028 5/30/2029 

 
 

Mitchell - Raccoon Creek 230 
kV 6/1/2026 6/1/2029 

 
 

Mitchell - Raccoon Creek 230 
kV (Pre-Contingency) 6/1/2029 6/1/2030 

 
 

Moultrie - Thomasville 115 kV 
6/1/2026 6/1/2027 

 
 

Moultrie - Thomasville 115 kV 
6/1/2029 6/1/2030 
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Newborn Rd - M Hornet 230 
kV (Pre-Contingency) 

6/1/2028 6/1/2030 

 
 
 

 

North Americus - Palmyra 
230kV 6/1/2029 6/1/2030 

 
 

North Tifton - Pitts 230 kV 

5/31/2029 6/1/2030 

 
 

Ohara B2 - Ohara B1 115 kV 
Bus Tie 6/1/2026 6/1/2035 

 
 

Ohara B2 230/115 kV Banks 
6/1/2026 6/1/2035 

 
 

Pittman Rd - West Point (APC) 
115 6/1/2030 5/31/2031 

 
 

Porterdale 230/115 kV Bank D 

6/1/2026 6/1/2027 

 
 
 

Ray Place Road - Warrenton 
Primary 115 kV 6/1/2026 6/1/2027 

 
 

S Macon 230/115kV Bank D 
(Pre-Contingency) 

6/1/2026 5/30/2028 

 
 

 
 

S Macon 230/115kV Bank F 
(Pre-Contingency) 

6/1/2026 5/31/2028 

 
 

 
 

Sandersville #1 - Sandersville 
#8 230 kV 6/1/2030 5/30/2031 

 
 

 

Sandersville #1 - Wadley 
Primary 230 kV 6/1/2030 5/30/2031 

 
 

 

Sandersville #8 - Tiger Creek 
230 kV 6/1/2030 8/31/2031 

 
 

South Coweta - South Griffin 
115kV Line 6/1/2027 6/1/2028 

 
 

South Coweta 230/115kV 
Bank A 6/1/2026 6/1/2027 
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Tallulah Lodge - Toccoa 115kV 
(Pre-Contingency) 6/1/2026 6/1/2029 

 
 

Thomasville 230/115 kV Bank 
#4 (Pre-Contingency) 6/1/2026 6/1/2028 

 

Thomson Primary - Warrenton 
Primary (Black) 115 kV 6/1/2026 6/1/2027 

 
 

Thomson Primary 230/115kV 
Bank C 6/1/2026 6/1/2027 

 
 

Thornton Rd - Tributary 230kV 
6/1/2029 6/1/2030 

 
 

Union City - Yates (Black) 
230kV 6/1/2027 6/1/2028 

 
 

 

Villa Rica Primary - Wansley 
500 kV 

6/1/2028 5/31/2029 
 

Westover - Gillionville 115 kV 
6/1/2029 6/1/2030 

 
 

 

 

B. Stability Project Details 
The following group of projects are the result of the Stability studies conducted as needed in the Long-Term 

Planning Horizon to address the impact of material generation additions or changes for the TPL-001-5 Table 1.  

The following information is included for each project:  

1) project justification,  
2) schedule for implementation (start date), and  
3) expected required in-service date.  

For transmission improvements, the start date is to provide necessary lead time to ensure the expected 

required in-service date can be met.  
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EAST POINT RELAY MODERNIZATION 

Teams # 20491 

Need Date 06/01/2026 Start Date 01/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

 

 

 

 

 

 

 

 

Upgrade protection on 230kV buses, 115kV buses, and 230/115kV auto transformer at the East Point 
station. Add adequate monitoring on DC supply. 

 

No Change 
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GRADY 230/115kV RELAY MODERNIZATION 

Teams # 20474 

Need Date 06/01/2026 Start Date 01/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

 

 

 

 

 

 

 

Upgrade protection on 230kV bus, all 115kV buses, and both 230/115kV auto transformers at Grady. 
Add adequate monitoring on DC supply. Install a 230kV breaker and associated switches on the high 
side of Grady 230/115kV auto transformer D. 

 
 

No Change 
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KLONDIKE RELAY MODERNIZATION 

Teams # 20490 

Need Date 06/01/2026 Start Date 01/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

 

 

 

 

 

 

 

 

Upgrade protection on 230kV buses at the Klondike station. Add adequate monitoring on DC supply. 

 
 

No Change 
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MORROW 115kV RELAY UPGRADE 

Teams # 20300 

Need Date 06/01/2026 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Upgrade protection scheme on all three 115kV buses at Morrow. 

 

No Change 
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SCOTTDALE RELAY MODERNIZATION 

Teams # 20489 

Need Date 06/01/2026 Start Date 01/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Upgrade protection on 230kV bus and 230/115kV auto transformers at the Scottdale station. Add 
adequate monitoring on DC supply. 

 

No Change 
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OHARA LINE PROTECTIVE RELAYING REPLACEMENT 

Teams # 20668 

Need Date 12/01/2026 Start Date 12/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

On the O'Hara - Wansley 500kV line, replace the protective relay panels at O'Hara associated with 
the 500kV line terminal facing Dresden. 

 
 

No change 
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ANTHONY SHOALS STATCOM SYSTEM 

Teams # 20326 

Need Date 12/31/2026 Start Date 08/04/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install a STATCOM at the Anthony Shoals substation. 

 

Delayed from 2025 to 2026 
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MEAG: FORTSON SUBSTATION MODERNIZATION 

Teams # 18832 

Need Date 01/13/2027 Start Date 01/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Complete modernization and replacement of obsolete equipment and relays for the 500kV, 230kV, 
and 115kV yards. Add a redundant relay scheme at Fortson. 

 

 
 

No change 
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JONESBORO - MORROW RELAY PROTECTION UPGRADE 

Teams # 21573 

Need Date 03/01/2027 Start Date 03/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Upgrade the Jonesboro - Morrow 115kV line relay protection schemes. 

 

New Project 
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OLIVER DAM & BULL CREEK 115kV PROTECTION RELAY UPGRADE 

Teams # 21575 

Need Date 03/01/2027 Start Date 10/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

At Bull Creek and Oliver Dam 115kV substations, replace the protection on the Fortson 115kV line 
with standard SEL - 421 / 311C1 DCUB panel, capable of providing 7 cycle clearing time or less. Install 
Line traps and associated carrier equipment.   

 
  

New Project 
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SAV: MCINTOSH 230 kV BREAKER CONTROL RELAY UPGRADES 

Teams # 21275 

Need Date 11/01/2028 Start Date 11/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace existing [20] 230kV breaker control relays with [20] high speed breaker control relays (SEL - 
451) to achieve 8 cycle total breaker failure clearing time at McIntosh 230kV bus. 
 

 
 

 

New Project 
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C. Short Circuit Project Details 
The following group of projects are the result of the Short Circuit analyses performed by the Southern 

Company Services Protection and Control Department.  

The following information is included for each project:  

1) project justification,  
2) schedule for implementation (start date), and  
3) expected required in-service date.  

For transmission improvements, the start date is to provide necessary lead time to ensure the expected 

required in-service date can be met.  
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OHARA 115kV BREAKER REPLACEMENT 

Teams # 21022 

Need Date 10/01/2026 Start Date 10/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace breaker on the Ohara - Tara 115kV Line at the Ohara substation.  

 

No change 
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LINE CREEK 115kV BREAKER REPLACEMENTS 

Teams # 21528 

Need Date 06/01/2027 Start Date 12/31/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

The breaker duty margin will become negative for two 115kV breakers. Replace with 115kV higher 
rated breakers. 

 
 

New Project 
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GRADY 115kV BREAKER REPLACEMENTS 

Teams # 21526 

Need Date 12/31/2027 Start Date 12/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

The breaker duty margin will become negative for two 115kV breakers. Replace them with 115kV 
higher rated breakers. 

 
  

New project 
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GORDON OVERSTRESSED 115kV BREAKERS REPLACEMENT 

Teams # 21421 

Need Date 05/15/2028 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

The breaker duty margin will become negative for two 115kV breakers. Replace them with 115kV 
higher rated breakers. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 66 of 336 

PUBLIC DISCLOSURE 

SAV: WEST MCINTOSH REPLACE 230kV LS BREAKERS 

Teams # 21257 

Need Date 11/01/2028 Start Date 11/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace (2) 230kV low side breakers at West Mcintosh with higher rated breakers. 
 

 
  

 
 

New Project 
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OHARA 115kV: TARGETED EQUIPMENT REPLACEMENT 

Teams # 19788 

Need Date 12/31/2028 Start Date 05/15/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

The breaker duty margin will become negative for one 115kV breaker. Replace it with a 115kV higher 
rated breaker. 

 

New project. 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 68 of 336 

PUBLIC DISCLOSURE 

GTC: UNION CITY PRIMARY 230kV BREAKER REPLACEMENTS 

Teams # 21533 

Need Date 04/01/2029 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

At Union City Primary, the breaker duty margin will become negative for eleven 230kV breakers. 
Replace them with 230kV higher rated breakers. 

 
 

New Project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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GTC: DRESDEN 230kV BREAKER REPLACEMENTS 

Teams # 21523 

Need Date 06/01/2029 Start Date 01/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

At Dresden, the breaker duty margin will become negative for five 230kV breakers. Replace them 
with 230kV higher rated breakers. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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MORROW 115kV BREAKER REPLACEMENTS 

Teams # 21529 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

At Morrow, the breaker duty margin will become negative for one 115kV breaker.  Replace the 
breaker with a higher rated breaker. 

 
 

New Project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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EAST POINT 230kV BREAKER REPLACEMENTS 

Teams # 21525 

Need Date 06/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

At East Point, the breaker duty margin will become negative for one 230kV breaker. Replace it with a 
230kV higher rated breaker. 

 
 

New project. 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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GTC: HEARD COUNTY 500kV BREAKER REPLACEMENTS 

Teams # 21527 

Need Date 06/01/2030 Start Date 10/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

The breaker duty margin will become negative for four 500kV breakers. Replace them with higher 
rated 500kV breakers. 
 

 
 

New project. 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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LINE CREEK 230kV IPO BREAKER UPGRADES  

Teams # 21379 

Need Date 06/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace nine 230kV breakers at Line Creek. 

 
 

New Project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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SWITCH WAY 230kV BREAKER REPLACEMENTS 

Teams # 21530 

Need Date 06/01/2030 Start Date 06/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

 

 

 

 

 

 

 

 

The breaker duty margin will become negative for two 230kV breakers. Replace them with 230kV 
higher rated breakers. 

 
 

New project. 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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WANSLEY OVERSTRESSED 500kV BREAKER REPLACEMENTS 

Teams # 21515 

Need Date 06/01/2030 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

The breaker duty margin will become negative for ten 500kV breakers.  Replace them with 500kV 
higher rated breakers. 

 
 

New project. 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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SPC: WANSLEY 500kV BREAKER REPLACEMENTS 

Teams # 21516 

Need Date 12/01/2031 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

The breaker duty margin will become negative for six 500kV breakers. Replace them with 500kV 
higher rated breakers. 

 
 

 

New project. 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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TENASKA 500kV BREAKER REPLACEMENTS 

Teams # 21517 

Need Date 12/01/2031 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

The breaker duty margin will become negative for five 500kV breakers. 
Replace the breakers with 500kV higher rated breakers. 

 
 

New project.  



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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D. Interface Transfer Capability Project Details 
The following projects are the result of the Interface Transfer Capability Assessments analyses performed by 

the Southern Company Services Transmission Planning OATT Studies & Regional Planning Department.  

The following information is included for each project:  

1) project justification,  
2) schedule for implementation (start date), and  
3) expected required in-service date.  

For transmission improvements, the start date is to provide necessary lead time to ensure the expected 

required in-service date can be met.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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GTC: CASH CREEK - HARTWELL ENERGY 230kV LINE 

Teams # 21113 

Need Date 06/01/2030 Start Date 02/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

 

 

 

 

 

 

Construct a new 230kV line, approx. 35 miles, from Hartwell Energy to Middle Fork, using (2) 200C 
1351 ACSS conductor. Expand Hartwell Energy 230kV and Middle Fork 230kV substations for the new 
line termination. 

 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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HARTWELL DAM - HARTWELL ENERGY 230kV SERIES REACTORS 

Teams # 21111 

Need Date 06/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the series reactors on the Hartwell Dam - Hartwell Energy 230kV line with larger size. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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E. Steady State Project Details 
The following projects are the result of the Steady State analyses for the TPL-001-5 Table 1 Category P0, P1, 

and P2.3 EHV Planning Events in both the near-term and longer-term planning horizons for both peak and off-

peak loading models. 

The following information is included for each project:  

1) project justification,  
2) schedule for implementation (start date), and  
3) expected required in-service date.  

For transmission improvements, the start date is to provide necessary lead time to ensure the expected 

required in-service date can be met.  

  



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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CC - EMBLEM RIVERSIDE CUSTOMER SUB  

Teams # 20509 

Need Date 03/01/2026 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

A Fiber ICON ring is being built to help with communication and for better protection of the 
transmission system in the area. 

 

Advanced from 2027 to 2026. 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 83 of 336 

PUBLIC DISCLOSURE 

GTC: LIZARD LOPE - WESTOVER 115kV NEW LINE 

Teams # 18691 

Need Date 03/01/2026 Start Date 06/01/2021 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct two new 115kV stations, Lizard Lope and Westover, and build a new 19.8 miles of 115kV 
line with 100C Drake 795 ACSR conductor from Lizard Lope to Gillionville substation with 100C Drake 
795 ACSR conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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CC - FAYETTEVILLE AREA TRANSMISSION NEEDS 

Teams # 20018 

Need Date 04/01/2026 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a new 500/230kV substation (Ashley Park) splitting the Ohara - Union City 500kV line. Install 
two 500/230kV auto transformers at the Ashley Park station. Build two new 230kV lines (6 miles 
each) from Ashley Park to the high side of the customer substations. The new lines will be built with 
bundled 200C 1351 ACSS Martin conductor. 

 
 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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ADAMSVILLE - BUZZARD ROOST 230kV REBUILD AND JUMPER UPGRADE 

Teams # 19597 

Need Date 06/01/2026 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the line sections from Adamsville to Boat Rock Road (7.2 miles) on the Adamsville - Buzzard 
Roost 230kV line with 200C 1351 ACSS Martin conductor. Replace the limiting jumpers on the line at 
Adamsville, Bakers Ferry, and Boat Rock with higher rated jumpers. Replace limiting line switches at 
Boat Rock with higher rated switches. 

 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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ARKWRIGHT BUS AND JUMPER REPLACEMENT 

Teams # 20767 

Need Date 06/01/2026 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the 115kV bus at Arkwright and replace the jumper on the Arkwright - Forrest Rd (Macon) 
115kV line with higher rated equipment.  

 
 

Advanced from 2033 to 2026 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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BIG SHANTY JUMPER AND BUS REPLACEMENT 230kV 

Teams # 21654 

Need Date 06/01/2026 Start Date 12/15/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Upgrade limiting elements for auto transformer B at Big Shanty substation. 

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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BLANKETS CREEK - WOODSTOCK 115kV LINE REBUILD 

Teams # 18960 

Need Date 06/01/2026 Start Date 01/21/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the 7.1 miles of the Blankets Creek - Woodstock 115kV line with 200C 795 ACSS conductor. 
 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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BONAIRE PRIMARY - KATHLEEN 230kV LINE REBUILD 

Teams # 20512 

Need Date 06/01/2026 Start Date 01/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Bonaire Primary - Kathleen 230kV line (approximately 6 miles) with 200C 1351 ACSS 
conductor. Upgrade limiting elements at substation along the Kathleen - Pitts 230kV line. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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BRUNSWICK – MCMANUS 115kV LINES RE-TERMINATION  

Teams # 21249 

Need Date 06/01/2026 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Re-terminate the Brunswick–McManus 115kV (Black or White) line to Bus 1. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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CC - STONEWALL TELL ROAD  

Teams # 20216 

Need Date 06/01/2026 Start Date 01/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a 4 miles 230kV line segment, using 200C 1351 ACSS Martin conductor, to loop in the Stonewall 
Tell Road station into the East Point - Union City 230kV (White) line. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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DU: EAST DALTON - OOSTANAULA 115kV REBUILD 

Teams # 18679 

Need Date 06/01/2026 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 7.4 miles of East Dalton - Oostanaula and Dalton - East Dalton 115kV double circuit lines 
between East Dalton substation and the Dalton substation frame with 200C 795 ACSS This project 
also rebuilds the Dalton - East Dalton 115kV line. 

 
  

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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DU: LOOPERS FARM - SOUTH DALTON 230kV NETWORK UPGRADES 

Teams # 13188 

Need Date 06/01/2026 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build new 230kV networked switching station on the Loopers Farm - South Dalton 230kV line, 
radialize South Dalton 230kV station, and build a new 230kV line from Loopers Farm - Jobs Creek 
with 200C 1351 ACSS Martin conductor 

 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

FENWICK STREET - SAND BAR FERRY 115kV RECONDUCTOR 

Teams # 16007 

Need Date 06/01/2026 Start Date 09/01/2022 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 2.72 miles of 115kV line sections of the Fenwick Street - Sand Bar Ferry 115kV 
line with 1351 ACSR conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GORDON-N DUBLIN 115kV (GORDON-ENGL MCI J) REBUILD 

Teams # 19618 

Need Date 06/01/2026 Start Date 10/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 6 miles of the Gordon - North Dublin 115kV line with 200C ACSS 795 
conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GRID-GAINESVILLE #2 230/115kV AUTO TRANSFORMERS REPLACEMENT 

Teams # 19706 

Need Date 06/01/2026 Start Date 12/31/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace two 230/115kV auto transformers (Bank C and D) at Gainesville #2 with a higher rating.  

 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: CC – CORNISH MOUNTAIN - LAKE VARNER 230kV (NETWORK IMPROVEMENTS) 

Teams # 21701 

Need Date 06/01/2026 Start Date 3/1/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

  

To construct the Lake Varner 230kV substation and a new 6-mile 230 kV transmission line from 
Cornish Mountain to Lake Varner with 200C 1351 ACSS conductor. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: DRESDEN JUMPER REPLACEMENT 

Teams # 19598 

Need Date 06/01/2026 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Upgrade the limiting jumpers at Dresden on the Dresden - LaGrange 230kV line with higher rated 
jumpers.  

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: ROBINS SPRING 115kV BUS REPLACEMENT 

Teams # 19999 

Need Date 06/01/2026 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Upgrade limiting 115kV bus at the substation. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: ROBINS SPRING 115kV CAPACITOR BANK INSTALLATION 

Teams # 20001 

Need Date 06/01/2026 Start Date 01/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

 Install a 115kV 2 - stage capacitor bank at the substation. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

HAMMOND - WEISS DAM 115kV LINE REBUILD 

Teams # 19636 

Need Date 06/01/2026 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 11.2 miles of Hammond - Weiss Dam 115kV from Hammond to the APC border with 200C 
795 ACSS conductor. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: AULTMAN ROAD - BONAIRE PRIMARY 115 kV REBUILD 

Teams # 13787 

Need Date 06/01/2026 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

  

MEAG: Rebuild the 1.99 miles of Sleepy Hollow - Peach Blossom 115kV line section of the Aultman 
Road - Bonaire Primary 115kV line with 100C 795 ACSR.  
GTC: Replace the jumpers at Sleepy Hollow with 1590 AAC. 

 
 

Delayed from 2025 to 2026 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

PALMYRA REACTOR REMOVAL 

Teams # 18690 

Need Date 06/01/2026 Start Date 05/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Remove reactor at the Palmyra Substation. 

 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAV: BOULEVARD - DEPTFORD 115kV RECONDUCTOR 

Teams # 20066 

Need Date 06/01/2026 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor the Boulevard - Deptford 115kV line (approximately 8 miles) using 973.1 C7 ACCS 

(Everglades) conductor. Upgrade main bus and jumpers at Bolton substation with higher rated 

equipment. 

 
 
 

 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAV: CC - BIG OGEECHEE 500/230kV (NETWORK IMPROVEMENTS) 

Teams # 19966 

Need Date 06/01/2026 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct a new substation near Little Ogeechee, adjacent to the 500kV and 230kV McCall Road - 
Thalmann 500kV and the Little Ogeechee - Meldrim 230kV Black and White lines. The new substation 
will loop in the existing McCall Road - Thalmann 500kV line, the existing Little Ogeechee - Meldrim 
230kV lines, and accommodate a new 500/230kV auto transformer with an additional 230kV 
connection to Little Ogeechee. 

 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAW MILL ROAD - VIDALIA 115kV SWITCH REPLACEMENT 

Teams # 21309 

Need Date 06/01/2026 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the limiting switch at Vidalia substation with a higher rating.  

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

UNION CITY - YATES 230kV (WHITE) LINE REBUILD 

Teams # 17900 

Need Date 06/01/2026 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 23.4 miles of the Union City - Yates 230kV (White) line with bundled 200C 1351 ACSS Martin 
conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

UNION CITY - YATES 230kV (WHITE) SWITCH AND TRAP REPLACEMENT 

Teams # 20691 

Need Date 06/01/2026 Start Date 05/15/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the limiting elements at Union City and Yates substations along the Union City - Yates 230kV 
(White) line. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: DRESDEN 500kV BUS EXPANSION 

Teams # 20273 

Need Date 12/01/2026 Start Date 12/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

GTC will expand and reconfigure the Dresden 500kV bus. Loop the O'Hara - Wansley 500kV line into 
the Dresden 500kV substation and allow for future Dresden - Talbot 500kV line termination. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: GORDON - SANDERSVILLE #1 115kV LINE REBUILD 

Teams # 20002 

Need Date 12/01/2026 Start Date 02/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 1.87 miles of the Gordon - Sandersville #1 115kV line with 100C ACSR 795 
conductor. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: LAGRANGE - NORTH OPELIKA 230 kV NEW LINE 

Teams # 19334 

Need Date 12/01/2026 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a new 230kV line from Lagrange to North Opelika (APC), 29.4 miles, with 200C ACSS 1351.5 
Martin Conductor. 

 
 

 

Delayed within 2026 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

WANSLEY RELAY WORK AND NEW FIBER 

Teams # 21174 

Need Date 12/01/2026 Start Date 12/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

On the O'Hara - Wansley 500kV line, replace the protective relay panels at Wansley associated with 
the 500kV line terminal facing Dresden. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BARTLETTS FERRY 1-4 REPLACEMENT SUB 

Teams # 18979 

Need Date 12/31/2026 Start Date 11/9/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the jumpers at Bartletts Ferry, on the Bartletts Ferry - West Point (APC) 115kV line, with 
higher rated jumpers.  Rebuild the substation to new configuration to accommodate existing 115kV 
lines and existing generation interconnection. 

 
 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - CASS PINE 230/25kV NEW SUB IMPROVEMENTS 

Teams # 20151 

Need Date 12/31/2026 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a new 230/25kV networked substation named Cass Pine in Bartow County that will 
interconnect between new Great Valley and Hill View 230kV substations. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - GARRETT ROAD 230kV SS (NETWORK IMPROVEMENTS) 

Teams # 20243 

Need Date 12/31/2026 Start Date 04/30/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build the new Garrett Road 230kV switching station splitting the Villa Rica - West Marietta 230kV 
line. Build a new 230kV line from the Trae Lane substation to the Garrett Road switching substation 
with bundled 100C 1351 ACSR conductor. 

 
 

  

Delayed within 2026 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MORROW - MOUNTAIN VIEW 115 kV REBUILD 

Teams # 19363 

Need Date 12/31/2026 Start Date 01/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the 1.7 miles Mountain View - Barnett Road section of the Morrow - Mountain View 115kV 
line with 200C 1351 ACSS Martin conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: HICKORY LEVEL - VILLA RICA 230kV LINE RECONDUCTOR 

Teams # 19635 

Need Date 05/01/2027 Start Date 05/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor 8.6 miles Hickory Level - Villa Rica 230kV line with 160C 1351 ACSS and replace the 
230kV line trap at Villa Rica 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MORROW - YATES COMMON 115kV LINE REBUILD 

Teams # 19601 

Need Date 05/01/2027 Start Date 05/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

On the Fife - Fairburn SW - Line Creek sections of the Morrow - Yates Common 115kV line, rebuild 
approximately 5.1 miles with 200C 1351 ACSS Martin.  

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BROADWAY - ECHECONNEE 115kV LINE RECONDUCTOR 

Teams # 21047 

Need Date 06/01/2027 Start Date 01/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor the 4.9 miles Griffin Rd to Echeconnee segment of the Broadway - Echeconnee 115kV 
line with 210C 636 ACCR conductor.   Replace the limiting jumper with higher rated jumper.  

 
  

Advanced from 2029 to 2027 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - GULLATT ROAD TRANSMISSION IMPROVEMENTS 

Teams # 20771 

Need Date 06/01/2027 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Morrow - Yates Common 115kV line from Line Creek to the new Gullatt Road substation. 
Rebuild the Line Creek - Fairburn #2 115kV line from Line Creek to the new Gullatt Road substation. 
Remove the Owens Corning Tap Connection on the Morrow - Yates Common 115kV line and rebuild 
the line from North Coweta to Str 1. Build new line section from Str 1 to the new Gullatt Road 
substation. All rebuilds will be done with 200C 1351 ACSS Martin. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - HILL VIEW & GRASSY HOLLOW SUB - IMPROVEMENTS 

Teams # 20150 

Need Date 06/01/2027 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build two 230kV switching stations (Hill View and Grassy Hollow) looping into the Cartersville - 
McGrau Ford 230kV line. Build two new 230kV lines: Cass Pine - Great Valley and Great Valley - 
Grassy Hollow. 

 
. 

Advanced within 2027 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - PROJECT SPEEDWAY (NETWORK IMPROVEMENTS) 

Teams # 21332 

Need Date 06/01/2027 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct a new 500/230kV substation and loop in the Ohara - Scherer 500kV line. Install two 
500/230kV auto transformers and build two new 1-mile 230kV lines each to Speedway #1 and 
Speedway #2, utilizing 200C 1351 ACSS Martin. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - SHUGART (NETWORK IMPROVEMENTS) 

Teams # 18736 

Need Date 06/01/2027 Start Date 12/31/2022 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

GPC will rebuild and reconfigure the Line Creek 230kV substation and connect the Morrow - Yates 
230kV line and the Union City - Yates 230kV White and Black lines into Line Creek. Build two short 
lines from Line Creek to Shugart Farms (0.3 miles each) with 100C 1351 ACSR Martin conductor. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - SUMMER LAKE - VILLA RICA 230kV REBUILD (IMPROVEMENTS) 

Teams # 20781 

Need Date 06/01/2027 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild a 2.5 miles portion of the Summer Lake - Villa Rica 230kV line with bundled 200C 1351 ACSS 
Martin. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - TA REALTY ELLENWOOD NETWORK IMPROVEMENTS 

Teams # 20736 

Need Date 06/01/2027 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild and Reconductor the Austin Drive - Morrow 115kV line. Rebuild with 200C 1351 ACSS Martin 
on the Austin Drive - Rainbow Drive section. Reconductor with 180C 973 ACCS between Rainbow 
Drive - River Road - Williamson Road and 180C 1780 ACCS between Williamson Road - Ellenwood - 
Morrow. At Austin Drive 115kV, replace the 230/115kV auto transformer along with upgrades of 
other limiting elements at the station. Remove limiting elements at River Road, Rainbow Drive, 
Ellenwood and Morrow. 

 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: ADAMSVILLE - BUZZARD ROOST 230kV REBUILD 

Teams # 20858 

Need Date 06/01/2027 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 5 miles of the Adamsville - Buzzard Roost 230kV line with 200C 1351 ACSS 
Martin. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: DOUGLASVILLE - VILLA RICA 230kV REBUILD (CC NET IMPRVT) 

Teams # 20776 

Need Date 06/01/2027 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild a 2.5 miles section of the Villa Rica - Douglasville 230kV line with bundled 200C 1351 ACSS 
Martin conductor. 

 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: DOYLE - WINDER PRIMARY 230kV LINE JUMPER REPLACEMENT 

Teams # 20778 

Need Date 06/01/2027 Start Date 12/31/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the limiting jumper with higher rated equipment at Doyle on the Doyle - Winder Primary 
230kV line. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: EAST MOULTRIE - HIGHWAY 37 230kV LINE 

Teams # 19358 

Need Date 06/01/2027 Start Date 06/01/2022 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build 27 miles of new 230kV line between HWY 37 and East Moultrie substations with 100C 1351 
ACSR conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: EAST WALTON 500/230kV PROJECT 

Teams # 09662 

Need Date 06/01/2027 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only  

GTC:  
 - Construct the East Walton 500/230kV substation  
 - Construct the Bostwick 230kV switching station  
 - Construct the East Walton - Rockville 500kV line  
 - Construct the Bethabara - East Walton 230kV line   
 - Construct the Bostwick - East Walton 230kV line   
 - Construct the East Walton - Jack's Creek 230kV line   
 - At Bethabara, terminate the East Walton 230kV  line  
 - Loop the East Social Circle - East Watkinsville 230kV line into Bostwick  
 - Replace line trap at East Watkinsville on the Bostwick 230kV line  
 GPC:  
 - Construct the Rockville 500kV switching station  
 - Loop the Scherer - Warthen 500kV line into Rockville  
 - Loop the Doyle - LG&E Monroe 230kV line into Jack's Creek. 
 MEAG:  
 - Construct the Jack's Creek 230kV switching station 

 
 

 
 

   

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: GARRETT RD - V. RICA 230kV LINE RECONDUCTOR NETWORK IMPROV 

Teams # 20505 

Need Date 06/01/2027 Start Date 01/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor the section from East Villa Rica Switching station to Garrett Rd with 160C 1351 ACSS on 
11.5 miles of the Garrett Road - Villa Rica 230kV line. Additionally, the 2.5 miles section from East 
Villa Rica Switching Station to Villa Rica will be rebuilt with bundled 200C 1351 ACSS Martin.  
 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: JACKSON 115kV BUS AND JUMPER UPGRADES 

Teams # 21284 

Need Date 06/01/2027 Start Date 02/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Upgrade limiting elements on the 115kV bus at Jackson to a higher rating. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: MORNING HORNET - STANTON SPRINGS 115kV 

Teams # 20015 

Need Date 06/01/2027 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Add a second 230/115kV auto transformer at Morning Hornet substation. Also, build a new 115kV 
line from Morning Hornet to Stanton Springs approximately 2.4 miles, with 100C 1351 ACSR 
conductor. GPC: Rebuild 0.1-mile segment of the Stanton Springs - Thumbs Up 115kV line with 200C 
795 ACSS. 

 

 
 
 

 
 

 

 

Delayed from 2026 to 2027 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: RIDDLEVILLE 115kV BUS REPLACEMENT 

Teams # 19622 

Need Date 06/01/2027 Start Date 01/09/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the main 115kV bus at the substation with higher rating. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: SKC 115kV BUS AND JUMPER REPLACEMENT 

Teams # 19606 

Need Date 6/1/2027 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Upgrade limiting elements at the SKC substation to a higher rating. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: SWITCH WAY - THORNTON ROAD 230kV LINE REBUILD 

Teams # 20506 

Need Date 06/01/2027 Start Date 01/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Switch Way - Thornton Road 230kV line, approximately 1.3 mi, with minimum rating of 
160C 1033 ACSS conductor. 

 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

JESUP - OFFERMAN 115kV REBUILD 

Teams # 18668 

Need Date 06/01/2027 Start Date 04/06/2021 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 20 miles of the Jesup - Offerman 115kV line with 100C 795 ACSR Drake 
conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

LAWRENCEVILLE - WINDER PRIMARY 230kV LINE REBUILD 

Teams # 10481 

Need Date 06/01/2027 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the entire Lawrenceville - Winder Primary 230kV line, approximately 19.4 miles, with 1351 
ACSS Martin conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

LLOYD SHOALS: REMOVE LIMITING ELEMENTS ON 115kV 

Teams # 21283 

Need Date 06/01/2027 Start Date 02/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Upgrade limiting elements on the 115kV bus at Lloyd Shoals to a higher rating. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: LAWRENCEVILLE #3 BUS AND JUMPER REPLACEMENT 

Teams # 21688 

Need Date 06/01/2027 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

 

 

 

 

 

 

 

 

Upgrade bus and jumpers at Lawrenceville #3 station. 

 
 

New Project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: RAY PLACE RD - WASHINGTON 115kV LINE REBUILD 

Teams # 20270 

Need Date 06/01/2027 Start Date 01/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 17.4 miles of the Ray Place Rd - Washington 115kV line using 100C 795 ACSR 
conductor and upgrade limiting elements at substation along the line. 

 
 

Delayed from 2026 to 2027. 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: RAY PLACE RD - WASHINGTON (WASHNGTN - WASHNGTN 3) 115kV 

Teams # 20271 

Need Date 06/01/2027 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 1.6 miles of the Ray Place Rd - Washington 115kV line using 100C 1351 ACSR 
conductor. Upgrade limiting element at substation along the line. 

 
 

Delayed from 2026 to 2027 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: RAY PLACE RD - WARRENTON PRIMARY 115kV RECONDUCTOR 

Teams # 20264 

Need Date 06/01/2027 Start Date 01/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor approximately 10 miles of the Ray Place - Warrenton Primary 115kV line with 170C 
ACSS conductor. Upgrade limiting element at substation along the line. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC: NORTH SPA 230kV (NETWORK IMPROVEMENTS) 

Teams # 21093 

Need Date 06/01/2027 Start Date 01/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

 

 

 

 

 

This project includes the following scope of work:  
Build a new 230kV switching station north of Oasis with 4 - breakers.  
Loop in the East Social Circle - Oasis (White) 230kV line.    
Build new Alcovy Trestle 230kV switching Station. 
Build new 7 miles, 230kV line from North Spa to Alcovy Trestle with (2) 200C 1351 ACSS. 
Build new 6 miles, 230kV line from Morning Hornet to Alcovy Trestle with (2) 200C 1351 ACSS. 
Build (2) lines from Alcovy Trestle to customer substation with (2) 200C 1351 ACSS approximately 3.5 
and 4 miles long. 

. 

Advanced from 2030 to 2027 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 145 of 336 

PUBLIC DISCLOSURE 

SANDERSVILLE #1 - WADLEY PRI. 115kV REBUILD 

Teams # 19248 

Need Date 06/01/2027 Start Date 02/15/2022 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 24.3 miles of the Sandersville #1 - Wadley Primary 115kV line with 100C 1351 
ACSR Drake conductor. Replace limiting elements in substations along the line. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAV: GOSHEN (SAV) - KRAFT 115kV LINE RECONDUCTOR 

Teams # 20785 

Need Date 06/01/2027 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild a 3.48 miles section of the Goshen - Kraft 115kV line from 100C 795 ACSR Drake to 200C 
1351 ACSS Martin. 

 
  

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SOUTH MACON 115kV BUSES 1 & 2 REPLACEMENT 

Teams # 20768 

Need Date 06/01/2027 Start Date 01/15/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the 115kV buses 1 and 2 at South Macon with higher rating. Replace the limiting elements 
on the station with higher rating equipment. 
 

 

Advanced from 2028 to 2027  



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GRID: ARKWRIGHT - LLOYD SHOALS 115kV LINE REBUILD 

Teams # 18573 

Need Date 07/30/2027 Start Date 06/01/2021 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Arkwright - Lloyd Shoals 115kV line, approximately 37 miles, with 100C 795 ACSR 
conductor.  

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - TOMOCHICHI 500/230kV SOLUTION (NETWORK IMPROVEMENTS) 

Teams # 20717 

Need Date 09/15/2027 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build the new Tomochichi 500/230kV station splitting the Ohara - Scherer 500kV line. Build two 
230kV lines from the new Tomochichi substation to the new Towaliga River 230kV substation with 
bundled 200C 1351 ACSS Martin. One will be 6 miles, and one will be 5 miles. Also adjust the tap 
settings on the 500/230kV transformer to address high voltage concerns on the 230kV system. 

 
 

Delayed within 2027 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: GLENWOOD SPRINGS - LICK CREEK 115kV REBUILD 

Teams # 20591 

Need Date 12/01/2027 Start Date 10/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 7.5 miles of the Glenwood Springs - Lick Creek 115kV line section with 100C 
795 ACSR conductor. 

 
  

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

ATHENA - EAST WATKINSVILLE 115 kV REBUILD 

Teams # 17977 

Need Date 12/31/2027 Start Date 08/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 8.47 miles of the Athena - East Watkinsville 115kV line with 100C ACSR 1033 
conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

JESUP - WEST BRUNSWICK 115 kV REBUILD 

Teams # 18624 

Need Date 12/31/2027 Start Date 12/31/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Jesup - West Brunswick 115kV line, approximately 31.44 miles, with 100C 795 ACSR 
conductor.  

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BARTLETTS FERRY - BACKWATER TAP 115kV REBUILD 

Teams # 21287 

Need Date 06/01/2028 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Bartlett's Ferry - Backwater Tap section of the Bartletts Ferry - West Point (APC) 115kV 
line with 200C 1351 AAC conductor. Replace switch with higher rated switch. 

 
   

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BIG SOUTH GRIFFIN - TOMOCHICHI 230kV NEW LINE 

Teams # 21580 

Need Date 06/01/2028 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a 7 miles 230kV line from Tomochichi to South Griffin using 200C 1351 ACSS Martin conductor. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CARTERSVILLE - EMERSON 230kV LINE REBUILD 

Teams # 21292 

Need Date 06/01/2028 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 5.3 mile of the Cartersville to Emerson 230kV line and replace limiting line elements 

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - DEER CREEK 500/230kV SOLUTION (NETWORK IMPROVEMENTS) 

Teams # 21419 

Need Date 06/01/2028 Start Date 01/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a 500/230kV station (Deer Creek) splitting the Bonaire Primary - Scherer 500kV line. Install two 
500/230kV auto transformers and build 2 bundled 200C 1351 ACSS Martin 230kV lines from Deer 
Creek to Little Deer Creek. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - EAST VILLA RICA SWITCHING STATION (IMPROVEMENTS) 

Teams # 20797 

Need Date 06/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a switching station along the right of way of the (3) 230kV lines about 2.5 miles East of Villa 
Rica. All three lines will terminate into this station. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - VILLA RICA UPGRADES (NETWORK IMPROVEMENTS) 

Teams # 20774 

Need Date 06/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Add a new 500/230kV auto transformer at Villa Rica, and loop in and out the Bowen - Union City 
500kV line into Villa Rica. Reconfigure the 230kV yard. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CORN CRIB - LAGRANGE 115kV RECONDUCTOR 

Teams # 21324 

Need Date 06/01/2028 Start Date 12/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor a 14.1 miles section of the Corn Crib - LaGrange 115kV line with C7 Tortuga conductor. 
Replace limiting elements at Corn Crib. 

 
 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

DYER ROAD - EAST ROANOKE 115kV REBUILD  

Teams # 20024 

Need Date 06/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 20.7 miles from Dyer Road to Wansley tap on the Dyer Road - East Roanoke (APC) 115kV line 
with advanced conductor. 

. 

Delayed from 2027 to 2028 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

FITZGERALD - PITTS 115kV LINE PARTIAL REBUILD 

Teams # 21048 

Need Date 06/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Pitts to Whittle segment, 9.1 miles of the Fitzgerald - Pitts 115kV line with 200C 1351 
ACSS conductor and reconductor the Whittle to HWY 233 segment with 100 762 ACSR conductor.  
 

  

No change  



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: BARNEYVILLE - EAST MOULTRIE 115kV NEW LINE 

Teams # 20503 

Need Date 06/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

 

 

Build a new 20 miles of 115kV line with 200C 1351 ACSS from Barneyville to East Moultrie. Add 
115kV breakers to Barneyville and East Moultrie substations. 

 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: BOSTWICK - EAST SOCIAL CIRCLE 230kV RECONDUCTOR 

Teams # 19992 

Need Date 06/01/2028 Start Date 12/31/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor approximately 10.8 miles of the East Social Circle - East Watkinsville 230kV line from 
1033 ACSR Curlew conductor to 1033 ACCR 200C conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: CC - BOBCAT PROJECT (NETWORK IMPROVEMENTS) 

Teams # 21695 

Need Date 06/01/2028 Start Date 11/15/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

 

 

 

 

 

 

Construct 3 load serving substations (Ward Creek, Pittman Lake, and Gourd Branch) in support of the 
Bobcat customer load. Construct 2 230 kV substations named Brandon Farms and Emerson. 
Construct 3 230 kV transmission lines from Brandon Farms (11 miles), Emerson (5.5 miles), and Dabb 
Bridge (4.5 miles) into the Bobcat load serving stations with (2) 200C 1351 ACSS conductor. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: MCDONOUGH - SOUTH GRIFFIN 115kV REBUILD 

Teams # 21282 

Need Date 06/01/2028 Start Date 12/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

In 2028, rebuild 5.8 miles from McDonough to Locust Grove to Luella Jct using 200C 1351 ACSS 
Martin. Replace all limiting elements including switches and jumpers. 
 

 
 
 

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: NEW HAMPTON 230/115kV SUB 

Teams # 21567 

Need Date 06/01/2028 Start Date 12/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct a new 230/115kV substation next to the existing Hampton 115kV substation. 

 
 

 
 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: SMARR 500kV TRANSMISSION SERVICE 

Teams # 21345 

Need Date 06/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

 

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct the Rum Creek 500kV switching station. Loop in the existing Bonaire Primary - Scherer and 
O'Hara - Scherer 500kV lines. Terminate the new Big Smarr - Rum Creek 500kV line. Construct the 
new line using 100C (3) 1113 ACSR Bluejay conductor.  

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

HAMMOND 230 & 115kV REACTORS 

Teams # 21274 

Need Date 06/01/2028 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install a new 3% reactor at Hammond on the 230kV bus for the Anniston - Hammond 230kV line. 
Install a 2% reactor at Hammond on the 115kV bus for the Hammond - Weiss Dam 115kV line 

 
. 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

HAMPTON AREA 115 TO 230kV LINE CONVERSIONS 

Teams # 21566 

Need Date 06/01/2028 Start Date 12/15/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Convert Hampton – Ohara 115kV and Jonesboro – Ohara 115kV to create a new Jonesboro – 
Hampton 230kV line. Convert Hampton – South Griffin 115kV to 230kV operation. Loop in Jonesboro 
- Ohara 115kV through Bonanza so it is not radial. Install a new 230/115kV auto transformer at 
Jonesboro. 

 
 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

HAMPTON - HILLS BRIDGE 230kV NEW LINE 

Teams # 21582 

Need Date 06/01/2028 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a 6 miles 230kV line from Hills Bridge to Hampton using 200C 1351 ACSS Martin conductor. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

HILLS BRIDGE - SOUTH COWETA 230kV NEW LINE 

Teams # 21674 

Need Date 06/01/2028 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a 13 miles 230kV line from Hills Bridge to South Coweta using 200C 1351 ACSS Martin 
conductor. Install a second 230/115kV auto transformer at South Coweta. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

LINE CREEK TERMINAL EQUIPMENT REPLACEMENT 

Teams # 21605 

Need Date 06/01/2028 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

At Line Creek, upgrade terminal equipment associated with Yates, Union City and Morrow 230kV 
lines with higher rated equipment.  

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

LLOYD SHOALS - PORTERDALE PRIMARY 115kV REBUILD 

Teams # 21141 

Need Date 06/01/2028 Start Date 03/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild a portion of the Lloyd Shoals - Porterdale Primary 115kV line with 200C 1351 ACSS Martin. 

 
 

Advanced from 2029 to 2028 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MCDONOUGH - TOMOCHICHI 230kV NEW LINE 

Teams # 21581 

Need Date 06/01/2028 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a 13 miles 230kV line from Tomochichi to McDonough using 200C 1351 ACSS Martin conductor. 
Install a 230/115kV auto transformer at McDonough. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: BIG SOUTH GRIFFIN 230/115kV SUBSTATION 

Teams # 21568 

Need Date 06/01/2028 Start Date 12/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a new 230/115kV substation and relocate all lines except for the South Coweta and Griffin #1 
115kV lines from the existing South Griffin substation. Terminate the newly converted Hampton - 
South Griffin 230kV line. Install two 230/115kV auto transformers. 

 
 

 
 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: BRUMBLEY CREEK - SOUTH BAINBRIDGE 115kV REBUILD 

Teams # 19629 

Need Date 06/01/2028 Start Date 01/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 2.1 miles segment from line tap into Roddenbery Station on the South Bainbridge - 
Thomasville 115kV line from 50C ACSR TW 762.8 to 200C 1351 ACSS conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: THOMASVILLE 230/115kV AUTO TRANSFORMER REPLACEMENT 

Teams # 19630 

Need Date 06/01/2028 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the 230/115kV auto transformer #4 at Thomasville substation with higher rated equipment. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MORROW: REMOVE LIMITING ELEMENTS ON AUTO TRANSFORMER A 

Teams # 21279 

Need Date 06/01/2028 Start Date 02/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

At Morrow, upgrade the 115kV switch on the low side of auto transformer to a higher rating. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

PITTMAN ROAD - WEST POINT DAM (USA) 115kV RECONDUCTOR 

Teams # 20482 

Need Date 06/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor the Pittman Road - West Point Dam (USA) 115kV line with 336 ACSS 200C conductor. 
Replace AAC 750 jumper at Pittman Road 115kV with 1590 AAC. 

 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

PLANT YATES SUBSTATION REBUILD  

Teams # 20656 

Need Date 06/01/2028 Start Date 05/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Yates 6 & 7 230kV substation and upgrade the configuration. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

RAINBOW DRIVE AREA CAPACITOR 

Teams # 21319 

Need Date 06/01/2028 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install a 115kV capacitor bank at Ellenwood substation. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAV: COLEMAN - DEAN FOREST 115kV LINE RECONDUCTOR 

Teams # 20783 

Need Date 06/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the entire Coleman - Dean Forest 115kV line, approximately 6.7 miles of 100C 477 Hawk with 
200C 1351 ACSS Martin. At Chatham County, upgrade jumpers and bus. At Dean Forest, remove 
limiting elements by upgrading   jumpers. Rebuild approximately 1.7 miles of the Coleman – Meldrim 
line section. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAV: GOSHEN (SAV) - MCINTOSH 115kV LINE REBUILD 

Teams # 20065 

Need Date 06/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Goshen (Savannah) - Georgia Pacific (Rincon) section, approximately 6.7 miles, of the 
Goshen (Sav) - McIntosh 115kV line using 200C 1351 ACSS conductor. 

 
 
 

 
 

Delayed from 2027 to 2028 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SMART VALVES AT EAST VILLA RICA SWITCHING STATION 

Teams # 21069 

Need Date 06/01/2028 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install Advanced Power Flow Controllers at the new East Villa Rica Switching Station on the 
Douglasville - Villa Rica 230kV and Summer Lake - Villa Rica 230kV lines.  

 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

UNION CITY - YATES 230kV (BLACK) LINE REBUILD 

Teams # 20274 

Need Date 06/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Union City - Yates 230kV (Black) line with bundled 200C 795 ACSS Martin conductor. 
Replace limiting elements at Union City, Fairburn #1 and Line Creek substations. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BOWEN NETWORK UPGRADES 

Teams # 21179 

Need Date 09/01/2028 Start Date 6/1/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install 3 new 2% series reactors on the low side of the 500/230kV auto transformer, install two 
230kV breakers. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAV: RICE HOPE NEW AUTO TRANSFORMER 230/115kV 

Teams # 20989 

Need Date 11/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install a new 230/115kV auto transformer at Rice Hope and loop in the Crossgate - McIntosh 230kV 
line. 

 
  

Advanced from 2029 to 2028 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

FIRST AVENUE - NORTH COLUMBUS 115kV LINE REBUILD 

Teams # 13166 

Need Date 12/01/2028 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 0.9 mile of the North Columbus - First Avenue 115kV line with 200C 1351 ACSS conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 189 of 336 

PUBLIC DISCLOSURE 

AMERICUS - THRILL HILL 115kV REBUILD 

Teams # 19958 

Need Date 06/01/2029 Start Date 11/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 18.2 miles of the Americus - Thrill Hill 115kV line with 200C 1351 ACSS conductor. Replace 
jumpers at Americus and West Americus substations with higher rated jumpers.  

 
 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

ASHLEY PARK-WANSLEY 500kV LINE 

Teams # 21062 

Need Date 06/01/2029 Start Date 12/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct approximately 35 miles of 500kV line from Ashley Park to Wansley with 100C (3) 1113 
Bluejay ACSR. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BIG TAZEWELL – PLANT FARLEY (APC) 500kV LINE 

Teams # 21063 

Need Date 06/01/2029 Start Date 12/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct a new 500kV line from Big Tazewell - Farley (APC) to substation, approximately 120 miles 
long. Construct a 500kV switching station to loop in the Blacksmith - Talbot 500kV line, terminate the 
new Farley - Tazewell 500kV and Talbot #2 - Tazewell 500kV lines. 

 
 

Advanced from 2030 to 2029. 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BOULEVARD - VIRGINIA AVENUE 230kV LINE RECONDUCTOR 

Teams # 21293 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor 0.94 miles of the Boulevard - Virginia Avenue 230kV line with 180C Everglades C7. 
Replace the limiting elements on the line. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BUZZARD ROOST - FACTORY SHOALS 230kV NEW LINE  

Teams # 21036 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build 2 miles of new 230kV line from Buzzard Roost to Factory Shoals with 200C 1351 ACSS Martin. 

 
 
 

  

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CONYERS - KLONDIKE 230kV SECOND LINE 

Teams # 21142 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a new 7.2 miles line from Conyers to Klondike with 200C (2) 1351 ACSS Martin conductor. Build 
one new 230kV breaker terminal at Conyers and one new 230kV terminal at Klondike.  

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

EAST POINT - MORROW 115kV LIMITING ELEMENTS REMOVAL 

Teams # 21628 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Remove limiting elements at the substation terminals for the East Point - Morrow 115kV lines. This 
involves upgrading associated switches and jumpers with higher rated equipment. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GOAT ROCK REACTORS INSTALLATION 

Teams # 21128 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install 1% series reactors on the Fortson - Goat Rock (Black) 230kV and Fortson - Goat Rock (White) 
230kV. 

 
 

Advanced from 2030 to 2029 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GRADY - MORROW (WHITE) 115kV REBUILD 

Teams # 21139 

Need Date 06/01/2029 Start Date 06/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 1.76 miles of line from Grady - Moreland Way with 200C 1351 ACSS conductor. Rebuild 3.5 
miles of line from Fayetteville Rd Jct - Conley Creek Jct with 200C 1351 ACSS conductor.  

 
  

Delayed from 2026 to 2029 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GRID - OFFERMAN-THALMANN (BLACK) 230kV  

Teams # 21428 

Need Date 06/01/2029 Start Date 12/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Offerman - Thalmann (Black) 230kV line, approximately 31 miles, using 200C 1351 ACSS 
conductor.  

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 199 of 336 

PUBLIC DISCLOSURE 

GRID: OFFERMAN-THALMANN (WHITE) 230kV  

Teams # 21429 

Need Date 06/01/2029 Start Date 12/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Offerman - Thalmann (White) 230kV, approximately 31 miles, line using 200C 1351 ACSS 
conductor. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: BARNESVILLE - BIG SOUTH GRIFFIN 230kV PROJECT 

Teams # 08458 

Need Date 06/01/2029 Start Date 01/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct a new 19 miles, 230kV line from South Griffin substation - Barnesville Primary substation 
with 200C 1351 ACSS conductor.  

 
 

Delayed from 2028 to 2029 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: BARNESVILLE PRIMARY - THOMASTON 230kV 

Teams # 21112 

Need Date 06/01/2029 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 13.24 miles of the Barnesville Primary - Thomaston 230kV line with 200C 1351 ACSS 
conductor. Replace line switches and jumpers.  

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: BAY CREEK 230/115kV SECOND AUTO TRANSFORMER 

Teams # 10814 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install a second 230/115kV auto transformer at the Bay Creek substation. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: BIG TAZEWELL - TALBOT COUNTY - 500kV LINE 

Teams # 21076 

Need Date 06/01/2029 Start Date 12/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a new 500kV line from Big Tazewell to Talbot #2, approximately 20 miles. Make all necessary 
accommodations at Big Tazewell and Talbot #2 for the new 500kV breakers and line termination. 

 
 

Advanced from 2030 to 2029 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: BUZZARD ROOST - THORNTON ROAD 230kV REBUILD 

Teams # 21610 

Need Date 06/01/2029 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Buzzard Roost - Thornton Road 230kV line, approximately 1 mile, with 200C 1351 ACSS 
conductor.  

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: CLARKSBORO - WINDER PRIMARY 230kV REBUILD 

Teams # 20773 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 14 miles of the Clarksboro - Winder 230kV line with 200C 1351 ACSS 
conductor. 

 
 

Advanced from 2033 to 2029 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: CLIFTONDALE - LINE CREEK 230kV LINE 

Teams # 20849 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a new 11.6 miles 230kV line is being built from Cliftondale to Line Creek with 200C 1351 ACSS 
Martin. 

  

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 207 of 336 

PUBLIC DISCLOSURE 

GTC: DAWSON CROSSING - NELSON (BLACK) 115kV REBUILD 

Teams # 21034 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 7.5 miles from Nelson to McClain Mountain to Big Canoe on the Dawson 
Crossing - Nelson (Black) 115kV line. 

 
. 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: DRESDEN - TALBOT 500kV LINE  

Teams # 19950 

Need Date 06/01/2029 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

New 500kV line will be built from new Talbot substation to Dresden along with a new 500/230kV 
substation using 100C 3-1113 ACSR Bluejay conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: OHARA - SOUTH GRIFFIN 230kV LINE RECONDUCTOR 

Teams # 21594 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor 23 miles of the Ohara - South Griffin 230kV line section using 200C 1351 ACSS Martin. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: TALBOT COUNTY 500/230 kV CONVERSION 

Teams # 21700 

Need Date 06/01/2029 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

 

 

 

 

 

 

 

 

Convert the 230kV Talbot County #1 and Talbot County #2 into a new 500/230kV facility and 
accommodate the new Big Tazewell - Talbot County 500kV line. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: TENASKA - WANSLEY 500kV NEW LINE 

Teams # 21123 

Need Date 06/01/2029 Start Date 12/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct 5 miles of 500kV line between Tenaska and Wansley. Make necessary accommodations at 
Tenaska for the line termination and reconfigure Wansley substation 
 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

HICKORY LEVEL - POST RD 115kV RECONDUCTOR 

Teams # 21051 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Phase 1: Rebuild the 1.15 miles portion from Hickory Level to South Villa Rica J with 200C 1351 ACSS 
Martin. 
Phase 2: In 2031, rebuild 4.5miles from Post Road to South Villa Rica J with 200C 1351 ACSS Martin. 

  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

KETTLE CREEK PRIMARY - PINE GROVE PRIMARY 115kV REBUILD 

Teams # 20284 

Need Date 06/01/2029 Start Date 06/02/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 38.04 miles of the Kettle Creek - Pine Grove Primary 115kV line using 200C 
1351 ACSS conductor. 

 
 

Project advanced from 2030 to 2029 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MCEVER ROAD - SHOAL CREEK 115kV REBUILD 

Teams # 19621 

Need Date 06/01/2029 Start Date 12/31/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 3.05 miles of the McEver Road - Shoal Creek 115kV line with 200C 1351 ACSS 
conductor using 200C 1351 ACSS conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: AULTMAN ROAD - FORT VALLEY #1 115kV REBUILD 

Teams # 17706 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 8 miles of the Aultman Road - Fort Valley #1 115kV line with 200C 1351 ACSS 
conductor. 

 
  

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: SLAPPEY DRIVE - WESTOVER 115kV LINE REBUILD 

Teams # 11051 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 2.92 miles from Slappey Drive to Albany #9 with 200C 1351 ACSS. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

NORCROSS - NORTH DRUID HILLS 115kV REBUILD 

Teams # 20757 

Need Date 06/01/2029 Start Date 01/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 3.9 miles of the Norcross - North Druid Hills 115kV line with 200C 1351 ACSS 
Martin conductor.  

 
  

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

POSSUM BRANCH - YATES COMMON 115kV REBUILD (YATES TO CLEM) 

Teams # 15879 

Need Date 05/01/2029 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 11 miles section of the Possum Branch - Yates 115kV line and replace limiting 
elements along the line with a higher rating. 

 
 

 

Delayed from 2027 to 2029 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAV: BOULEVARD - MAGNOLIA - TRUMAN PARKWAY 115kV REBUILDS 

Teams # 20407 

Need Date 06/01/2029 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 3 miles of the Magnolia - Truman Parkway with 200C 1351 ACSS Martin conductor. Upgrade 
switches at Magnolia substation to a higher rating switches and jumpers at Truman Parkway.  
Rebuild the entire Boulevard to Magnolia 115kV line, approx. 4.56 miles with 200C 1351 ACSS Martin 
or higher rated conductor. At Magnolia, replace a switch with a higher rating.  

 
 

Delayed from 2028 to 2029 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAV: COLEMAN - MELDRIM 115kV LINE RECONDUCTOR 

Teams # 20784 

Need Date 06/01/2029 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Coleman - Meldrim 115kV line from Four Lakes - Structure 76A, approximately 8.1 miles, 
using 200C 1351 ACSS Martin. Upgrade two switches at Quacco Rd to a higher rating. 
 

 

Advanced from 2032 to 2029 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAV: DEAN FOREST - LITTLE OGEECHEE 230kV RECONDUCTOR 

Teams # 21023 

Need Date 06/01/2029 Start Date 01/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the entire line from Little Ogeechee - Salt Creek and Salt Creek - Dean Forest, approximately 
8 miles, using 200C 1351 ACSS/Martin. Upgrade jumpers at the Little Ogeechee terminal. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAV: LITTLE OGEECHEE 230/115kV AUTO TRANSFORMER REPLACEMENT  

Teams # 20787 

Need Date 06/01/2029 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace South auto transformer 230/115kV auto transformer. 

  

Advanced from 2034 to 2029 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

THOMASTON 230kV NETWORK AREA IMPROVEMENT 

Teams # 16887 

Need Date 06/01/2029 Start Date 01/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the radial Thomaston - Butler 115kV line to 230kV network operation. Build a new 230kV 
switching station to replace end of life equipment. Make all necessary upgrades and 
accommodations at the substation and along the line. Retire all 230kV equipment at Thomaston, 
except the 230/115kV auto transformers. All 230kV lines into Thomaston will terminate at Smokey 
Hollow. 
 

 

  

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

VIRGINIA AVENUE - WABASH AVENUE 230kV LINE RECONDUCTOR 

Teams # 21296 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor 1.5 miles of the Virginia Avenue - Wabash Avenue 230kV line with 180C Everglades C7 
conductor. Replace the limiting elements on the line. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

ASHLEY PARK 500kV BREAKERS INSTALLATION 

Teams # 21160 

Need Date 06/01/2029 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

At Wansley, install three new 500kV breakers and associated equipment to accommodate for the 
new Ashley Park and Villa Rica lines. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: EASTMAN PRIMARY 230/115 kV AUTO TRANSFORMER REPLACEMENT 

Teams # 21699 

Need Date 12/01/2029 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

 

 

 

 

 

 

 

 

 

 

 

Replace the Eastman Primary 230/115kV transformer with a higher rating transformer.  

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: RUM CREEK - TOMOCHICHI (BLACK) 500kV LINE 

Teams # 21073 

Need Date 12/01/2029 Start Date 12/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct a second 500kV line from Rum Creek to Tomochichi (Black) which is approximately 30 
miles long with 100C (3) 1113 ACSR Bluejay conductor. Make the necessary modifications at Rum 
Creek and Tomochichi to add breakers and terminate the line. 

 
 

Advanced from 2030 to 2029 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

ALBANY PRIMAY - PALMYRA 115kV NEW LINE 

Teams # 21679 

Need Date 06/01/2030 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a new 13.6 miles Albany Primary - Palmyra 115kV line using 200C ACSS conductor. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BIG SHANTY 500/230kV SINGLE PHASE AUTO (SPARE) 

Teams # 21655 

Need Date 06/01/2030 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install a new spare auto transformer at Big Shanty. 

  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BOWEN - JUDY MOUNTAIN 230kV REBUILD 

Teams # 21497 

Need Date 06/01/2030 Start Date 01/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Bowen - Judy Mountain 230kV line, 32.79 miles, with (2) 200C 1351 ACSS Martin 
conductor. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BOWEN-BRANDON FARM RD 230kV REBUILD 

Teams # 16903 

Need Date 06/01/2030 Start Date 06/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the 0.05 mile section outside Bowen on the Bowen - Pegamore 230kV line and replace 
limiting elements. 
 

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BROADWAY - ECHECONNEE 115kV REBUILD 

Teams # 21625 

Need Date 06/01/2030 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Griffin Rd to Broadway section of the Broadway - Echeconnee 115kV line, approximately 
11.5 miles, with 200C 1351 ACSS conductor.  
 

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BROADWAY-SOUTH MACON 115kV REBUILD 

Teams # 21096 

Need Date 06/01/2030 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 3.7 miles of the Broadway - South Macon 115kV line with 200C 1351 ACSS conductor. 
Replace limiting elements along the line. 

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BUZZARD ROOST - TRIBUTARY 230kV REBUILD 

Teams # 21098 

Need Date 06/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the 2.8 miles Tributary - Thornton Road 230kV line with 200C 1351 ACSS Martin. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 235 of 336 

PUBLIC DISCLOSURE 

CAVENDER DRIVE - WANSLEY 500kV LINE 

Teams # 21496 

Need Date 06/01/2030 Start Date 01/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a new 500kV line approximately 37 miles long from Cavender Drive to Wansley long with 
bundled (3) 100C Bluejay 1113.  

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CC - NORTH GEORGIA NETWORK UPGRADES  

Teams # 21130 

Need Date 06/01/2030 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct approximately 7 miles of 115kV line with minimum 170C 1351 ACSS conductor on the 
North Jackson - Lawrence Smith 46kV ROW that is to be retired. Disconnect the East Maysville 115kV 
tap at Midway 115kV and terminate the new Pond Fork - Midway 115kV line. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

CORNELIA - TALLULAH LODGE 115kV REBUILD 

Teams # 10478 

Need Date 06/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 9.7 miles of the Cornelia - Tallulah Lodge 115kV line with 200C 795 ACSS 
conductor. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

DU: DAWSON CROSSING - NELSON (WHITE) 115 kV REBUILD 

Teams # 18669 

Need Date 06/01/2030 Start Date 12/31/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 15.7 miles of the Dawson Crossing - Nelson (White) 115kV line with 200C 
1351 ACSS Martin. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

EAST POINT - TRIBUTARY 230kV REBUILD 

Teams # 21097 

Need Date 06/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor the 4.2 miles section from Cavender Drive to Tributary with bundled C7 Everglades 
conductor on the East Point - Tributary 230kV line. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

EAST POINT SWITCH REPLACEMENT 

Teams # 21304 

Need Date 06/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

At East Point, replace the switches and jumpers associated with the East Point - Tributary 230kV line 
with higher rated equipment. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

ECHECONNEE-WELLSTON 115kV 

Teams # 19627 

Need Date 06/01/2030 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 1.5 miles of the North Warner Robins - South Warner Robins segment of the 
Echeconnee - Wellston 115kV line with 200C 1351 ACSS conductor and the limiting elements along 
the line with higher ratings. Replace the Bus and jumper at North Warner Robins with higher rated 
equipment. 
 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GLENWOOD SPRINGS - LAKE OCONEE 115kV LINE REBUILD 

Teams # 20298 

Need Date 06/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Glenwood Springs - Putnam Sawmill Jct - North Eatonton Junction section of the line with 
200C 1351 ACSS conductor. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 243 of 336 

PUBLIC DISCLOSURE 

GOLDENS CREEK - WARRENTON PRIMARY 230kV REBUILD 

Teams # 19996 

Need Date 06/01/2030 Start Date 06/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 0.34 miles of the Goldens Creek - Warrenton Primary 230kV line with 200C 
1351 ACSS Martin. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: BONAIRE PRIMARY - EASTMAN PRIMARY 115kV LINE REBUILD 

Teams # 21140 

Need Date 06/01/2030 Start Date 01/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 41.08 miles of the Bonaire Primary - Eastman Primary 115kV Line with 200C 1351 ACSS 
Martin conductor and upgrade the limiting bus with a higher rating. 

 
 

Delayed from 2029 to 2030 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: BUZZARD ROOST – ROCKHOUSE RD 230kV REBUILD 

Teams # 21620 

Need Date 06/01/2030 Start Date 06/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Buzzard Roost – Rockhouse Road 230kV line circuit 2, approximately 0.81 mile, with 200C 
1351 ACSS conductor.  

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: CAVENDER DRIVE 500/230kV AUTO TRANSFORMER 

Teams # 21013 

Need Date 06/01/2030 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Cavender Drive will become a 500/230kV station looping in the Villa Rica - Union City 500kV line and 
installing a 500/230kV auto transformer. 

 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: DOUGLASVILLE - EAST VILLA RICA SS 230kV REBUILD 

Teams # 21271 

Need Date 06/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 8.2 miles of the Douglasville - East Villa Rica 230kV line with 200C 1351.0 ACSS Martin 
conductor. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: DYER ROAD - SOUTH COWETA 115kV REBUILD PHASE 1 

Teams # 21261 

Need Date 06/01/2030 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the 9.2 miles section on the Dyer Road - South Coweta 115kV line from Dyer Road to Madras 
with 200C 1351 ACSS Martin and replace limiting elements at Dyer Road and Madras. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: EAST WATKINSVILLE 230kV REACTOR REPLACEMENT 

Teams # 20375 

Need Date 06/01/2030 Start Date 06/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace reactors at East Watkinsville on the Russell Dam 230kV line. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: GORDON-SANDERSVILLE #1 115kV LINE REBUILD (DEEPSTEP-SAND #6) 

Teams # 20428 

Need Date 06/01/2030 Start Date 12/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 10.49 miles of the Deepstep - Robins Spring, Robins Spring - Kaolin Jct., and Kaolin Jct. - 
Sandersville #6 line sections of the Gordon - Sandersville #1 115kV line with 100C ACSR 795 
conductor. 
 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: POND FORK - MIDWAY 115kV LINE 

Teams # 21131 

Need Date 06/01/2030 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct approximately 6 miles of 115kV line with minimum 170C 1351 ACSS conductor utilizing the 
existing GTC owned portion of the North Jackson - Lawrence Smith 46kV ROW. Add a second 
230/115kV auto transformer at Pond Fork substation.  

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: ROCKVILLE -MINK CREEK -WARTHEN 500KV LINES 

Teams # 21077 

Need Date 06/01/2030 Start Date 12/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build the new 500kV line from Rockville to Mink Creek and Mink Creek to Warthen, approximately 20 
miles and 9 miles long respectively with 100C (3) 1113 ACSR Bluejay conductor.  Build the new 500kV 
Mink Creek substation.  Make all necessary accommodations at Warthen and Rockville for the new 
500kV breakers. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: THORNTON RD- CAVENDER DRIVE 230kV NEW LINE 

Teams # 21014 

Need Date 06/01/2030 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a new 7 miles 230kV line from Cavender Drive to Buzzard Roost with 200C 1351 ACSS Martin. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: UNION CITY LINE TRAP UPGRADE 

Teams # 21322 

Need Date 06/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace limiting elements at Union City for the Ashley Park 500kV line with higher rated equipment. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: YATES - LINE CREEK 230kV (GREEN) REBUILD 

Teams # 21298 

Need Date 06/01/2030 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 16.5 miles of the Yates - Line Creek (Green) 230kV line using 200C 1351 ACSS Martin. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: YATES - LINE CREEK 230kV (RED) REBUILD 

Teams # 21321 

Need Date 06/01/2030 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 16.5 miles of the Yates - Line Creek (Red) 230kV line using 200C 1351 ACSS Martin. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

KATHLEEN - PERRY 115kV LINE REBUILD 

Teams # 12680 

Need Date 06/01/2030 Start Date 12/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Kathleen - Perry 115kV line with 200C 1351 ACSS martin conductor. Replace the jumpers 
and switches along the Kathleen - Perry 115kV line with higher rated ones.  

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

KIA MOTORS - PITTMAN RD 115kV LINE RECONDUCTOR 

Teams # 21326 

Need Date 06/01/2030 Start Date 06/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild a section of the Kia Motors - Pittman Rd 115kV line with 200C 1351 ACSS conductor. Replace 
limiting elements at Pittman Rd. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

LAWRENCEVILLE - WINDER PRIMARY 115kV LINE REBUILD 

Teams # 10143 

Need Date 06/01/2030 Start Date 10/15/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 1.2 miles of the Lawrenceville - Winder 115kV line from Johns Manville to 
Winder Primary with 200C 795 ACSS conductor. 

 
 

Delayed from 2027 to 2030 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: ATHENA - WARRENTON 230kV CONVERSION 

Teams # 21118 

Need Date 06/01/2030 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor, rebuild, and convert as necessary the 115kV lines from Athena - Union Point - Ray 
Place Road - Warrenton Primary to 230kV operation. Expand Athena 230kV bus for new line 
termination, construct 230kV bus at Union Point, and expand 230kV bus at Warrenton Primary for 
new line termination. Install 230/115kV auto transformers at Union Point Primary and Ray Place 
Road. Replace limiting network equipment at substations along the line. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: FORTSON - TALBOT CO #2 230kV REBUILD 

Teams # 21289 

Need Date 06/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Fortson - Talbot County #2 230kV line with 200C 1351 ACSS conductor and replace 
associated jumpers.  

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 262 of 336 

PUBLIC DISCLOSURE 

MEAG: GOSHEN AREA STRATEGIC SOLUTION 

Teams # 21116 

Need Date 06/01/2030 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

GPC: Construct a 230kV switching station on the Waynesboro - Wilson 230kV line. 

MEAG: Build a new 230kV line between the switching station and Goshen, approximately 12.3 miles 
using 200C 1351 ACSS conductor. 

GTC: Reconfigure Goshen substation and provide accommodations for the new 230kV line. 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

TALLULAH LODGE - TOCCOA 115kV REBUILD 

Teams # 19995 

Need Date 06/01/2030 Start Date 12/31/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Tallulah Lodge - Toccoa 115kV Line with 100C 795 ACSR conductor (total of 10.3 miles). 
Replace limiting elements in substations along the line. 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

THOMSON PRIMARY 500/230kV SECOND TRANSFORMER 

Teams # 21656 

Need Date 06/01/2030 Start Date 06/01/2029 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install a second 500/230kV auto transformer at Thomson Primary. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

WARTHEN 500kV SUBSTATION RECONFIGURATION 

Teams # 21624 

Need Date 06/01/2030 Start Date 01/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconfigure the Warthen 500kV substation. 

 
  

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

ATKINSON - TILFORD YARDS 115kV REBUILD 

Teams # 20761 

Need Date 12/01/2030 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 1.2 miles of the Atkinson - Tilford Yards 115kV line with 200C 1351 ACSS Martin. 

 
 

Delayed within 2030 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BAINBRIDGE TRANSMISSION: EAST RIVER ROAD, EAST BAINBRIDGE 

Teams # 18848 

Need Date 12/31/2030 Start Date 06/01/2023 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

This project will construct a new 115kV substation a mile north of the East Bainbridge substation. 
East Bainbridge will be simplified to a 115kV straight bus with two transmission lines for service to 
load, a generation interconnection and a capacitor bank. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GLENWOOD SPRINGS 115kV CAP BANK  

Teams # 19626 

Need Date 12/31/2030 Start Date 01/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install a 115kV two stage capacitor bank at Glenwood Springs substation. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BARNESVILLE AREA 115kV NETWORK SOLUTION  

Teams # 21328 

Need Date 06/01/2031 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

On the Lloyd Shoals - S. Griffin 115kV line, replace conductor between Forsyth #2 - Stokes Store Rd 
(8.2 miles) and add a breaker to change network configuration. Also replace conductor between 
Stokes Store Rd - Jackson (8.7 miles). On the Barnesville Primary - S. Griffin 115kV line, replace 
jumpers and conductors from Barnesville Pri - N. Zebulon - Upper Pike - Griffin #3 Jct. (18.2 miles) 

 
 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BIG SHANTY 500kV BREAKER 

Teams # 21270 

Need Date 06/01/2031 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install a 500kV breaker at Big Shanty substation. 

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BOWEN #10 500/230kV AUTO TRANSFORMER REPLACEMENT 

Teams # 10811 

Need Date 06/01/2031 Start Date 06/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the existing Bowen #10 500/230kV auto transformer with a higher rated auto transformer. 
Replace associated bus work and jumpers with higher rated equipment 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

DUM JON - SOUTH AUGUSTA 230kV LINE 

Teams # 21641 

Need Date 06/01/2031 Start Date 06/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a new 6 miles line from Dum Jon substation to South Augusta substation using 200C 1351 ACSS 
Martin. 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GAINESVILLE #2 - MCEVER ROAD 115kV REBUILD 

Teams # 12120 

Need Date 06/01/2031 Start Date 12/31/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 5.3 miles of the Gainesville #2 - McEver Rd 115kV line with 200C 1351 ACSS 
conductor. 

 
  

Delayed from 2030 to 2031 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: ACHORD ROAD - NORTH DUBLIN 115kV LINE  

Teams # 21618 

Need Date 06/01/2031 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Achord Road to North Dublin 115kV line (approximately 9.84 miles) with 200C 1351 ACSS 
conductor.  

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: AVERY - HOPEWELL 115kV RECONDUCTOR 

Teams # 19632 

Need Date 06/01/2031 Start Date 01/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Reconductor approximately 3.3 miles of the Avery - Hopewell 115kV line with 100C 1033 ACSR 
conductor. Replace substation equipment along the section of the line. 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: BONAIRE PRIMARY - ECHECONNEE 115kV LINE  

Teams # 19610 

Need Date 06/01/2031 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Bonaire Primary - Echeconnee 115kV line, approximately 19 miles with 200C 1351 ACSS 
conductor. 

 
   

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: DRESDEN JUMPER REPLACEMENT 

Teams # 21626 

Need Date 06/01/2031 Start Date 06/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the jumpers at Dresden limiting the Dresden - Yates 230kV line with higher rated jumpers. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: OLA - PORTERDALE 115kV REBUILD 

Teams # 21616 

Need Date 06/01/2031 Start Date 06/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Porterdale - Salem Road 115kV line segment, approximately 2.76 miles, using 200C 1351 
ACSS Martin. Replace the limiting elements on the line. 

 
 

 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

HATCH - WADLEY 500 kV LINE STRATEGIC PROJECT 

Teams # 20756 

Need Date 06/01/2031 Start Date 07/03/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct a new 500kV line from Hatch - Wadley Primary with (3) 100C 1113 ACSR conductor. 
 

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

MEAG: PIO NONO 230/115kV AREA SOLUTION 

Teams # 21099 

Need Date 06/01/2031 Start Date 01/01/2025 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Build a 230kV/115kV substation to terminate 230kV lines from Dorsett, South Griffin, and Pitts. 
Install an auto transformer and terminate a line from Broadway. Make all necessary modifications to 
accommodate the necessary 230kV and 115kV lines terminations. 

 
 

 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

NORTH TIFTON - PITTS 230kV LINE REBUILD  

Teams # 21675 

Need Date 06/01/2031 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the overloaded section (approximately 11 miles) of the North Tifton - Pitts 230kV line with 
200C 1351 ACSS martin conductor and replace the limiting switches at Pitts with higher rating 
switches.   

 
  

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

PITTMAN RD - WEST POINT (APC) 115kV REBUILD 

Teams # 13040 

Need Date 06/01/2031 Start Date 01/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 4.3 miles of the Pittman Road - West Point (APC) 115kV line with 200C 1351 ACSS conductor.  
Replace the bus and associated jumpers at West Point #2 with higher rated bus work and jumpers. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

SAV: GOSHEN (SAV) - KRAFT 115kV LINE REBUILD 

Teams # 21297 

Need Date 06/01/2031 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 3.04 miles of the Goshen - Kraft 115kV line from 100C 795 ACSR Drake to 200C 1351 ACSS 
Martin. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BAY CREEK - CONYERS 230kV REBUILD 

Teams # 20248 

Need Date 12/31/2031 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Rockdale to Bay Creek segment, approximately 15.29 miles, of the Bay Creek - Conyers 
230kV line using 200C 1351 ACSS Martin conductor.  

 
 

Project delayed from 2029 to 2031 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

ADAMSVILLE – EAST POINT 230kV UPGRADE AND LIMITING ELEMENTS REPLACEMENT 

Teams # 21598 

Need Date 06/01/2032 Start Date 06/01/2029 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Upgrade the Adamsville - East Point 230kV line to 100C. At East Point, replace vendor rated adaptor 
and (2) 230kV switches with higher rated switches. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

ATKINSON - NORTHSIDE DRIVE 115kV REBUILD 

Teams # 20764 

Need Date 06/01/2032 Start Date 06/01/2027 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild a portion of the Atkinson – Northside Dr. 115kV line, approximately 3.2 miles from Atkinson 
to Chattahoochee with 200C 1351 ACSS Martin. 

 
 

Delayed from 2030 to 2032 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

GTC: DYER ROAD - SOUTH COWETA 115kV REBUILD PHASE 2 

Teams # 21262 

Need Date 06/01/2032 Start Date 06/01/2029 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the 3.2 miles section on the Dyer Road - South Coweta 115kV line from South Coweta to 
Mcintosh Trail with 200C 1351 ACSS Martin and replace limiting elements at South Coweta and 
Mcintosh Trail. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

JUDY MOUNTAIN - ROME 115kV LINE REBUILD 

Teams # 14681 

Need Date 06/01/2032 Start Date 06/01/2029 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the 4.9 miles Judy Mountain - Rome 115kV Line with 200C 1351 ACSS Martin. 

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 
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PUBLIC DISCLOSURE 

BAY CREEK - CONYERS 230kV LIMITING ELEMENT REPLACEMENT 

Teams # 20758 

Need Date 06/01/2033 Start Date 06/01/2031 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace equipment such as jumpers, switches, and traps at the Bay Creek, Rockdale, and Conyers 
substations with higher rating equipment.  

 
 

No change 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 
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CASH CREEK - MCGRAU FORD 500kV NEW LINE  

Teams # 09661 

Need Date 06/01/2033 Start Date 06/01/2026 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct a new 500kV line from McGrau Ford to the new Cash Creek facility with (3) 100C 1113 
ACSR conductor. 

 
 

 

No change 
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EAST POINT - MOUNTAIN VIEW 115kV REBUILD 

Teams # 21335 

Need Date 06/01/2033 Start Date 06/01/2031 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild a portion of the East Point - Mountain View 115kV line, approximately 2.4 miles of 100C 
397.5 ACSR between East Point - College Park # 3 Junction using 200C 1351 ACSS Martin.  

 
 

New project 
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GTC: CASH CREEK - EAST WALTON 500kV NEW LINE 

Teams # 21075 

Need Date 06/01/2033 Start Date 12/01/2024 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Construct a new 500kV line from East Walton to the new Cash Creek substation, approximately 45 
miles long with (3) 100C 1113 ACSR conductor. Make all necessary accommodations for new 500kV 
breakers at East Walton. Build a new Cash Creek 500kV facility in close proximity to Middle Fork 
substation to terminate the two new 500kV line. 

 
 

No change 
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GTC: CENTER PRIMARY - CLARKSBORO 230kV REBUILD 

Teams # 12217 

Need Date 06/01/2033 Start Date 06/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild the Center Primary - Clarksboro Primary 230kV line (approx. 8.3 miles) with 200C 1351 ACSS 
conductor. 

 
 

No change 
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GTC: EAST SOCIAL CIRCLE - SNELLVILLE 230kV EQUIPMENT UPGRADE 

Teams # 12147 

Need Date 06/01/2033 Start Date 06/01/2030 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace limiting elements on the East Social Circle - Snellville 230kV line with higher rated 
equipment. 

 
 

No change 
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GTC: SHOAL CREEK - SOUTH HALL 230kV REBUILD 

Teams # 20791 

Need Date 06/01/2033 Start Date 06/01/2029 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 7.9 miles of the Shoal Creek - South Hall 230kV line. Upgrade limiting 
elements on the line with 200C 1351 ACSS conductor. 

 
 

No change 
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MCEVER ROAD - SHOAL CREEK 115kV REBUILD 

Teams # 21053 

Need Date 06/01/2033 Start Date 06/01/2030 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 2.9 miles of the McEver Road - Shoal Creek 115kV line, using 200C 1351 ACSS 
conductor. 

 
 

No change 
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SAV: MELDRIM 230/115kV AUTO TRANSFORMER D REPLACEMENT 

Teams # 20796 

Need Date 06/01/2033 Start Date 06/01/2030 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace Meldrim 230/115kV auto transformer. 

  

No change 
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WINDER PRIMARY 230kV BREAKER INSTALLATION 

Teams # 20759 

Need Date 06/01/2033 Start Date 06/01/2031 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install a 230kV breaker at the Winder Primary Station. 

 
 

No change 
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PINE GROVE PRIMARY - WEST VALDOSTA 115 kV REBUILD 

Teams # 10487 

Need Date 12/31/2033 Start Date 12/31/2029 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 3.7 miles of 100C 4/0 ACSR conductor with 200C 795 ACSS Drake on the Bemis - Pine Grove 
Primary section of the Pine Grove Primary - West Valdosta 115kV line. 

 
 

No change 
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BULL SLUICE- POWERS FERRY 230kV LINE REBUILD 

Teams # 21301 

Need Date 06/01/2034 Start Date 06/01/2029 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 5.17 miles of line using 200C 1351 ACSS Martin conductor. Replace jumpers 
and OHGW. 

 
  

New project 
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GTC: CUMMING - DAWSON CROSSING 115kV LINE REBUILD 

Teams # 21291 

Need Date 06/01/2034 Start Date 06/01/2030 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild approximately 12.7 miles of the Cumming - Dawson Crossing 115kV Line with 200C 1351 
ACSS Martin conductor. 

 
 

 

New project 
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HOLLY SPRINGS - NELSON 115kV REBUILD 

Teams # 21268 

Need Date 06/01/2034 Start Date 06/01/2031 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 8.1 miles from Nelson to Cherokee Water Jct. to North Keithsburg Jct. with 200C 1351.0 ACSS 
Martin. 

 
 

New project 
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SAV: MELDRIM NEW 230/115kV AUTOTRANSFORMER 

Teams # 21300 

Need Date 04/15/2035 Start Date 06/01/2032 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Install a second 230/115kV auto transformer at Meldrim with associated station equipment.  
 

 

New project 
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EAST POINT - UNION CITY (WHITE) 230kV REBUILD 

Teams # 20690 

Need Date 05/01/2035 Start Date 06/01/2028 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 4.5 miles of 230kV line on the East Point - Union City 230kV (White) line with 200C 1351.5 
ACSS Martin 

 
 

Delayed from 2031 to 2035 
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DECATUR - SCOTTDALE 115kV LINE JUMPER REPLACEMENT 

Teams # 21295 

Need Date 06/01/2035 Start Date 06/01/2034 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Replace the limiting jumper along the Decatur - Scottdale 115kV line with higher rated jumper.  

 
 

New project 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113.  Recipient should 
be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this 

notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function 
employees. 

 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 306 of 336 

PUBLIC DISCLOSURE 

EAST POINT - MORROW 115kV REBUILD 

Teams # 21303 

Need Date 06/01/2035 Start Date 06/01/2030 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

 

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild a 3 miles section of the East Point - Morrow 115kV line, 1.4 mile from East Point to College 
Point Tap and 1.5 mile from Morrow to Forest Park with 200C 1351 ACSS Martin. Also rebuild 
portions of Morrow - Mountain View and East Point - Mountain View 115kV lines. 

 
 

New project 
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GTC: AVERY - HOLLY SPRINGS 115kV REBUILD 

Teams # 21269 

Need Date 06/01/2035 Start Date 06/01/2033 

Description 

 

Supporting Statement 

 

Change From Previous Ten-Year Plan 

 

Estimated Cost – GPC    

Estimated Cost – GTC    

Estimated Cost – MEAG    

Estimated Cost – DU    

Estimated Cost – ITS 

Assigned*   

 

* The ITS Assigned designation is for parity forecast purposes only 

  

Rebuild 2.43 miles section of the Avery - Holly Springs 115kV line with 200C 1351 ACSS Martin 
conductor. 

 
  

New project 
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F. Expansion Generation Units Details 
The following projects are the result of the addition of Proxy Generation onto the ITS system.  

The following information is included for each project:  

1) project justification,  
2) schedule for implementation (start date), and  
3) expected required in-service date.  

For transmission improvements, start dates are established to allow sufficient lead time to meet the required 

in-service date. 

It is currently unknown where new generation resources will be located after 2029. To balance load and 
generation in the base cases as demand grows and existing fossil units retire, assumptions must be made 
regarding the locations of future generation assets. When creating cases, the expansion units listed in 
Table 9 are included as needed. These sites are selected where fossil units have been or are expected to be 
retired, as existing transmission connections are adequate and therefore expected to introduce minimal 
additional constraints. 
 

No projects were attributed to the expansion units included in the base cases as shown below. 
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Table 9 Expansion Unit Locations 

Case Type APC (MW) MPC (MW) GPC (MW) 
Total 
(MW) 

Version Cases 

Winter 2029     V1 

Winter 2030    
 

 V1 

Winter 2031    
 

 V1 

Winter 2032    
 

 V1 

Winter 2033    
 

 V1 

Winter 2034      
 
 

 V1 

Winter 2035      
 
 

 V1 

Hot Weather 2029    
 

 V1 

Hot Weather 2030     V1 

Hot Weather 2031     V1 

Hot Weather 2032    
 

 V1 

Hot Weather 2033      
 
 

 V1 

Hot Weather 2034      
 
 

 V1 

Hot Weather 2035      
 
 

 

 V1 

Dusk Shoulder 2029     V1 

Dusk Shoulder 2030     V1 

Dusk Shoulder 2031     V1 

Dusk Shoulder 2032     V1 

Dusk Shoulder 2033     V1 

Dusk Shoulder 2034    
 

 V1 

Dusk Shoulder 2035    
 
 

 V1 

Daylight Shoulder 2031     V1 

Daylight Shoulder 2032     V1 

Daylight Shoulder 2033     V1 

Daylight Shoulder 2034     V1 

Daylight Shoulder 2035     V1 

Summer Peak 2032     V1 
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Case Type APC (MW) MPC (MW) GPC (MW) 
Total 
(MW) 

Version Cases 

Summer Peak 2033     V1 

Summer Peak 2034     V1 

Summer Peak 2035     V1 

Summer Peak 2030-35     V2 

Dusk Shoulder 2030-35     V2 

Offpeak 2030-35     V2 

Dusk Shoulder Peak 
2030-35 

    V2 

Hot Weather 2030-35     V2 

Winter 2030-35     V2 
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V. ADDITIONAL SYSTEM ANALYSIS NOTES 
 

Several additional studies are conducted throughout the year involving the Southern Company System as a 

whole. These studies are performed by the Transmission Planning – Bulk Transmission Group and may result in 

improvements to the Southern Company Transmission System, including the Georgia ITS. If system 

enhancements are identified, their impacts are incorporated into the annual planning cycle. 

A. Interface Analysis 
Interfaces within the Southern Balancing Authority Area (SBAA) are evaluated annually as part of the 

planning process. This analysis ensures that the SBAA can maintain all long-term firm transmission 

commitments and reliability reserve margins. 

Northern Interface and Florida Interface Studies 

The Northern Interface Study and Florida Interface Study assess the import and export capability of these 

interfaces while ensuring compliance with long-term transmission commitments and reserve margins. 

When a transmission project is identified through an Interface Study, the recommendation is included in 

the analysis results referenced above. 

B. Nuclear Final Safety Offsite Power Report (FSAR) Study 
The FSAR analysis is a requirement of the NUC-001 Nuclear Plant Interface Coordination for Southern 

Nuclear Operating Company and Transmission Planning. For GPC, this analysis is performed annually for 

Plant Vogtle and Plant Hatch and the results are communicated to Southern Nuclear. 

C. Designation Studies  
Designation Studies identify transmission system improvements needed to provide firm transmission 

capability for resources designated to serve native load customers and wholesale network customers. 
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VI. APPENDIX 
A. Validation Files / Reports 
The transmission projects and operating guides listed were justified by data output from the report files listed 

below. 

Table 10 PSSE Output Results 

Version File Location 

v1C - STRE (2026-2035) T:\TP-East\2025_TPE_Workplan\Screens\v1C 

v2B - VAL (2026-2035) T:\TP-Exp\2025\Version 2 Screens 

 
Table 11 Thermal Problem Reports 

Version File Location 

v1C - STRE (2026-2035) T:\TP-East\2025_TPE_Workplan\Screens\V1C\Reports 

v2B - VAL (2026-2035) T:\TP-Exp\2025\Version 2 Screens\Reports\GPC 

 
Table 12 Voltage Problem Reports 

Version File Location 

v1C - STRE (2026-2035) T:\TP-East\2025_TPE_Workplan\Screens\V1C\Reports 

v2B - VAL (2026-2035) T:\TP-Exp\2025\Version 2 Screens\Reports\GPC 

 

Table 13 Study Reports 

Study Type File Location 

P-Events T:\TP-OATT_RegionalPlanning\Misc. Studies\25-001_TPL-001_Compliance 
  

Extreme Events T:\TP-OATT_RegionalPlanning\Misc. Studies\25-001_TPL-001_Compliance\ExtremeEvents 

Northern Interface T:\TP-OATT_RegionalPlanning\Interface\2025\NIS 

Florida Interface T:\TP-OATT_RegionalPlanning\Interface\2025\FIS 

Nuclear FSAR - Hatch T:\TP-OATT_RegionalPlanning\Misc. Studies\25-002_NUC-001-FSAR\Reports  

Nuclear FSAR - Vogtle T:\TP-OATT_RegionalPlanning\Misc. Studies\25-002_NUC-001-FSAR\Reports  

Stability Studies T:\TP-Stab\Compliance_(3.009-ACT)\TPL-001 

Designation Studies T:\TP-Strategic\2025 
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B. Generation Assumptions  

Base Case Definitions 
Table 14 Base Case Definitions 

 2025 Steady State Case Definitions 

Name Prefix Suffix Load Level Solar Hydro Battery MISO Transfer 

Summer Peak S SNWE Summer Peak On On Discharge 1000 S->N 

Summer NS Regional Flows S NSEW Summer Peak On On Discharge 1000 N->S 

Summer SN Max Regional Flows S SNmaxWE Summer Peak On On Discharge 2500 S->N 

Summer NS Max Regional Flows S NSmaxEW Summer Peak On On Discharge 3000 N->S 

Off Peak O SNWE Off Peak 
(70%) 

On Motor 8hr Charge 1000 S->N 

Off Peak NS Regional Flows O NSEW Off Peak 
(70%) 

On Motor 8hr Charge 1000 N->S 

Off Peak SN Max Regional Flows O SNmaxWE Off Peak 
(70%) 

On Motor 8hr Charge 2500 S->N 

Off Peak NS Max Regional Flows O NSmaxEW Off Peak 
(70%) 

On Motor 8hr Charge 3000 N->S 

Daylight Shoulder D SNWE Shoulder 
(85%) 

On Motor 8hr Charge 1000 S->N 

Daylight Shoulder NS Regional 
Flows 

D NSEW Shoulder 
(85%) 

On Motor 8hr Charge 1000 N->S 

Daylight Shoulder SN Max 
Regional Flows 

D SNmaxWE Shoulder 
(85%) 

On Motor 8hr Charge 2500 S->N 

Daylight Shoulder NS Max 
Regional Flows 

D NSmaxEW Shoulder 
(85%) 

On Motor 8hr Charge 3000 N->S 

Shoulder H SNWE Shoulder 
(85%) 

Off 50% Discharge 1000 S->N 

Shoulder NS Regional Flows H NSEW Shoulder 
(85%) 

Off 50% Discharge 1000 N->S 

Shoulder SN Max Regional Flows H SNmaxWE Shoulder 
(85%) 

Off 50% Discharge 2500 S->N 

Shoulder NS Max Regional Flows H NSmaxEW Shoulder 
(85%) 

Off 50% Discharge 3000 N->S 

Hot Weather T SNWE Hot Weather 
(107%) 

On On Discharge 1000 S->N 

Hot Weather NS Regional Flows T NSEW Hot Weather 
(107%) 

On On Discharge 1000 N->S 

Winter W SNWE Winter Peak 10% On Discharge 1000 S->N 

Winter NS Regional Flows W NSEW Winter Peak 10% On Discharge 1000 N->S 

Winter SN Max Regional Flows W SNmaxWE Winter Peak 10% On Discharge 2500 S->N 

Winter NS Max Regional Flows W NSmaxEW Winter Peak 10% On Discharge 3000 N->S 

Spring Peak Z SNWE Spring Peak On On Off As Provided 

Valley L SNWE Spring Valley Off Motor
/Pump 

8hr Charge As Provided 

Fall Peak F SNWE Spring Peak On On Off As Provided 
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Generation in Cases 
Table 15 ITS Generation Pmax in Cases 

Unit Name Recipient 
Fuel 
Type 

PSSE Bus  
Number 

Net Installed 
(MW) 

ADDISON 1 (WEST GA) GPC PPA-CT   

ADDISON 2 (WEST GA) GPC PPA-CT   

ADDISON 3 (WEST GA) GPC PPA-CT   

     

ALBANY RENEWABLE ENERGY GPC PPA-Bio   

ALLA DAM GPC Hydro   

ALLIGATOR CREEK SOLAR GPC QF-Solar   

AMBER MEADOW SOLAR GPC Solar   

AMERICUS BESS Undesignated Battery   

AMERICUS 1 GPC Hydro   

AMERICUS 2 GPC Hydro   

AMERICUS 3 GPC Hydro   

ASI CLASSIC 210 MW – US 1: RINCON SOLAR 
CENTER 

GPC PPA-Solar   

ASI CLASSIC 210 MW – US 2: BUTLER SOLAR FARM GPC PPA-Solar   

ASI CLASSIC 210 MW – US 2: DECATUR COUNTY 
SOLAR PROJECT 

GPC PPA-Solar   

ASI CLASSIC 210 MW – US 2: OLD MIDVILLE RD LLC GPC PPA-Solar   

ASI PRIME 525 MW – US 1: BUTLER SOLAR GPC PPA-Solar   

ASI PRIME 525 MW – US 1: DECATUR PARKWAY 
SOLAR PROJECT 

GPC PPA-Solar   

ASI PRIME 525 MW – US 1: LS PAWPAW GPC PPA-Solar   

ASI PRIME 525 MW – US 2: LIVE OAK SOLAR GPC PPA-Solar   

ASI PRIME 525 MW – US 2: WHITE OAK SOLAR GPC PPA-Solar   

ASI PRIME 525 MW – US 2: WHITE PINE SOLAR GPC PPA-Solar   

    
 

 

BARTLETT'S FERRY 1 HY GPC Hydro   

BARTLETT'S FERRY 2 HY GPC Hydro   

BARTLETT'S FERRY 3 HY GPC Hydro   

BARTLETT'S FERRY 4 HY GPC Hydro   

BARTLETT'S FERRY 5 HY GPC Hydro   

BARTLETT'S FERRY 6 HY GPC Hydro   

      

BEAVER CREEK SOLAR GPC Solar   

BIRD DOG PV GPC Hydro   

BLACK WATER SOLAR GPC PPA Solar   

     

     

BOULEVARD 1 GPC Oil   
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Unit Name Recipient 
Fuel 
Type 

PSSE Bus  
Number 

Net Installed 
(MW) 

BOWEN 1 GPC Coal   

BOWEN 2 GPC Coal   

BOWEN 3 GPC Coal   

BOWEN 4 GPC Coal   

BOWEN 7 GPC CC   

BOWEN 8 GPC CC   

BOWEN BESS 1 GPC Battery   

BOWEN BESS 2 GPC Battery   

BUFORD DAM 1+3 GPC Hydro   

BUFOR DAM 2 GPC Hydro   

BULLDOG PV GPC PPA Solar   

CAMILLA SOLAR GPC PPA Solar   

      

CARTERS DAM 1 GPC Hydro   

CARTERS DAM 2 GPC Hydro   

CARTERS DAM 3 GPC Hydro   

CARTERS DAM 4 GPC Hydro   

     

     

     

     

     

     

DAHLBERG 10 GPC PPA-CT   

DAHLBERG 2 GPC PPA-CT   

     

DAHLBERG 4 GPC PPA-CT   

     

DAHLBERG 6 GPC PPA-CT   

     

DAHLBERG 8 GPC PPA-CT   

     

DUBLIN B1 GPC Bio   

     

     

     

     

     

DRAWHORN SOLAR GPC Solar   

DRY CREEK SOLAR GPC Solar   
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Unit Name Recipient 
Fuel 
Type 

PSSE Bus  
Number 

Net Installed 
(MW) 

     

     

     

EXELON HEARD 1 GPC PPA-CT   

EXELON HEARD 2 GPC PPA-CT   

EXELON HEARD 3 GPC PPA-CT   

EXELON HEARD 4 GPC PPA-CT   

EXELON HEARD 5 GPC PPA-CT   

EXELON HEARD 6 GPC PPA-CT   

FLINT RIVER 1 HY GPC Hydro   

FLINT RIVER 2 HY GPC Hydro   

FLINT RIVER 3 HY GPC Hydro   

FLINT RIVER SOLAR (DECATUR SLR) GPC PPA-Solar   

FORT BENNING SOLAR GPC Solar   

FORT GORDON 1 SOLAR GPC Solar   

FORT STEWART SOLAR GPC Solar   

FORT VALLEY STATE UNIVERSITY GPC Solar   

     

     

     

GASTON A GPC CT   

GEORGE DAM 1 GPC Hydro   

GEORGE DAM 2 GPC Hydro   

GEORGE DAM 3 GPC Hydro   

GEORGE DAM 4 GPC Hydro   

GEORGIA RENEWABLE POWER FRANKLIN LLC GPC PPA-Bio   

GEORGIA RENEWABLE POWER MADISON GPC PPA-Bio   

GOAT ROCK 3 HY GPC Hydro   

GOAT ROCK 4 HY GPC Hydro   

GOAT ROCK 5 HY GPC Hydro   

GOAT ROCK 6 HY GPC Hydro   

GOAT ROCK 7 HY GPC Hydro   

GOAT ROCK 8 HY GPC Hydro   

GREEN POWER SOLUTIONS GPC PPA-Bio   

HAMMOND BESS 1 GPC Battery   

HAMMOND BESS 2 GPC Battery   

HARRIS 1 - GPC GPC PPA-CC   

HARRIS 2 - GPC GPC CC   
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Unit Name Recipient 
Fuel 
Type 

PSSE Bus  
Number 

Net Installed 
(MW) 

HATCH 1 GPC Nuclear   

    

    
 

HATCH 2 GPC Nuclear   

    

    
 

     

HICKORY SOLAR GPC Solar   

     

HOBNAIL SOLAR GPC Hydro   

INTERNATIONAL PAPER - FLINT RIVER GPC PPA-Bio   

INTERNATIONAL PAPER - PORT WENTWORTH GPC PPA-Bio   

JEFFERSONVILLE GPC Solar   

KINGS BAY SOLAR GPC Solar   

     

LAURENS COUNTY BESS GPC Battery   

LAURENS COUNTY SOLAR GPC Solar   

LLOYD SHOALS 1 HY GPC Hydro   

LLOYD SHOALS 2 HY GPC Hydro   

LLOYD SHOALS 3 HY GPC Hydro   

LLOYD SHOALS 4 HY GPC Hydro   

LLOYD SHOALS 5 HY GPC Hydro   

LLOYD SHOALS 6 HY GPC Hydro   

     

LSS 50 MW - SIMON SOLAR FARM GPC PPA-Solar   

MARINE CORPS LOGISTICS BASE GPC Solar   

MAS GEORGIA LFG - PINE RIDGE GPC PPA-Bio   

MAS GEORGIA LFG - RICHLAND CREEK GPC PPA-Bio   

MCDONOUGH 3A GPC CT   

MCDONOUGH 3B GPC CT   

MCDONOUGH 4 GPC CC   

MCDONOUGH 5 GPC CC   

MCDONOUGH 6 GPC CC   

MCGRAU FORD BESS GPC Battery   

MCINTOSH 10 GPC CC   

MCINTOSH 11 GPC CC   

MCINTOSH 1A GPC CT   

MCINTOSH 2A GPC CT   

MCINTOSH 3A GPC CT   

MCINTOSH 4A GPC CT   
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Unit Name Recipient 
Fuel 
Type 

PSSE Bus  
Number 

Net Installed 
(MW) 

MCINTOSH 5A GPC CT   

MCINTOSH 6A GPC CT   

MCINTOSH 7A GPC CT   

MCINTOSH 8A GPC CT   

MCINTOSH 12 GPC CC   

MCINTOSH BESS GPC Battery   

MCMANUS 3A GPC CT   

MCMANUS 3B GPC CT   

MCMANUS 3C GPC CT   

MCMANUS 4A GPC CT   

MCMANUS 4B GPC CT   

MCMANUS 4C GPC CT   

MCMANUS 4D GPC CT   

MCMANUS 4E GPC CT   

MCMANUS 4F GPC CT   

METTER SOLAR GPC Solar   

MID GEORGIA COGEN GPC PPA-Cogen   

MITCHELL BESS GPC Battery   

MITCHELL SOLAR GPC Solar   

MONROE POWER GPC PPA-CT   

MOODY AFB GPC Solar   

MORGAN FALLS 1 HY GPC Hydro   

MORGAN FALLS 2 HY GPC Hydro   

MORGAN FALLS 3 HY GPC Hydro   

MORGAN FALLS 4 HY GPC Hydro   

MORGAN FALLS 5 HY GPC Hydro   

MORGAN FALLS 6 HY GPC Hydro   

MORGAN FALLS 7 HY GPC Hydro   

MOSSY BRANCH GPC PPA-BES   

NORTH HIGHLANDS 1 HY GPC Hydro   

NORTH HIGHLANDS 2 HY GPC Hydro   

NORTH HIGHLANDS 3 HY GPC Hydro   

NORTH HIGHLANDS 4 HY GPC Hydro   

OLIVER 1 HY GPC Hydro   

OLIVER 2 HY GPC Hydro   

OLIVER 3 HY GPC Hydro   

OLIVER 4 HY GPC Hydro   

PIEDMONT GREEN POWER GPC PPA-Bio   

PINEVIEW SOLAR GPC Solar   
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Unit Name Recipient 
Fuel 
Type 

PSSE Bus  
Number 

Net Installed 
(MW) 

REDI 1400 MW - C&I: DOUGHERTY COUNTY SOLAR GPC PPA-Solar   

REDI 1400 MW - C&I: TANGLEWOOD SOLAR GPC PPA-Solar   

REDI 1400 MW - US 1: QUITMAN II SOLAR ENERGY 
CENTER 

GPC PPA-Solar   

REDI 1400 MW - US 1: QUITMAN SOLAR GPC PPA-Solar   

REDI 1400 MW - US 1: SOUTHERN OAK SOLAR GPC PPA-Solar   

REDI 1400 MW - US 1: TWIGGS COUNTY SOLAR GPC PPA-Solar   

REDI 1400 MW - US 2: BROKEN SPOKE (Hickory 
Park) 

GPC PPA-Solar   

REDI 1400 MW - US 2: COOL SPRINGS GPC PPA-Solar   

ROBINS AFB GPC Solar   

ROCK HOUSE SOLAR GPC Solar   

   
 

 

  

   
 

 

  

   
 

 

  

   
 

 

  

   
 

 

  

   
 

 

  

SANDERSVILLE SOLAR GPC Solar   

     

     

SCHERER 1 GPC Coal   

    

    
 

SCHERER 2 GPC Coal   

    

    
 

SCHERER 3 GPC Coal   

    

     

     

     

     

SHAMROCK SOLAR GPC Solar   

SHORTLEAF SOLAR GPC Solar   
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Unit Name Recipient 
Fuel 
Type 

PSSE Bus  
Number 

Net Installed 
(MW) 

SINCLAIR 1 HY GPC Hydro   

SINCLAIR 2 HY GPC Hydro   

     

     

     

SONNY PV GPC Solar   

SOUTH HALL BESS GPC Battery   

     

STAGECOACH SOLAR GPC Solar   

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

TALLULAH 1 HY GPC Hydro   

TALLULAH 2 HY GPC Hydro   

TALLULAH 3 HY GPC Hydro   

TALLULAH 4 HY GPC Hydro   

TALLULAH 5 HY GPC Hydro   

TALLULAH 6 HY GPC Hydro   

     

     

TERRORA 1 HY GPC Hydro   

TERRORA 2 HY GPC Hydro   
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Unit Name Recipient 
Fuel 
Type 

PSSE Bus  
Number 

Net Installed 
(MW) 

THOMSON BESS  GPC Battery   

TIMBERLAND SOLAR GPC PPA-Solar   

TUGALO 1 HY GPC Hydro   

TUGALO 2 HY GPC Hydro   

TUGALO 3 HY GPC Hydro   

TUGALO 4 HY GPC Hydro   

TWIGGS BESS GPC Battery   

USMC SUPPLY GPC Biomass   

VOGTLE 1 GPC Nuclear   

    

    
 

VOGTLE 2 GPC Nuclear   

    

    
 

VOGTLE 3 GPC Nuclear   

    

    
 

VOGTLE 4 GPC Nuclear   

    

    
 

WADLEY SOLAR GPC Solar   

WALLACE DAM 1 PS GPC Pump 
Storage 
Hydro 

  

WALLACE DAM 2 PS GPC Pump 
Storage 
Hydro 

  

WALLACE DAM 3 HY GPC Hydro   

WALLACE DAM 4 HY GPC Hydro   

WALLACE DAM 5 PS GPC Pump 
Storage 
Hydro 

  

WALLACE DAM 6 PS GPC Pump 
Storage 
Hydro 

  

WALTON COUNTY GPC PPA-CT   

    

WALTON DISCOVER 2 GPC CT   

WALTON DISCOVER 2 GPC CT   

WANSLEY 1 GPC Coal   

    

    
 

WANSLEY 2 GPC Coal   
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Unit Name Recipient 
Fuel 
Type 

PSSE Bus  
Number 

Net Installed 
(MW) 

    
 

     

    

     

     

     

     

WANSLEY 10 GPC CC   

WANSLEY 11 GPC CC   

WANSLEY BESS GPC Battery   

WARNER ROBINS 1 GPC CT   

WARNER ROBINS 2 GPC CT   

WASHINGTON COUNTY GPC PPA-CT   

     

WASHINGTON COUNTY SOLAR GPC PPA-Solar   

WEST POINT DAM GPC Hydro   

WILSON 1A GPC CT   

WILSON 1B GPC CT   

WILSON 1C GPC CT   

WILSON 1D GPC CT   

WILSON 1E GPC CT   

WILSON 1F GPC CT   

WOLFSKIN SOLAR GPC Solar   

YATES 6 GAS GPC Oil/Gas 
Steam 

  

YATES 7 GAS GPC Oil/Gas 
Steam 

  

YATES 8 GAS GPC Oil/Gas 
Steam 

  

YATES 9 GAS GPC Oil/Gas 
Steam 

  

YATES 10 GAS GPC Oil/Gas 
Steam 

  

YATES BESS 1 GPC Battery   

YATES BESS 2 GPC Battery   

YONAH  GPC Hydro   

 

FOOTNOTES:  

1. VALUES FOUND IN TABLE MAY NOT REFLECT WHAT IS MODELED IN THE CASES. THE INFORMATION PROVIDED DOES NOT ALWAYS REFLECT OPERATIONAL 

LIMITS OR DESIGNATION AMOUNTS. 
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Generation Scenario (Unit Off / Area Max) Cases 

 

Table 16 Generation Scenario (Unit Off) By Case Type 

Generation Code Description Summer Peak Shoulder Off-Peak 
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Generation Code Description Summer Peak Shoulder Off-Peak 
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Generation Code Description Summer Peak Shoulder Off-Peak 
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C. Strategic Projects 

Cavender Drive - Wansley 500kV Line 

TEAMS 21496 
Project Need Date: June 1, 2030 

Executive Summary 
The construction of the Cavender Drive – Wansley 500kV Line aims to address the evolving dynamics within the Georgia 
Integrated Transmission System (ITS), primarily driven by the changes in generation and forecasted load growth. This 
project involves the construction of a new ~37-mile 500 kV line from Cavender Drive to Wansley as shown on the figure 
below. 
 
The decision to undertake this project stems from the necessity to enhance available transmission capacity and mitigate 
facility thermal constraints resulting from 500 kV contingencies under NERC TPL-001-5 (Category P1 – Single 
Contingency Events). This project will reduce flows and increase available capacity on various circuits, thereby alleviating 
or reducing thermal constraints on critical circuits under contingency scenarios.  
 

 

Figure 4 Area System Map 
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Compliance Statement 
This project addresses problems associated with Category P1, EHV P2.3 and P3 events. These problems were identified 
as part of Southern Company’s Transmission Planning process in compliance with NERC Standard TPL-001-5. 

Background and Problem Description 
The Cavender Drive – Wansley 500kV line effectively reduces flows and increases available capacity on circuits 
overloaded above its facility rating shown in Table 1.  Table 2 indicates capacity increases in relation to existing line 
ratings for tie lines.  
 

Table 17 Load Flow Reductions – Overloaded Facilities 

Facility Name 
Facility Rating

(MVA) 
Loading Reduction

Ashley Park – Wansley 500kV   

Dyer Road – East Roanoke (APC) 115kV   

Villa Rica Primary – Wansley 500kV    

Dresden – Yates 230kV   

S Coweta 230/115kV Bank A    

 
 

Table 18 Tie Line Capacity Increases – Reduced Loadings 

Facility Name Facility Rating (MVA)Increased Capacity 

Gaston (SEGCO) – Roopville 230kV   

Anniston (APC) – Hammond 230kV   

 

Study Assumptions  

• Load Flow Cases: 2025 series V2  

• Study Years: 2030 – 2035  

• Case Seasons: Summer Peak, Off-Peak, Daylight Shoulder, Dusk Shoulder 
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Discussion of Alternatives 
The Preferred Plan ($ ) consists of: 

• Construction of the Cavender Drive - Wansley 500 kV Line (~37 miles) with (3) 100C 1113 ACSR conductor. 

• Expand Cavender Drive and Wansley Primary 500 kV yards to connect & terminate the new 500kV line. 

• Install necessary fiber and terminal protection and control equipment. 
 
The preferred plan accomplishes the following: 

• High-Capacity Corridor: Establishes a new 500 kV line from Cavender Drive to Wansley, enhancing system 
capacity in the northwest area. 

• Reduced Flows, Increased Capacity: Decreases flows and increases available capacity on multiple circuits, 
improving system reliability. 

 

Alternate Plans 

• Alternate Plan 1: Do Nothing ($ . Constraints in the system are required to be corrected for compliance with 
NERC Standard TPL-001-5. 

• Alternate Plan 2: Brute Force ($ ). This involves the direct replacement or rebuild of the facilities in Table 
1. 
 

Table 19 Brute Force Estimate 

Facility Name Mileage Planning Grade Estimate 

South Coweta 500/230kV Bank Addition N/A $  

Dresden – Yates 230kV Rebuild 9.37 $  

Villa Rica - Wansley 500kV Second Line 26 $  

Total  $  

 

The main concern is to accommodate the necessary outages to facilitate construction activities along with 

maintaining system reliability. 

 

Conclusion and Recommendations 
The Cavender Drive – Wansley 500kV new line solves identified thermal constraints, provides additional 500kV corridor 

for generation power transfers, and minimizes outage impacts to the transmission system during construction. 
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D. Fleet Transition Tables 
This appendix provides a comparison between the transmission projects listed in the Unit Retirement Study contained 
within Technical Appendix Volume 2 of the 2022 Georgia Power Integrated Resource Plan (Docket 44160) and the 
transmission projects contained within the 2025 Georgia Integrated Transmission System Ten-Year Plan (2026 – 2035).  
For the Unit Retirement studies, the table below provides a breakdown of the studied generation scenarios. 
 

Table 20 Unit Retirement Generation Scenarios 

Scenario Generation Units Year Unavailable 

Fleet 0 Wansley 1 & 2 2022 

  Bowen 1 & 2 2027 

Fleet 0A Wansley 1 & 2 2022 

  Bowen 1 & 2 2027 

  Scherer 3 2022 

Fleet 1 Wansley 1 & 2 2022 

  Bowen 1 & 2 2027 

  Scherer 1 - 3 2028 

Fleet 2  Wansley 1 & 2 2022 

  Bowen 1 & 2 2027 

  Scherer 1 - 3 2028 

  Bowen 3 & 4 2028 

 
For the 2025 Ten-Year planning process, the coal generation units shown in table 21 were allowed to run throughout the 
planning horizon in both version 1 and version 2 of the transmission planning load flow cases. 

 

Table 21 Coal Generation Units 

Generation Units 

Bowen 1 & 2 

Scherer 3 

Bowen 3 & 4 
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Fleet Scenario 0: 
Table 22 notes the required projects from the Unit Retirement studies along with the current project number and need year of the project in the 2025 GA ITS 
Ten-Year Plan. 
 

Table 22 Projects Still Required 

Project 

Number 

Project Name 2021 Unit 

Retirement 

Study 

Need Year 

2023 GA 

ITS TYP 

Need Year 

2024 GA 

ITS TYP 

Need Year 

2025 GA 

ITS TYP 

Need Year 

2021 

Planning 

Grade 

Estimate 

2023 

Planning 

Grade 

Estimate 

2024 

Planning 

Grade 

Estimate 

2025 

Planning 

Grade 

Estimate 

18153 BONAIRE PRIMARY - ECHECONNEE RECONDUCTOR 115kV 

(BONAIRE - RUSSELL PKWY) 

(F.K.A. BONAIRE PRIMARY - ECHECONNEE 115kV) 

2030 2025 2025 COMPLETE     --- 

--- CAPITAL HEIGHTS - CARTER HILL ROAD - FISK ROAD 115kV 

(APC Project) 

2026 2025 2025 COMPLETE     --- 

18800 ECHECONNEE - WELLSTON 115kV REBUILD (S WARNER 

ROBINS-WELLSTON) 
(F.K.A. ECHECONNEE - WELLSTON 115kV) 

2024 2025 2025 COMPLETE     --- 

18774 GTC: HEARD COUNTY - TENASKA 500kV (NEW LINE) 

(F.K.A. TENASKA - HEARD CO 500kV (NEW LINE)) 

2024 2024 2025 COMPLETE     --- 

19334 GTC: LAGRANGE - NORTH OPELIKA 230kV (NEW LINE) 
(F.K.A. LAGRANGE - NORTH OPELIKA 230kV (NEW LINE)) 

2027 2026 2026 2026      

18573 

(F.K.A. 
12016) 

ARKWRIGHT - LLOYD SHOALS 115kV 2024 2024 2027 2027      

18671 CORN CRIB - LAGRANGE PRIMARY 115kV RECONDUCTOR 

(F.K.A. CORN CRIB - LAGRANGE 115kV) 

2027 2024 COMPLETE ---    --- --- 

18104 

(F.K.A. 

18772) 

KLONDIKE SWITCH REPLACEMENT 

(F.K.A. KLONDIKE - NORCROSS 500kV SWITCH REPLACEMENT) 

2024 2024 COMPLETE ---    --- --- 

 
Table 23 shows the projects no longer required to implement Fleet Scenario 0 from the 2025 GA ITS Ten-Year planning process. 
 

Table 23 Projects No Longer Required 

Project 

Number 

Project Name 2021 Unit 

Retirement 

Study 

Need Year 

2023 GA 

ITS TYP 

Need Year 

2024 GA 

ITS TYP 

Need Year 

2025 GA 

ITS TYP 

Need Year 

2021 

Planning 

Grade 

Estimate 

2023 Planning 

Grade 

Estimate 

2024 

Planning 

Grade 

Estimate 

2025 

Planning 

Grade 

Estimate 

19628 ARLINGTON PRIMARY - HWY45/234 RECONDUCTOR 115kV 

(F.K.A. ARLINGTON PRIMARY - DAWSON PRIMARY 115kV) 

2028 2029 --- ---    --- --- 
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Fleet Scenario 0A: 
Table 24 notes the projects that required to implement Fleet Scenario 0A from the 2025 GA ITS Ten-Year planning process.  
 

Table 24 Projects Still Required 

Project 

Number 

Project Name 2021 Unit 

Retirement 

Study 

Need Year 

2023 GA 

ITS TYP  

Need Year 

2024 GA 

ITS TYP  

Need Year 

2025 GA 

ITS TYP  

Need Year 

2021 

Planning 

Grade 

Estimate 

2023 

Planning 

Grade 

Estimate 

2024 

Planning 

Grade 

Estimate 

2025 

Planning 

Grade 

Estimate 

18153 BONAIRE PRIMARY - ECHECONNEE RECONDUCTOR 115kV 

(BONAIRE - RUSSELL PKWY) 

(F.K.A. BONAIRE PRIMARY - ECHECONNEE 115kV) 

2030 2025 2025 COMPLETE     --- 

19187 BREMEN - CROOKED CREEK 115kV 

(F.K.A. BREMEN - CROOKED CREEK (APC) 115kV 

2028 2025 2025 COMPLETE     --- 

--- CAPITAL HEIGHTS - CARTER HILL ROAD - FISK ROAD 

115kV 
(APC Project) 

2026 2025 2025 COMPLETE     --- 

18800 ECHECONNEE - WELLSTON 115kV REBUILD (S WARNER 

ROBINS-WELLSTON) 

(F.K.A. ECHECONNEE - WELLSTON 115kV) 

2024 2025 2025 COMPLETE     --- 

18774 GTC: HEARD COUNTY - TENASKA 500kV (NEW LINE) 

(F.K.A. TENASKA - HEARD CO 500kV (NEW LINE)) 

2024 2024 2025 COMPLETE     --- 

19334 GTC: LAGRANGE - NORTH OPELIKA 230kV (NEW LINE) 
(F.K.A. LAGRANGE - NORTH OPELIKA 230kV (NEW LINE)) 

2027 2026 2026 2026      

19598 MEAG: DRESDEN - LAGRANGE PRIMARY 230kV UPGRADE 

& JUMPERS 

(F.K.A. MEAG: DRESDEN - LAGRANGE 230kV LINE 
REBUILD) 

2031 2026 2026 2026      

18573 

(F.K.A. 

12016) 

ARKWRIGHT - LLOYD SHOALS 115kV 2024 2024 2027 2027      

19950 GTC: DRESDEN - TALBOT COUNTY 500kV LINE (NEW LINE) --- 2029 2029 2029 ---    

18671 CORN CRIB - LAGRANGE PRIMARY 115kV RECONDUCTOR 

(F.K.A. CORN CRIB - LAGRANGE 115kV) 

2027 2024 COMPLETE COMPLETE    --- --- 

18104 
(F.K.A. 

18772) 

KLONDIKE SWITCH REPLACEMENT 
(F.K.A. KLONDIKE - NORCROSS 500kV SWITCH 

REPLACEMENT) 

2024 2024 COMPLETE COMPLETE    --- --- 
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Table 25 shows the projects no longer required to implement Fleet Scenario 0A from the 2025 GA ITS Ten-Year planning process. 
 

Table 25 Projects No Longer Required  

Project 

Number 

Project Name 2021 Unit 

Retirement 

Study 

Need Year 

2023 GA 

ITS TYP 

Need Year 

2024 GA 

ITS TYP 

Need Year 

2025 GA 

ITS TYP 

Need Year 

2021 Planning 

Grade 

Estimate 

2023 Planning 

Grade 

Estimate 

2024 Planning 

Grade 

Estimate 

2025 Planning 

Grade 

Estimate 

19628 ARLINGTON PRIMARY - HWY45/234 RECONDUCTOR 

115kV 

(F.K.A. ARLINGTON PRIMARY - DAWSON PRIMARY 
115kV) 

2028 2029 --- ---    --- --- 

 



CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents 

shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, 

should not be disclosed to Marketing Function employees. 

2025 GA ITS Ten-Year Plan (2026-2035)                 Page 333 of 336 

PUBLIC DISCLOSURE 

Fleet Scenario 1: 

Table 26 shows the projects still required to implement Fleet Scenario 1 from the 2025 GA ITS Ten-Year planning process.  
 

Table 26 Projects Still Required 

Project 

Number 

Project Name 2021 Unit 

Retirement 

Study 

Need Year 

2023 GA 

ITS TYP  

Need Year 

2024 GA 

ITS TYP  

Need Year 

2025 GA 

ITS TYP  

Need Year 

2021 Planning 

Grade 

Estimate 

2023 Planning 

Grade 

Estimate 

2024 Planning 

Grade 

Estimate 

2025 

Planning 

Grade 

Estimate 

18153 BONAIRE PRIMARY - ECHECONNEE RECONDUCTOR 

115kV (BONAIRE - RUSSELL PKWY) 
(F.K.A. BONAIRE PRIMARY - ECHECONNEE 115kV) 

2030 2025 2025 COMPLETE     --- 

19187 BREMEN - CROOKED CREEK 115kV 

(F.K.A. BREMEN - CROOKED CREEK (APC) 115kV 

2028 2025 2025 COMPLETE     --- 

--- CAPITAL HEIGHTS - CARTER HILL ROAD - FISK ROAD 
115kV 

(APC Project) 

2026 2025 2025 COMPLETE     --- 

18800 ECHECONNEE - WELLSTON 115kV REBUILD (S 

WARNER ROBINS-WELLSTON) 

(F.K.A. ECHECONNEE - WELLSTON 115kV) 

2024 2025 2025 COMPLETE     --- 

18774 GTC: HEARD COUNTY - TENASKA 500kV (NEW LINE) 
(F.K.A. TENASKA - HEARD CO 500kV (NEW LINE)) 

2024 2024 2025 COMPLETE     --- 

20002 GORDON - SANDERSVILLE #1 115kV LINE REBUILD 

(F.K.A. GORDON - SANDERSVILLE #1 115kV) 

2028 2026 2026 2026      

19334 GTC: LAGRANGE - NORTH OPELIKA 230kV (NEW LINE) 
(F.K.A. LAGRANGE - NORTH OPELIKA 230kV (NEW 

LINE)) 

2027 2026 2026 2026      

19999 GTC: ROBINS SPRING BUS REPLACEMENT --- 2025 2026 2026 ---    

19636 HAMMOND - WEISS DAM (APC) 115kV REBUILD 

(F.K.A HAMMOND - WEISS DAM (APC) 115kV) 

2030 2026 2026 2026      

19598 MEAG: DRESDEN - LAGRANGE PRIMARY 230kV 

UPGRADE & JUMPERS 

(F.K.A. MEAG: DRESDEN - LAGRANGE 230kV LINE 
REBUILD) 

2031 2026 2026 2026      

18573 

(F.K.A. 
12016) 

ARKWRIGHT - LLOYD SHOALS 115kV 2024 2024 2027 2027      

19950 GTC: DRESDEN - TALBOT COUNTY 500kV LINE (NEW 

LINE) 

--- 2029 2029 2029 ---    

18671 CORN CRIB - LAGRANGE PRIMARY 115kV 

RECONDUCTOR 

(F.K.A. CORN CRIB - LAGRANGE 115kV) 

2027 2024 COMPLETE ---    --- --- 

--- EUFALA - GEORGE DAM (COE) - WEBB 115kV 2030 2024 COMPLETE ---    --- --- 

18104 

(F.K.A. 
18772) 

KLONDIKE SWITCH REPLACEMENT 

(F.K.A. KLONDIKE - NORCROSS 500kV SWITCH 
REPLACEMENT) 

2024 2024 COMPLETE ---    --- --- 
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Table 27 shows the projects no longer required to implement Fleet Scenario 1 from the 2025 GA ITS Ten-Year planning process. 

 
Table 27 Projects No Longer Required  

Project 

Number 

Project Name 2021 Unit 

Retirement 

Study 

Need Year 

2023 GA 

ITS TYP 

Need Year 

2024 GA ITS 

TYP 

Need Year 

2025 GA ITS 

TYP 

Need Year 

2021 

Planning 

Grade 

Estimate 

2023 Planning 

Grade 

Estimate 

2024 Planning 

Grade 

Estimate 

2025 Planning 

Grade 

Estimate 

19628 ARLINGTON PRIMARY - HWY45/234 

RECONDUCTOR 115kV 

(F.K.A. ARLINGTON PRIMARY - DAWSON PRIMARY 
115kV) 

2028 2029 --- ---    --- --- 
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Fleet Scenario 2: 
Table 28 shows the projects still required to implement Fleet Scenario 2 from the 2025 GA ITS Ten-Year planning process.  
 

Table 28 Projects Still Required 

Project 

Number 

Project Name 2021 Unit 

Retirement 

Study 

Need Year 

2023 GA 

ITS TYP  

Need Year 

2024 GA 

ITS TYP  

Need Year 

2025 GA ITS 

TYP  

Need Year 

2021 

Planning 

Grade 

Estimate 

2023 

Planning 

Grade 

Estimate 

2024 

Planning 

Grade 

Estimate 

2025 

Planning 

Grade 

Estimate 

18153 BONAIRE PRIMARY - ECHECONNEE RECONDUCTOR 

115kV (BONAIRE - RUSSELL PKWY) 

(F.K.A. BONAIRE PRIMARY - ECHECONNEE 115kV) 

2030 2025 2025 COMPLETE     --- 

19187 BREMEN - CROOKED CREEK 115kV 

(F.K.A. BREMEN - CROOKED CREEK (APC) 115kV 

2028 2025 2025 COMPLETE     --- 

--- CAPITAL HEIGHTS - CARTER HILL ROAD - FISK ROAD 

115kV 
(APC Project) 

2026 2025 2025 COMPLETE     --- 

18800 ECHECONNEE - WELLSTON 115kV REBUILD (S 

WARNER ROBINS-WELLSTON) 

(F.K.A. ECHECONNEE - WELLSTON 115kV) 

2024 2025 2025 COMPLETE     --- 

18774 GTC: HEARD COUNTY - TENASKA 500kV (NEW LINE) 

(F.K.A. TENASKA - HEARD CO 500kV (NEW LINE)) 

2024 2024 2025 COMPLETE     --- 

20002 GORDON - SANDERSVILLE #1 115kV LINE REBUILD 

(F.K.A. GORDON - SANDERSVILLE #1 115kV) 

2028 2026 2026 2026      

19334 GTC: LAGRANGE - NORTH OPELIKA 230kV (NEW 
LINE) 

(F.K.A. LAGRANGE - NORTH OPELIKA 230kV (NEW 

LINE)) 

2027 2026 2026 2026      

19999 GTC: ROBINS SPRING BUS REPLACEMENT --- 2025 2026 2026 ---    

19636 HAMMOND - WEISS DAM (APC) 115kV REBUILD 

(F.K.A HAMMOND - WEISS DAM (APC) 115kV) 

2030 2026 2026 2026      

19598 MEAG: DRESDEN - LAGRANGE PRIMARY 230kV 

UPGRADE & JUMPERS 

(F.K.A. MEAG: DRESDEN - LAGRANGE 230kV LINE 
REBUILD) 

2031 2026 2026 2026      

18573 

(F.K.A. 
12016) 

ARKWRIGHT - LLOYD SHOALS 115kV 2024 2024 2027 2027      

19635 GTC: HICKORY LEVEL - VILLA RICA PRIMARY 230kV 

(Replace jumpers and reconductor) 

(F.K.A. HICKORY LEVEL - VILLA RICA PRIMARY 
230kV) 

2030 2029 2027 2027      

19950 GTC: DRESDEN - TALBOT COUNTY 500kV LINE (NEW 

LINE) 

--- 2029 2029 2029 --- 

  

 

18671 CORN CRIB - LAGRANGE PRIMARY 115kV 
RECONDUCTOR 

(F.K.A. CORN CRIB - LAGRANGE 115kV) 

2027 2024 COMPLETE --- ---  --- --- 

--- EUFALA - GEORGE DAM (COE) - WEBB 115kV 
(APC Project) 

2030 2024 COMPLETE --- ---  --- --- 
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18104 

(F.K.A. 
18772) 

KLONDIKE SWITCH REPLACEMENT 

(F.K.A. KLONDIKE - NORCROSS 500kV SWITCH 
REPLACEMENT) 

2024 2024 COMPLETE ---    --- --- 

 

 

Table 29 shows the projects no longer required to implement Fleet Scenario 2 from the 2025 GA ITS Ten-Year planning process. 

Table 29 Projects No Longer Required 

Project Number Project Name 2021 Unit 

Retirement 

Study 

Need Year 

2023 GA 

ITS TYP 

Need Year 

2024 GA 

ITS TYP 

Need Year 

2025 GA ITS 

TYP 

Need Year 

2021 

Planning 

Grade 

Estimate 

2023 

Planning 

Grade 

Estimate 

2024 

Planning 

Grade 

Estimate 

2025 

Planning 

Grade 

Estimate 

19628 ARLINGTON PRIMARY - HWY45/234 

RECONDUCTOR 115kV 

(F.K.A. ARLINGTON PRIMARY - DAWSON 
PRIMARY 115kV) 

2028 2029 --- ---    --- --- 
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